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This report contains the construction projects from the new 5-Year Program. The report is sorted 7 different ways; 1) by project name, 
3) by bid date, route and beginning milepost, 4) by TRACS number, 5) by route, beginning milepost and TRACS
6) by engineering district, route, beginning milepost and TRACS number and 7) by CPSID.

Several projects are on “special” status as indicated by a bid date in the year 2050. The special categories are listed below.

STATUS

02/25/2050 IGA/JPA PROJECTS WITHOUT SCHEDULE

05/25/2050 PROJECTS IN THE NEW 5-YEAR PROGRAM IN THE PROCESS OF BEING SCHEDULED.

06/25/2050 DESIGN PROJECTS IN THE 5-YEAR PROGRAM WITHOUT CORRESPONDING CONSTRUCTION PROJECT

08/25/2050 PROJECTS THAT ARE ON “HOLD” STATUS UNTIL THE PROBLEMS ARE RESOLVED AND A DECISION IS
 MADE ON RESCHEDULING. PROJECT DEVELOPMENT SHOULD CONTINUE IF POSSIBLE.

09/25/2050 PROJECTS THAT HAVE BEEN DELETED FROM THE CURRENT 5-YEAR CONSTRUCTION PROGRAM. WE 
WILL MAINTAIN THESE PROJECTS ON THE PRIMAVERA SYSTEM FOR RECORD. PROJECT DEVELOPMENT 
IS TERMINATED FOR THESE PROJECTS .

ARIZONA DEPARTMENT OF TRANSPORTATION

PROJECT CATEGORIES

PROJECT CATEGORY

5-YEAR BID DATE REPORT
PROGRAM & PROJECT MANAGEMENT SECTION



AMEC AMEC LSD Logan Simpson Design
AZTC Aztec Engineering MB Michael Baker Jr., Inc.

BN Burgess & Niple MBD1 Michael Baker/Design One
BRW BRW MMLA MMLA, Inc.
BSA Bulduc, Smiley & Associates. Inc. OLSN Olsson & Associates
C&B Carter & Burgess PARS Parsons Transportation Group

CANN Cannon & Associates PBQD PBQD - Parsons Brinkerhoff Quade & Douglas
CDG Corral Dybas Group, Inc. PBSJ PBS&J
CH2M CH2M Hill PREM Premier Engineering Corporation
DIBL Dibble & Associates RBF RBF Consulting
DMJM DMJM+Harris RPOW Ritoch Powell & Associates
EEC EEC SCON Stanley Consultants

ENTR Entranco STEC Stantec Consulting, Inc.
ERTH Earth Tech SVER Sverdrup
GANN Gannett Fleming TBA To Be Assigned
HDR HDR Engineering TCOR Transcore
HUIT Huitt - Zollars TTI Tetra Tech, Inc.
JLK JLK Eingeers TYLN T. Y. Lin International

INCA Inca Engineering, Inc. URS URS

DESIGN FIRM ABBREVIATIONS
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TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E

FH1H    17 MA H683001C 017-A(202)A 16TH STREET - BUCKEYE CURVE RR 1" ARFC194.519207 TBD FY 07E

GO1H    60 MA 303L (ESTRELLA)  TO 99TH AVE WIDEN ROADWAY138.040309 TBD FY 09E

GG1H    10 MA 303L TO SARIVAL ROAD CONSTRUCT HOV/GPL125.043011 TBD FY 11E

SA1F   195 YU H577407C 900-A(057) 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 26.020704 TBD FY 07 CHTB1Y

NP1H  0000 MA SS61701C CM  -PHX-0(057)A 44TH ST @ INDIAN SCHOOL ROAD INTERSECTION RECONSTRUCTION  0.0  FY 07E

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11 TBDE

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 09 TBDE

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10 TBDE

ZD1F  0000 MA SS53901C   CM-CHN-0(021)A 56TH ST @ CHANDLER BLVD CONST RIGHT TURN LANESCHN  FY 07E

XJ1G  0000 MA SS58601C CM  -GLN-0(029)A 59TH AVE, OLIVE TO MTN VIEW ROAD ADD TURNING LANESGLN  FY 07E

GU1H    74 MA 60 - 303, MP 20 - MP 22(EB & WB) CONSTRUCT PASSING LANES 20.040608 TBD FY 08E

QS1F   101L MA H624001C 64TH STREET TI CONSTRUCT NEW TI 33.5 20404 TBD FY 07 AZSM1E

OP1E    10 PM H634801C 010-E(008)A 6TH AVE TI SIDEWALKS AND ARTISTIC FENCING261.021606 TBD FY 08 HDMB2T

SR1F  0000 MA SS52401C   CM-PEO-0(005)A 83RD AVE & THUNDERBIRD RD INTERSECTION IMPROVEMENTSPEO  FY 07E

PS1F    60 MA 060-B      99TH AVE-83RD AVE (& NEW RVR BRG) WIDEN ROADWAY AND BRIDGE148.9 11507 TBD FY 07 TBAE

TP1C     8 YU H524001C ADONDE RD - MOHAWK CANAL SPOT REPAIR & RR ARFC 29 TBD FY 08Y

FC1G    60 MA H657301C AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE 85.0 TBD FY 09E

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 11F

LE1G    93 MO ANTELOPE WASH DESIGN NEW ROADWAY101.813208 DESIGN FY 08K

IM1H  0000 MA SL59101C TEA -PHX-0(163) ARCADIA DR IND SCHL RD- AZ CAN MULTI-USE PATHWAYPHX  FY 08E

TS1H    17 MA ARIZONA CANAL - 101L DESIGN FMS  0.040311 DESIGN FY 11E

CN1H  0000 CN SL47001C TEA -WIL-0(002)P ARIZONA STATE RAILROAD MUSEUM RESTORE HISTORIC LOCOMOTIVEWIL  FY 07F

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 07 TBAK

LX1H    40 YV AUDLEY ROAD OP, EB&WB,1520 & 1521 DECK REHABILITATION112.8 TBD FY 07K

SE1F   195 YU H577404C 900-A(054) AVE B - RANGE BOUNDARY CST 4 LANE DIVIDED HWY, PH A  9.117806 TBD FY 07 DRDN1Y

TP1F   195 YU H577403C AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY  5.521204 TBD FY 07 KHAO1Y

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECNST FORTUNA WASH BRG 32 TBD FY 11Y

GL1A  0000 MA SL39401C TEA -SCT-0(008)A AZ CANAL AT GOLDWATER UNDERPASS CONSTRUCT UNDERPASSSCT  FY 08E

TQ1C     8 YU H524101C 008-1(200)A AZTEC - COUNTY LINE MILL AND REPLACE 71.0 19103 OCT 06Y

ZK1F   191 GE BACK COUNTRY BYWAY (NORTH INTER) SAFETY IMPROVEMENTS160.0 MAR 07S

QT1F   101L MA BALBOA DRIVE CST MULTI-USE PATH BRIDGE 53.5 16006 IGA FY 09E

HG1H   101L MA BASELINE RD TO SR 202L (SANTAN) CONSTRUCT HOV LANES 55.040810 TBD FY 10E

TU1H   101L MA BEARDSLEY ROAD TI DESIGN TI  0.040811 DESIGN FY 11E
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GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DSGN/CONST PED WLKWY ALNG FRTG204.943010 TBD FY 10E

AL1F    80 CH H591701C BISBEE SIDEWALK ON US 80 5' SIDEWALK341.5 TBD FY 07S

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 TBD FY 08 AMJC1G

PE1C    10 MA H678001C IM  -010-B(007)B BULLARD AVE TI CONSTRUCT TI127.7 14902 TBD FY 07 TBAE

AJ1C   191 AP H451801C 077-1      BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 08 TBAH

PJ1H  0000 MA SL59701C BUSH HWY USERY PASS-STWRT MTN DAM CONSTRUCT BIKE LANESMMA  FY 07E

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12 RBML1F

EN1E    77 PM H545901C 077-A      CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 77.5 11505 TBD FY 08 DMCR1T

PD1G  0000 MA SL54401C TEA -PHX-0(051) CAMELBACK RD/ 20TH ST & 24TH ST PEDESTRIAN IMPROVEMENTS  PHX  FY 07E

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 TBD FY 10 TBAT

MW1G  0000 MA SS55901C   CM-PEO-0(004)A CAREFREE HWY LK PLSNT/BRDS CNL PAVING DIRT ROADS  PEO  FY 07E

KH1C    92 CH H459601C 577(  )    CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS328.3 12904 TBD FY 08 PBDB1S

JW1C    89A YV H412901C 366        CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY349.0 12804 TBD FY 07 TBAP

DJ1G    90 CH CENTRAL AVE-MONSON RD E WIDEN TO 5  LANES323.5 TBD FY 11S

NS1H  0000 MA SS55701C CM  -CDY-0(011)A CHANDLER HEIGHTS ROAD PAVE DIRT ROAD  0.0  FY 07E

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 11H

HC1B    17 CN H506201C 017-B      CHRISTENSEN REST AREA CONSTRUCT (REST AREA CLOSURE)323.7 10801 TBD FY 07 DMBG1F

AH1B  0000 PN SB36601C   BR-PPN-0( 27)P CHRISTENSEN ROAD BRIDGE #8211 BRIDGE REPLACEMENTPPN  FY 07T

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 TBD FY 08S

HX1G    10 PM CIENEGA CREEK-MARSH STATION PH II NEW RAILROAD TRACKS288.4 TBD FY 08S

HY1G    10 PM CIENEGA CREEK-MARSH STATION PHIII REMOVE RAIL & BRIDGE, CONST ML288.4 JUN 08S

FF1C   191 CH H416501C COCHISE SPRR OP #2530 BRIDGE REPLACEMENT. 62.014002 TBD FY 08 HDGB1S

OQ1G  0000 MA SL54001C TEA -GIL-0(015) CONSOLIDATED & EASTERN CANALS CONSTRUCT 4 PED BRIDGESGIL  FY 07E

KW1E    19 PM H589101C 019-A      CONTINENTAL ROAD TI REALIGN SB FRONTAGE ROAD (PIMA 39.1 11405 IGA FY 07T

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 08 HDJC1P

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEWTI247.4 13008 TBD FY 10 TBAT

RB1F   260 YV 260-A      COTTONWOOD - CAMP VERDE DESIGN PASSING LANE208.8 10507 DESIGN FY 07 TBAP

EC1G    40 NA H644801C    I-040-D-510  COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT259.020606 TBD FY 07H

QG1C    19 SC 019-A      COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD  4.9 10406 DESIGN FY 07 TBAT

KZ1F  0000 YU SH28201C HES -YYU-0(29)A COUNTY 8TH STREET & SOMERTON AVE. INTERSECTION IMPROVEMENTSYYU  FY 07Y

MY1F    60 GI H614001C 060-D-     COUNTY LINE - PINTO VALLEY RR 3" + ARFC AND PASSING LANE236.2 TBD FY 07 KHAO1G

NT1F   260 AP H619901C CRESENT LAKE HIGHWAY CONSTRUCT TURN LANES394.0 DEC 06G

HK1G    90 CH H660401C 090-A(004) CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH321.9 TBD FY 07 EECA1S

QF1H  0000 MA SL60201C TEA -SCT-0(200)B CRSSCUT CANAL-THOMAS-INDIAN SCHL SYS ENHANC-OTHER ENHANCEMENTSSCT  FY 08E
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LD1E    40 AP H678801C 040-E-507  DEAD RIVER REST AREA CONSTRUCT (REST AREA CLOSURE)313.0 11805 TBD FY 07 TBAH

FB1G    40 CN DENNISON TO COUNTY LINE RR 4" TL  2" PL & 2" AC & ARFC239.0 JAN 08H

RO1F    80 CH H624301C 080-A(009) DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 TBD FY 07 MBFG1S

SK1E   191 GH 191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 91.8 11406 TBD FY 11 TBAS

TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E

TW1H   202L MA DOBSON ROAD TO I-10 DESIGN HOV/RAMP  0.041711 DESIGN FY 11E

MJ1E   260 GI H469802C DOUBTFUL CANYON SECTION CONSTRUCTION WATER269.0 13005 TBD FY 10P

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY269.0 11902 TBD FY 10 SVBW1P

GW1H    80 CH DOUGLAS STRTGC INSPECTION STATION RELOCATION OF OIL TANKS364.022906 TBD FY 07S

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 07S

SQ1H    17 MA DOVE VALLEY ROAD CONSTRCT TI (CITY ADVANCEMENT)  0.043708 TBD FY 08E

QC1H  0000 MA SL60301C DOWNTOWN TEMPE TRANSIT CENTER CONST & FURNISH BIKE STATION  0.0  FY 07E

NC1F    70 GE H614401C DUNCAN - STATE LINE RR 3" + ARFC378.419506 TBD FY 07S

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATH  0.0  FY 08E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATH  0.0  FY 07E

OV1C   191 CH 191-A      ELFRIDA CONSTRUCT PATHWAY 24.0 50499 TBD FY 07 TBAS

OL1G  0000 PN SL49001C TEA -ELY-0(002)A ELOY MAIN ST SIDEWALKS & LANDSCP CONSTRUCT SDWK LGHTING/LNDSCP  ELY  FY 07S

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 11F

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 07 TBAG

ZN1F    60 PN H466203C FLORENCE JCT - QUEEN CREEK RECONSTRUCT ROADWAY (WIDENING)213.010908 TBD FY 08G

RY1E    87 MA H521101C     -087-B(009) FOREST BOUNDARY  - NEW FOUR PEAKS SHOULDER WIDENING/MEDIAN194.0 13406 TBD FY 07E

FE1H   180 CN H681001C FOREST BOUNDRY - VALLE SYS PRES RSTOR/REHAB/RESURFACE250.0 MAR 07F

YUSP   260 YV 900-555    FORT VERDE STATE PARK CONSTRUCT  (PARK ROAD)ASP 16003 TBD FY 07P

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPE  0.0  FY 08E

OT1G  0000 GI SL50401C TEA -GLB-0(002)A GLOBE GTWY,PH2-HWY 60 @ HILL &OAK CONSTRUCT INTERSECTION ENHANCE  GLB  FY 07G

HJ1H   303L MA HAPPY VALLEY RD TO I-17 CONSTRUCT INTERIM ROADWAY  0.041408 TBD FY 07E

ZJ1G  0000 MA SS58701C SCT-0(016)A HAYDEN RD AT VIA DE VENTURA INTERSECTION IMPROVEMENTSSCT  FY 07E

HI1H   260 NA HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G

A6SP    87 NA HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.0 TBD FY 09H

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.0 15203 IGA FY 07K

SD1E    93 MO 093-A      HOOVER DAM TO MP 17 CONSTRUCT ROADWAY WIDENING  1.0 11106 TBD FY 08 TBAK

CA1G    10 LA HOVATTER - SR-85 SIGN REHAB 60.0 TBD FY 07Y

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS ALONG I-10 & I-19260.014406 TBD FY 08 TRMM1T

EN1G    10 PM I-10 / I-19 TI CONSTRUCT LANDSCAPING260.0 TBD FY 08T
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UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10 TBDE

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 09E

UC1H   202l MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041608 DESIGN FY 08 TBDE

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE R/W ACQUISITION  0.041311 DESIGN FY 11 TBDE

TY1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY  0.041608 DESIGN FY 08E

HE1H   101L MA H666601C I-10 TO I-17 CONSTRUCT FMS  2.040606 SEP 06E

SI1E   101L MA 101-A      I-10 TO MC 85 (99TH AVE) WIDEN ROADWAY  0.0 13706 TBD FY 09 TBAE

GQ1H    60 MA I-10 TO SR 101L (PRICE) CONSTRCT GENERAL PURPOSE LANES172.040510 TBD FY 10E

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041811 TBD FY 11 TBDE

LH1H    10 MA H695601C I-10 VAN BUREN - BASELINE CONST QUIET PAVEMENT PH VIII148.0 OCT 06E

VC1E    10 PM 010-D      I-10, TWIN PEAKS (LINDA VISTA TI) CST TI (PER LETTER OF INTENT)236.0 14506 TBD FY 07 TBAT

JE1H   202L MA 202-A(AQN) I-10/SR 51 TI - SR 101L, EB WIDEN ROADWAY  0.041209 TBD FY 09E

QO1H    15 MO I-15- VIRGIN RIVER BRIDGES # 2-7 BRIDGE REHABILITATION 13.2 TBD FY 07F

SJ1E   101L MA 101-B      I-17 TO PRINCESS DR DESIGN & CONSTRUCT FMS 23.4 13806 TBD FY 07 TBAE

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E

NZ1E  0000 GI SB40001C BR  -GGI-0-(005) ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 08G

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.0 11107 TBD FY 10 TBAT

JP1C    89 YV H395701C 089-B      INTERSECTION US 89 & SR 69 TI IMPROVEMENT & STUDY313.7 12604 TBD FY 09 PARM1P

EQ1G    19 PM IRVINGTON RD TI DESIGN TI 60.6 DESIGN FY 09T

ZF1F    99 NA H637701C JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR RETROFIT 38.919905 TBD FY 07 PRFJ1H

UX1C   160 CN H527401C 160-A-(001) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANE311.5 22802 TBD FY 09F

PI1E    89 CN H584001C JCT 89A - NORTH 2"  AC +  ARFC523.519706 TBD FY 08 JDEF

AH1G    60 LA JCT I-10 - REIFIA CROSSING PAVEMENT PRESERVATION 31.0 TBD FY 09Y

EE1H    60 NA H681601C JCT SR 260 - MP 343 MILL AND REPLACE339.7 TBD FY 07 LSSL1G

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.911710 TBD FY 10H

CD1F    79 PN H608301C JCT SR 79 & CACTUS LEFT TURN LANE127.4 TBD FY 07 EECA1T

OH1E    89 YV H571701C JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN258.2 TBD FY 07 DVML1P

NY1E  0000 GI SH27901C  HES-GGI-0(405)P JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 08G

GL1H    17 MA H617801C JOMAX / DIXILETA TI CONSTRUCT NEW TI218.540106 TBD FY 07E

ZG1G    40 NA H670601C JOSEPH CITY WASH BRIDGES SCOUR RETROFIT275.3 TBD FY 07H

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 07T

SJ1H  0000 MO SL49401C TEA -KNG-0(006)A KINGMAN RAILROAD DEPOT DEPOT REHAB  0.0  FY 07K

GY1H    86 PM KITT PK RD SEGMENT MP 132.8-137.1 DESIGN (ROADWAY WIDENING)132.813910 DESIGN FY 10T

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 08 TBDK
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KT1C    95 MO H684301C 095-C-513  LAKE HAVASU STATE PARK CONSTRUCT ROAD, PH III  0.0 13400 TBD FY 07K

EX1G    40 MO H656901C LAKE HAVASU TI - WALNUT CREEK, WB RR 5" TL & 3" PL & 2" AC ARFC  8.0 OCT 07K

DI1H    40 NA LEROUX WASH EB & WB SCOUR RETROFIT284.0 NOV 06H

PP1G  0000 MA CM  -PVY-0(002)A LINCOLN DRIVE MULTI-USE PATHPVY  FY 07E

ST1H   202L MA LINDSEY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH  0.043208 TBD FY 08E

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 08 AMRM1P

NW1H  0000 NA SS61501C PLH -NNA-0(011)A LONE PINE DAM ROAD CONST BRDG/APPCH RDS  0.0  FY 08G

QV1F   101L MA H666501C LOOP 101  GUADALUPE TO LOOP 202 NEW FACILITIES - ENGINEERING 56.6 15906 TBD FY 07E

SL1F   999 MA MAG REGIONWIDE CONSTRUCT RAMP METERS  0.0 TBD FY 07 TBAE

OV1G  0000 MO SL51201C TEA -LVH-0(003)A MAGNOLIA DRIVE TO ACOMA BLVD CONSTRUCT MULTI-USE PATH  LHV  FY 08K

DH1G   189 SC H528205C 189-A(005)X MARIPOSA PORT OF ENTRY, NOGALAS CONST PARKING & RD IMPROVEMENT  0.118006 TBD FY 08 TBAT

LS1E    85 MA H595504C 085-B(008) MC 85 TO SOUTHERN CONSTRUCT ROADWAY150.4 14904 TBD FY 07 SCGG1E

VA1H  0000 MA SS64501C CM  -AVN-0(200)A MCDOWELL RD PEDESTRIAN IMPROVEMENTS  0.0  FY 08E

MV1H    17 YV MCGUIREVILLE TI TRAFFIC INTERCHANGE IMPROVEMNT293.0 TBD FY 08 TBDP

FR1C     8 YU H206001C 008-A(004) MOHAWK REST AREA CONSTRUCT REST AREA 55.9 13003 TBD FY 07 BRMP1Y

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09 TBAE

LP1E    85 MA H595507C NH  -085-B(011) MP 130.71 - MP 137.00 ROADWAY RECST (UTILITIES INCL)130.7 13306 TBD FY 08Y

LQ1E    85 MA H595505C 085-B(009) MP 139.01 - MP 141.71 CONSTRUCT ROADWAY139.0 15104 TBD FY 07 PBDL1E

QY1C    86 PM MP 141.1 TO RESERVATION BOUNDRY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 09 TBAT

QT1C    77 GI H511101C 077-A      MP 145 - MP 147 ROADWAY CONSTRUCTION145.0 10906 TBD FY 08 TBAG

RV1E    86 PM H543401C 085-B      MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 08 TBAT

MC1G    85 MA MP 149.40 - MP 152.01 RECONSTRUCT & WIDEN149.4 10209 TBD FY 09E

MH1E   191 GE H303004C 191-C-(003) MP 151 - THREEWAY CST ROADWAY & BRIDGE APPROCHS151.0 12905 TBD FY 07 TBAS

ED1H    64 CN H681301C MP 187.8 TO MP 189.5, NB & SB CONSTRUCT PASSING LANES187.873306 TBD FY 07F

WM1G    89 YV MP 324.3 TO CENTER STREET CONSTRUCT 5 LANE URBAN ROADWAY324.3 TBD FY 07P

OI1E    89A YV H571801C MP 334 - MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR334 TBD FY 07 PETP1P

EO1E    77 NA 077-B      MP 364 - 372 CONSTRUCT PASSING LANE364.0 TBD FY 08 TBAH

GM1G    83 CH H652701C 083-A(003) MP 7.29 - MP 7.83 GUARDRAIL AND HIGH EMB  7.3 TBD FY 07T

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 DESIGN FY 07 TBAF

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 08 SVSG1H

MT1C    40 MO H506404C 040-A      NEEDLE MOUNTAIN REST AREA CONST REST AREA & POE BYPASS  3.0 11605 TBD FY 08 CBTS1K

XV1E  0000 MA SS51001C  CM*-PEO-0(003)A NEW RIVER TRAIL (NORTHERN-GRAND) CONSTRUCT MULTI-USE PATHPEO  FY 07E

LL1C   179 CN H341403C 238- -(  7) NORTH FOREST BOUNDARY-SEDONA CONSTRUCT ROADWAY310.115107 FEB 07 DMSB1F
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QN1F    95 MO 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 DESIGN FY 07 TBAK

QQ1F   101L MA H711001C 101-A      NORTHERN AVE - 31ST AVE DSGN & CNST MEDIAN LANDSCAPING  8.0 11907 TBD FY 07 TBAE

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.010007 TBD FY 09 TBAG

QD1H  0000 MA SL60501C TEA -GLN-0(201)B OLD ROMA ALLY FRM GLENDALE-GLENN SYS ENHANC-OTHER ENHANCEMENTSGLN  FY 08E

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECT CONSTRUCT STRUCTURE288.6 10900 TBD FY 08S

LY1H    40 YV PARTRIDGE CREEK BRIDGES BRIDGE REHABILITATION142.5 TBD FY 07K

WU1E  0000 MA SL45601C  TEA-CHN-0-(014) PASEO MULTI-USE PATH PH I CONST MULTI-USE PATHCHN  FY 07E

AR1E    82 SC PATAGONIA LAKE (SONOITA CREEK) DESIGN  0.0 14403 DESIGN FY 07 TBAS

PE1G  0000 MA SL53802C PEDESTRIAN SCHOOL SAFETY ZONES PEDESTRIAN SAFETY ISLANDS  PHX  FY 07E

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 07 TBAE

GM1H    10 PN H653001C PICACHO OP TO PINAL AIR PARK ROAD CONSTRUCT ROADWAY WIDENING212.010310 TBD FY 08T

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 IGA FY 08E

ZZ1F    10 PM H458203C PINAL AIR PARK RD - TANGERINE RD CONSTRUCT WIDENING & STRUCTURE232.410108 TBD FY 08 TBAT

FA1G    40B CN H657201C PINE SPRINGS TO SWITZER CANYON RR 3" &  ARFC193.215807 JAN 08F

CG1G   264 NA POLACCA INSTALL BOX-CULVERTS390.0 TBD FY 07H

OV1F   260 NA H621401C 260-C(003)A PORTER MTN RD - WOODLAND RD MULTI-USE PATH350.0 TBD FY 07 TBAG

VL1E   202L MA H689001C 202-B-514  POWER RD - UNIVERSITY DR CONSTRUCT LANDSCAPE 23.380007 MAR 08E

BY1G   101L MA H693601C PRINCESS DR TO JCT 202L (RED MTN) CONSTRUCT HOV LANES 36.0 TBD FY 07 AZCS1E

HD1H   101L MA PRINCESS DR TO SR 202L CONSTRUCT FMS  0.040507 TBD FY 07E

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONST NEW RDWAY & RR STRUCT.253.410610 TBD FY 11G

SF1F   195 YU H577405C 900-1(055) RANGE BOUNDRY TO 40TH STREET CST 4 LANE DIVIDED HWY, PH A 13.612006 TBD FY 08 PBDL1Y

EC1H    40 MO RATTLESNAKE WASH TI DESIGN NEW TI 56.5 DESIGN FY 08 TBAK

OX1G  0000 MA SS56301C CM  -MES-0(027)X REAL TIME SGNL-PHS 1 SUPRST SPRNG INSTALL REAL-TIME SIGNAL SYSTMMES  FY 07E

NSSP    89A YV RED ROCK STATE PARK DESIGNASP15208 DESIGN FY 09F

BK1G   191 GH H684401C 191-A-504  ROPER LAKE CONSTRUCT ROAD PH II  0.015108 NOV 07S

HY1H   202L MA RURAL RD - SR-101 WB WIDEN ROADWAY  8.041109 TBD FY 09E

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

DG1F    60 GI H609201C RUSSELL RD - RAGUS RD NEW SIDEWALK246.821605 TBD FY 07G

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD RECONSTRUCT ROADWAY252.8 TBD FY 09 ENBS2T

FU1G  0000 MA SS54201C   CM-CHN-0(022)A RYAN RD, CITY OF CHANDLER PAVEMENT OVERLAYCHN  FY 07E

HV1H   999 YU H686201C 999-A(051) SAN LUIS II PORT OF ENTRY CONSTRUCTION99915308 TBD FY 07Y

ZS1E  0000 YU SS48201C CBI -SLS-0(1)P  SAN LUIS PORT OF ENTRY ACCESS IMPROVEMENTSLS  FY 07Y
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ES1G    86 PM SAN PEDRO RD SEGMT MP 137.1-141.1 WIDEN ROADWAY TO 40'137.1 TBD FY 10T

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 08 TBAH

SX1H    10 MA H709601C SARIVAL TO 101L (AGUA FRIA) CONSTRUCT HOV/GPL124.0 TBD FY 08 TBDM

TO1H    10 MA            SARIVAL TO DYSART (OUTSD WIDENNG) CONSTRUCT HOV/GPL124.0 TBD FY 09 TBDE

HC1H    93 MO SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 11K

LU1F    93 MO H617601C SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY121.3 TBD FY 10 PBMY1K

LV1F    93 MO H617701C 093-B      SB, MCGARRY'S WASH CONSTRUCT PARALLEL ROADWAY 92.5 TBD FY 09K

YF1G    89 CN SCENIC OUTLOOK TO FORT TUTHILL RECONSTRUCT EXISTING ROW FENCE390.0 APR 07 RBML1F

NV1H  0000 MA CM  -SCT-0(015)X SCOTTSDALE ROAD DESIGN ITS PROJECT  0.0  FY 07E

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 08E

AX1G    51 MA H647901C 051-A(200) SHEA BLVD - LOOP 101 CONSTRUCT HOV LANES  9.5 10408 TBD FY 07E

ZP1B    60 NA H466301C 026-2      SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE341.7 10706 TBD FY 08 DMEC1G

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G

TZ1H    89A CN SLIDE ROCK STATE PARK DESIGN (ADD'L PRRKING )ASP13509 DESIGN FY 09F

SU1F  0000 MA SS48501C   CM-MES-0(020)A SOUTH CANAL DESIGN MULTI-USE PATHMES  FY 07E

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 07E

RD1E    17 MA 017-A      SR 101L - CAREFREE HWY (SR 74) RECONSTRUCT & WIDEN215.0 14305 TBD FY 07 TBAE

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

GH1H    10 MA SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GNRAL PURPOSE LANES133.040008 TBD FY 10E

SR1H    17 MA SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 TBD FY 09E

DR1F   189 SC SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS  0.1 TBD FY 07 TBDT

CU1G   101L MA H693701C 101-C(004) SR 202L (RED MTN) TO BASELINE RD CONSTRUCT HOV LANES 51.0 TBD FY 08E

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.2 10103 TBD FY 09 PALL1E

EB1H   260 NA SR 260, MP 356-357.6 RW FENCING356.0 DEC 06G

JC1H   286 PM H690701C SR 286 SASABE - ROBLES RANCH HWY REPAIR AT LW WATER CROSSINGS 20.0 TBD FY 07T

PB1H   287 PN HX19401C SR 287 & ATTAWAY ROAD INSTALL TRAFFIC SIGNAL137.5 IGA FY 07T

DT1F   287 PN H608201C 287-A(002) SR 287 & ELEVEN MILE CORNOR RD INTERSECTION IMPROVEMENTS122.4 TBD FY 07 EECA1T

UJ1H   101L MA SR 51 TO PRINCESS DRIVE DESIGN FMS  0.041111 DESIGN FY 11 TBDE

YG1G    64 CN SR 64, JCT I-40 RECONSTRUCT EXISTING ROW FENCE186.0 APR 07 RBML1F

FE1G    69 YV H657701C SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/REHAB/RESRFC276.0 JAN 07P

QD1C    17 MA H516101C            SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI224.0 10804 TBD FY 07E

JD1H    79 PN SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS124.0 TBD FY 08 TBDT

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 10 RSKP1T

DM1H    84 PN H679901C SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS172.5 FEB 07 KA1T
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TP1H    85 MA SR 85 IMPROVEMENTS CONSTRUCTION122.0 TBD FY 10 TBDY

WF1G    86 PM H672201C 086-A(010) SR 86 @ CAMINO VERDE INTERSECTION IMPROVEMENT164.0 FEB 07 KHAO1T

EP1H    88 PN HX18101C 088-A-507  SR 88 @ 16TH AVE CONSTRUCT TRAFFIC SIGNAL195.0 TBD FY 07E

WL1G    89 YV H597501C SR 89 / SR 89A TI CONSTRUCT TI318.014707 NOV 06P

RB1E    10 CH 010-F      SR 90 - OCOTILLO TI RECNST SR90 TI & ADD PASSNG LN302.8 10106 TBD FY 09 TBAS

WG1G    90 CH HX17401C 090-A(005) SR 90 @ MOSON ROAD NEW TRAFFIC SIGNAL325.0 JAN 07S

QL1F    95 LA 095-C      SR 95 @ MP 125 DESIGN PASSING LANE125.0 10207 DESIGN FY 07 TBAY

HZ1H   202L MA SR-101L TO GILBERT RD CONST HOV/SOV LANES 10.0 TBD FY 09E

IA1H   202L MA SR-101L TO SR-87 CONSTRUCT FMS 10.0 TBD FY 09E

VQ1F   260 NA H633601C 260-C(003)A SR-260, WILLS STREET - JCT US-60 MULTI-USE PATH336.928306 TBD FY 07G

ZT1G   347 PN HX17601C 347-A-502  SR347 MARICOPA-CASA GRANDE HWY CONSTRUCT TRAFFIC SIGNAL173.0 TBD FY 07T

RU1H    79 PM H708601C SR79,MP 136.27@AAR/DOT #742-407-P INSTALL CONCRETE RR X-ING SRFC136.3 IGA FY 08G

BS1G    80 CH HX14801C 080-A-503  SR-80 / US-191 INTERSECTION SGNL & RDWY IMPROVMENTS364.520706 TBD FY 07 MBAP1S

LC1G    85 MA SR-85, BETWEEN I-8 & I-10 DESIGN, R/W, & UTILITIES120.010805 DESIGN FY 07Y

UQ1F    87 GI H588901C SR-87, MP 255 SHOULDER WIDENING, LEFT TRN LN255.0 TBD FY 07 KHAO1P

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 07 DVML1P

YS1G    92 CH H677901C 092-A(003) SR92 @ BUFFALO SOLDIER TRAIL INTERSECTION IMPROVEMENT324.0 TBD FY 07 KHRS1S

AQ1G   191 AP 191-D(   )A STANDARD PARALLEL - WITCH WELL 2' MILL & RPL + 1/2" AR-ACFC328.015307 TBD FY 07G

WC1G   999 SW H660802C 999-A-505  STATEWIDE VMS, PHASE 7 CONSTRUCT VMS SIGNS STATEWIDE  0.0 TBD FY 07E

BW1G    10 PN STOREY RD UP & SUNLAND GIN RD REMOVE AND REPLACE SLOPE193.0 TBD FY 07T

HE1B    17 YV H415301C NH  -17-1-(345) SUNSET POINT REST AREA REHAB REST AREA251.9 10701 SEP 06 STJB1P

KT1E    10 PM H303804C 010-4(172) SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS251.8 11105 TBD FY 07 URBD1T

QHSP   153 MA H544001C 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT ROADWAY  0.0 81606 TBD FY 08 TBAE

VJ1E   153 MA 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT LANDSCAPE  0.0 80407 TBD FY 09 TBAE

DV1G   999 SW H598002C HES -900-A(069)A SW NON-INTERSTATE -  NRTHN REGION SHOULDER RUMBLE STRIPS  0.021206 SEP 06E

DW1G   999 SW H598003C 900-A(070) SW NON-INTERSTATE - WSTRN REGION SHOULDER RUMBLE STRIPS  0.021306 SEP 06E

AY1G    77 PM 077-A      TANGERINE RD-PINAL CO LINE CST ROADWY WIDENING TO 6 LANES 82.0 11108 TBD FY 10 TBAT

HF1H   101L MA TATUM BLVD - PRINCESS DRIVE CONSTRUCT HOV 31.043109 TBD FY 11E

SL1E   191 GH H503705C 191-B      TEN RANCH TO OWL CANYON (SEG III) CONSTRUCT PARALLEL ROADWAY 94.311708 TBD FY 08 HZDH1S

AQ1E    80 CH 080-A      TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT NEW VISITORS PARKING316.0 14004 TBD FY 09S

LT1E    87 GI H658801C 087-C      TONTO NATURAL BRIDGE CONSTRUCT ROAD, PHASE II263.016806 TBD FY 07 AMJC1P

TQ1H    87 GI TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 09 TBDP

CF1G    86 PM H649101C TOWN OF SELLS CONSTRUCT ROADWAY WIDENING112.020205 TBD FY 08 MBAP1T

GT1G   264 CN H557202C 264-A-502  TUBA CITY - COAL MINE ROAD ARFC OVERLAY & ROCKFALL CNTMNT322.9 TBD FY 07F
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PT1G  0000 MA SL51001C TEA -TMP-0(021) UNIVERSITY  DR SOUTH - UPRR PTHWY CONSTRUCT MULTI-USE PATHWAYTMP  FY 07E

II1H   202L MA H688901C 202-B-513  UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.0 TBD FY 07 OLJK1E

NO1H  0000 MA SS61201C CM  -TMP-0(028)A UNIVERSITY DRIVE PEDESTRIAN PATHWAY  0.0  FY 07E

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10E

QY1F   202L MA H689101C 202-B-512  US 60 / 202L TI CONSTRUCT LANDSCAPE 30.1 80607 TBD FY 07 CDEC1E

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 APR 08 EEJM1S

DZ1H    95 YU HX16901C 095-A-504  US 95 @ AVE G CONSTRUCT TRAFFIC SIGNAL 10.0 OCT 06Y

LP1G    78 GE USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT170.0 TBD FY 07 AMJS1S

DY1H    60 MA H680901C 060-C-505  VAL VISTA DRIVE TO POWER ROAD CONSTRUCT LANDSCAPE184.0 TBD FY 07E

EP1G    19 PM VALENCIA - AJO WAY (SR 86) PH II CONST MAINLINE RECONSTRUCTION 58.7 TBD FY 09T

QK1C    19 PM H510501C VALENCIA RD - AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 11 TBAT

AZ1G    86 PM 086-A      VALENCIA ROAD - KINNEY ROAD CST ROADWY WIDENING TO 4 LANES159.5 11508 TBD FY 10 TBAT

NU1H  0000 MA GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHES  0.0  FY 07E

UV1B   160 CN H460101C 160-A-500  VAN'S TRADING POST TO E OF SR 264 RDWY WIDNING & DRAINGE IMPRVMT320.0 15603 TBD FY 07 SVBW1F

YR1D   179 YV 179-A      VILLAGE OF OAK CREEK-N FOREST BDY CST RESTROOM BUILDING (FS IGA)308.2 15703 IGA FY 07F

EM1E    40 CN H545701C WALNUT CANYON (WB) RCST RDWY (REPRFIL VERT CURVS)205.0 10506 TBD FY 11 TBAF

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 MAR 07Y

QX1H    10B LA WEST TI TO PARK AVE RECONSTRUCT ROADWAY 17.517507 FEB 07Y

LW1C   260 YV WESTERN DR-HAYFIELD DRAW WB (1A) CONSTRUCT NEW WB ROADWAY208.6 48499 TBD FY 08 AMMD1P

NY1H  0000 MA CM  -GIL-0(019)A WESTERN- POWERLINE TRL (PH 3) DESIGN MULTI USE PTH  0.0  FY 07E

NX1H  0000 MA CM  -GIL-0(018)A WESTERN-POWERLINE TRL PHASE 2 DESIGN MULTI USE PTH  0.0  FY 07E

MC1E    93 MA H582501C 093-B      WICKENBURG BY-PASS CONSTRUCT BY-PASS198.0 13606 TBD FY 07 SVGW1P

GI1F   191 AP H602501C 191-E-505  WIDE RUINS PASSING LANES390.0 TBD FY 07 WERS1H

CX1H    40 MO H676001C WILLOW CRK BRIDGES, 1592,1593... DECK REHABILITATION 83.2 TBD FY 07K

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.018606 TBD FY 08F
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HY1G    10 PM CIENEGA CREEK-MARSH STATION PHIII REMOVE RAIL & BRIDGE, CONST ML288.4 JUN 08S

QX1H    10B LA WEST TI TO PARK AVE RECONSTRUCT ROADWAY 17.517507 FEB 07Y

LU1F    93 MO H617601C SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY121.3 TBD FY 10 PBMY1K

LP1G    78 GE USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT170.0 TBD FY 07 AMJS1S

LH1H    10 MA H695601C I-10 VAN BUREN - BASELINE CONST QUIET PAVEMENT PH VIII148.0 OCT 06E

LE1G    93 MO ANTELOPE WASH DESIGN NEW ROADWAY101.813208 DESIGN FY 08K

LC1G    85 MA SR-85, BETWEEN I-8 & I-10 DESIGN, R/W, & UTILITIES120.010805 DESIGN FY 07Y

JD1H    79 PN SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS124.0 TBD FY 08 TBDT

JC1H   286 PM H690701C SR 286 SASABE - ROBLES RANCH HWY REPAIR AT LW WATER CROSSINGS 20.0 TBD FY 07T

IA1H   202L MA SR-101L TO SR-87 CONSTRUCT FMS 10.0 TBD FY 09E

LW1C   260 YV WESTERN DR-HAYFIELD DRAW WB (1A) CONSTRUCT NEW WB ROADWAY208.6 48499 TBD FY 08 AMMD1P

HY1H   202L MA RURAL RD - SR-101 WB WIDEN ROADWAY  8.041109 TBD FY 09E

LX1H    40 YV AUDLEY ROAD OP, EB&WB,1520 & 1521 DECK REHABILITATION112.8 TBD FY 07K

HX1G    10 PM CIENEGA CREEK-MARSH STATION PH II NEW RAILROAD TRACKS288.4 TBD FY 08S

HJ1H   303L MA HAPPY VALLEY RD TO I-17 CONSTRUCT INTERIM ROADWAY  0.041408 TBD FY 07E

HI1H   260 NA HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G

HG1H   101L MA BASELINE RD TO SR 202L (SANTAN) CONSTRUCT HOV LANES 55.040810 TBD FY 10E

HF1H   101L MA TATUM BLVD - PRINCESS DRIVE CONSTRUCT HOV 31.043109 TBD FY 11E

HE1H   101L MA H666601C I-10 TO I-17 CONSTRUCT FMS  2.040606 SEP 06E

HD1H   101L MA PRINCESS DR TO SR 202L CONSTRUCT FMS  0.040507 TBD FY 07E

HC1H    93 MO SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 11K

GY1H    86 PM KITT PK RD SEGMENT MP 132.8-137.1 DESIGN (ROADWAY WIDENING)132.813910 DESIGN FY 10T

GW1H    80 CH DOUGLAS STRTGC INSPECTION STATION RELOCATION OF OIL TANKS364.022906 TBD FY 07S

HZ1H   202L MA SR-101L TO GILBERT RD CONST HOV/SOV LANES 10.0 TBD FY 09E

OI1E    89A YV H571801C MP 334 - MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR334 TBD FY 07 PETP1P

QV1F   101L MA H666501C LOOP 101  GUADALUPE TO LOOP 202 NEW FACILITIES - ENGINEERING 56.6 15906 TBD FY 07E

QT1F   101L MA BALBOA DRIVE CST MULTI-USE PATH BRIDGE 53.5 16006 IGA FY 09E

QS1F   101L MA H624001C 64TH STREET TI CONSTRUCT NEW TI 33.5 20404 TBD FY 07 AZSM1E

QO1H    15 MO I-15- VIRGIN RIVER BRIDGES # 2-7 BRIDGE REHABILITATION 13.2 TBD FY 07F

QK1C    19 PM H510501C VALENCIA RD - AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 11 TBAT

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09 TBAE

QC1H  0000 MA SL60301C DOWNTOWN TEMPE TRANSIT CENTER CONST & FURNISH BIKE STATION  0.0  FY 07E

PJ1H  0000 MA SL59701C BUSH HWY USERY PASS-STWRT MTN DAM CONSTRUCT BIKE LANESMMA  FY 07E

PI1E    89 CN H584001C JCT 89A - NORTH 2"  AC +  ARFC523.519706 TBD FY 08 JDEF
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LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 08 SVSG1H

PB1H   287 PN HX19401C SR 287 & ATTAWAY ROAD INSTALL TRAFFIC SIGNAL137.5 IGA FY 07T

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10E

OH1E    89 YV H571701C JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN258.2 TBD FY 07 DVML1P

ZZ1F    10 PM H458203C PINAL AIR PARK RD - TANGERINE RD CONSTRUCT WIDENING & STRUCTURE232.410108 TBD FY 08 TBAT

NSSP    89A YV RED ROCK STATE PARK DESIGNASP15208 DESIGN FY 09F

NC1F    70 GE H614401C DUNCAN - STATE LINE RR 3" + ARFC378.419506 TBD FY 07S

MV1H    17 YV MCGUIREVILLE TI TRAFFIC INTERCHANGE IMPROVEMNT293.0 TBD FY 08 TBDP

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.018606 TBD FY 08F

MJ1E   260 GI H469802C DOUBTFUL CANYON SECTION CONSTRUCTION WATER269.0 13005 TBD FY 10P

MC1G    85 MA MP 149.40 - MP 152.01 RECONSTRUCT & WIDEN149.4 10209 TBD FY 09E

LY1H    40 YV PARTRIDGE CREEK BRIDGES BRIDGE REHABILITATION142.5 TBD FY 07K

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P

PE1G  0000 MA SL53802C PEDESTRIAN SCHOOL SAFETY ZONES PEDESTRIAN SAFETY ISLANDS  PHX  FY 07E

CG1G   264 NA POLACCA INSTALL BOX-CULVERTS390.0 TBD FY 07H

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 10 RSKP1T

ED1H    64 CN H681301C MP 187.8 TO MP 189.5, NB & SB CONSTRUCT PASSING LANES187.873306 TBD FY 07F

EC1H    40 MO RATTLESNAKE WASH TI DESIGN NEW TI 56.5 DESIGN FY 08 TBAK

EB1H   260 NA SR 260, MP 356-357.6 RW FENCING356.0 DEC 06G

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 11H

DR1F   189 SC SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS  0.1 TBD FY 07 TBDT

DM1H    84 PN H679901C SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS172.5 FEB 07 KA1T

DJ1G    90 CH CENTRAL AVE-MONSON RD E WIDEN TO 5  LANES323.5 TBD FY 11S

DI1H    40 NA LEROUX WASH EB & WB SCOUR RETROFIT284.0 NOV 06H

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 07S

CX1H    40 MO H676001C WILLOW CRK BRIDGES, 1592,1593... DECK REHABILITATION 83.2 TBD FY 07K

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD RECONSTRUCT ROADWAY252.8 TBD FY 09 ENBS2T

CF1G    86 PM H649101C TOWN OF SELLS CONSTRUCT ROADWAY WIDENING112.020205 TBD FY 08 MBAP1T

CD1F    79 PN H608301C JCT SR 79 & CACTUS LEFT TURN LANE127.4 TBD FY 07 EECA1T

CA1G    10 LA HOVATTER - SR-85 SIGN REHAB 60.0 TBD FY 07Y

BY1G   101L MA H693601C PRINCESS DR TO JCT 202L (RED MTN) CONSTRUCT HOV LANES 36.0 TBD FY 07 AZCS1E

BW1G    10 PN STOREY RD UP & SUNLAND GIN RD REMOVE AND REPLACE SLOPE193.0 TBD FY 07T

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEWTI247.4 13008 TBD FY 10 TBAT

AR1E    82 SC PATAGONIA LAKE (SONOITA CREEK) DESIGN  0.0 14403 DESIGN FY 07 TBAS
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AL1F    80 CH H591701C BISBEE SIDEWALK ON US 80 5' SIDEWALK341.5 TBD FY 07S

AH1G    60 LA JCT I-10 - REIFIA CROSSING PAVEMENT PRESERVATION 31.0 TBD FY 09Y

A6SP    87 NA HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.0 TBD FY 09H

DG1F    60 GI H609201C RUSSELL RD - RAGUS RD NEW SIDEWALK246.821605 TBD FY 07G

FE1G    69 YV H657701C SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/REHAB/RESRFC276.0 JAN 07P

NT1F   260 AP H619901C CRESENT LAKE HIGHWAY CONSTRUCT TURN LANES394.0 DEC 06G

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G

GQ1H    60 MA I-10 TO SR 101L (PRICE) CONSTRCT GENERAL PURPOSE LANES172.040510 TBD FY 10E

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

GO1H    60 MA 303L (ESTRELLA)  TO 99TH AVE WIDEN ROADWAY138.040309 TBD FY 09E

GM1H    10 PN H653001C PICACHO OP TO PINAL AIR PARK ROAD CONSTRUCT ROADWAY WIDENING212.010310 TBD FY 08T

GL1H    17 MA H617801C JOMAX / DIXILETA TI CONSTRUCT NEW TI218.540106 TBD FY 07E

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DSGN/CONST PED WLKWY ALNG FRTG204.943010 TBD FY 10E

GH1H    10 MA SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GNRAL PURPOSE LANES133.040008 TBD FY 10E

GG1H    10 MA 303L TO SARIVAL ROAD CONSTRUCT HOV/GPL125.043011 TBD FY 11E

EE1H    60 NA H681601C JCT SR 260 - MP 343 MILL AND REPLACE339.7 TBD FY 07 LSSL1G

FE1H   180 CN H681001C FOREST BOUNDRY - VALLE SYS PRES RSTOR/REHAB/RESURFACE250.0 MAR 07F

EM1E    40 CN H545701C WALNUT CANYON (WB) RCST RDWY (REPRFIL VERT CURVS)205.0 10506 TBD FY 11 TBAF

FC1G    60 MA H657301C AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE 85.0 TBD FY 09E

FB1G    40 CN DENNISON TO COUNTY LINE RR 4" TL  2" PL & 2" AC & ARFC239.0 JAN 08H

FA1G    40B CN H657201C PINE SPRINGS TO SWITZER CANYON RR 3" &  ARFC193.215807 JAN 08F

EX1G    40 MO H656901C LAKE HAVASU TI - WALNUT CREEK, WB RR 5" TL & 3" PL & 2" AC ARFC  8.0 OCT 07K

ES1G    86 PM SAN PEDRO RD SEGMT MP 137.1-141.1 WIDEN ROADWAY TO 40'137.1 TBD FY 10T

EQ1G    19 PM IRVINGTON RD TI DESIGN TI 60.6 DESIGN FY 09T

EP1G    19 PM VALENCIA - AJO WAY (SR 86) PH II CONST MAINLINE RECONSTRUCTION 58.7 TBD FY 09T

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 TBD FY 10 TBAT

EN1G    10 PM I-10 / I-19 TI CONSTRUCT LANDSCAPING260.0 TBD FY 08T

GU1H    74 MA 60 - 303, MP 20 - MP 22(EB & WB) CONSTRUCT PASSING LANES 20.040608 TBD FY 08E

FF1C   191 CH H416501C COCHISE SPRR OP #2530 BRIDGE REPLACEMENT. 62.014002 TBD FY 08 HDGB1S

QY1C    86 PM MP 141.1 TO RESERVATION BOUNDRY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 09 TBAT

SL1F   999 MA MAG REGIONWIDE CONSTRUCT RAMP METERS  0.0 TBD FY 07 TBAE

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10 TBDE

TZ1H    89A CN SLIDE ROCK STATE PARK DESIGN (ADD'L PRRKING )ASP13509 DESIGN FY 09F

TY1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY  0.041608 DESIGN FY 08E
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TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E

TW1H   202L MA DOBSON ROAD TO I-10 DESIGN HOV/RAMP  0.041711 DESIGN FY 11E

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E

TU1H   101L MA BEARDSLEY ROAD TI DESIGN TI  0.040811 DESIGN FY 11E

UC1H   202l MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041608 DESIGN FY 08 TBDE

TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 09E

TP1H    85 MA SR 85 IMPROVEMENTS CONSTRUCTION122.0 TBD FY 10 TBDY

TP1F   195 YU H577403C AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY  5.521204 TBD FY 07 KHAO1Y

TP1C     8 YU H524001C ADONDE RD - MOHAWK CANAL SPOT REPAIR & RR ARFC 29 TBD FY 08Y

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12 RBML1F

SX1H    10 MA H709601C SARIVAL TO 101L (AGUA FRIA) CONSTRUCT HOV/GPL124.0 TBD FY 08 TBDM

ST1H   202L MA LINDSEY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH  0.043208 TBD FY 08E

SR1H    17 MA SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 TBD FY 09E

SQ1H    17 MA DOVE VALLEY ROAD CONSTRCT TI (CITY ADVANCEMENT)  0.043708 TBD FY 08E

TS1H    17 MA ARIZONA CANAL - 101L DESIGN FMS  0.040311 DESIGN FY 11E

WL1G    89 YV H597501C SR 89 / SR 89A TI CONSTRUCT TI318.014707 NOV 06P

ZN1F    60 PN H466203C FLORENCE JCT - QUEEN CREEK RECONSTRUCT ROADWAY (WIDENING)213.010908 TBD FY 08G

ZK1F   191 GE BACK COUNTRY BYWAY (NORTH INTER) SAFETY IMPROVEMENTS160.0 MAR 07S

ZG1G    40 NA H670601C JOSEPH CITY WASH BRIDGES SCOUR RETROFIT275.3 TBD FY 07H

ZF1F    99 NA H637701C JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR RETROFIT 38.919905 TBD FY 07 PRFJ1H

YG1G    64 CN SR 64, JCT I-40 RECONSTRUCT EXISTING ROW FENCE186.0 APR 07 RBML1F

YF1G    89 CN SCENIC OUTLOOK TO FORT TUTHILL RECONSTRUCT EXISTING ROW FENCE390.0 APR 07 RBML1F

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 11F

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONST NEW RDWAY & RR STRUCT.253.410610 TBD FY 11G

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11 TBDE

WM1G    89 YV MP 324.3 TO CENTER STREET CONSTRUCT 5 LANE URBAN ROADWAY324.3 TBD FY 07P

TQ1H    87 GI TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 09 TBDP

UQ1F    87 GI H588901C SR-87, MP 255 SHOULDER WIDENING, LEFT TRN LN255.0 TBD FY 07 KHAO1P

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 09 TBDE

UJ1H   101L MA SR 51 TO PRINCESS DRIVE DESIGN FMS  0.041111 DESIGN FY 11 TBDE

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 08 TBDK

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041811 TBD FY 11 TBDE
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UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE R/W ACQUISITION  0.041311 DESIGN FY 11 TBDE

UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10 TBDE

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 07E

RU1H    79 PM H708601C SR79,MP 136.27@AAR/DOT #742-407-P INSTALL CONCRETE RR X-ING SRFC136.3 IGA FY 08G

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.911710 TBD FY 10H

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 08 AMRM1P

QD1C    17 MA H516101C            SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI224.0 10804 TBD FY 07E

TO1H    10 MA            SARIVAL TO DYSART (OUTSD WIDENNG) CONSTRUCT HOV/GPL124.0 TBD FY 09 TBDE

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.2 10103 TBD FY 09 PALL1E

RY1E    87 MA H521101C     -087-B(009) FOREST BOUNDARY  - NEW FOUR PEAKS SHOULDER WIDENING/MEDIAN194.0 13406 TBD FY 07E

EC1G    40 NA H644801C    I-040-D-510  COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT259.020606 TBD FY 07H

AH1B  0000 PN SB36601C   BR-PPN-0( 27)P CHRISTENSEN ROAD BRIDGE #8211 BRIDGE REPLACEMENTPPN  FY 07T

ZD1F  0000 MA SS53901C   CM-CHN-0(021)A 56TH ST @ CHANDLER BLVD CONST RIGHT TURN LANESCHN  FY 07E

FU1G  0000 MA SS54201C   CM-CHN-0(022)A RYAN RD, CITY OF CHANDLER PAVEMENT OVERLAYCHN  FY 07E

SU1F  0000 MA SS48501C   CM-MES-0(020)A SOUTH CANAL DESIGN MULTI-USE PATHMES  FY 07E

MW1G  0000 MA SS55901C   CM-PEO-0(004)A CAREFREE HWY LK PLSNT/BRDS CNL PAVING DIRT ROADS  PEO  FY 07E

SR1F  0000 MA SS52401C   CM-PEO-0(005)A 83RD AVE & THUNDERBIRD RD INTERSECTION IMPROVEMENTSPEO  FY 07E

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 08 TBAH

XV1E  0000 MA SS51001C  CM*-PEO-0(003)A NEW RIVER TRAIL (NORTHERN-GRAND) CONSTRUCT MULTI-USE PATHPEO  FY 07E

NY1E  0000 GI SH27901C  HES-GGI-0(405)P JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 08G

WU1E  0000 MA SL45601C  TEA-CHN-0-(014) PASEO MULTI-USE PATH PH I CONST MULTI-USE PATHCHN  FY 07E

TQ1C     8 YU H524101C 008-1(200)A AZTEC - COUNTY LINE MILL AND REPLACE 71.0 19103 OCT 06Y

FR1C     8 YU H206001C 008-A(004) MOHAWK REST AREA CONSTRUCT REST AREA 55.9 13003 TBD FY 07 BRMP1Y

KT1E    10 PM H303804C 010-4(172) SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS251.8 11105 TBD FY 07 URBD1T

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.0 11107 TBD FY 10 TBAT

VC1E    10 PM 010-D      I-10, TWIN PEAKS (LINDA VISTA TI) CST TI (PER LETTER OF INTENT)236.0 14506 TBD FY 07 TBAT

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS ALONG I-10 & I-19260.014406 TBD FY 08 TRMM1T

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 TBD FY 08S

OP1E    10 PM H634801C 010-E(008)A 6TH AVE TI SIDEWALKS AND ARTISTIC FENCING261.021606 TBD FY 08 HDMB2T

RB1E    10 CH 010-F      SR 90 - OCOTILLO TI RECNST SR90 TI & ADD PASSNG LN302.8 10106 TBD FY 09 TBAS

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 07 TBAE

RD1E    17 MA 017-A      SR 101L - CAREFREE HWY (SR 74) RECONSTRUCT & WIDEN215.0 14305 TBD FY 07 TBAE
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FH1H    17 MA H683001C 017-A(202)A 16TH STREET - BUCKEYE CURVE RR 1" ARFC194.519207 TBD FY 07E

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 DESIGN FY 07 TBAF

HC1B    17 CN H506201C 017-B      CHRISTENSEN REST AREA CONSTRUCT (REST AREA CLOSURE)323.7 10801 TBD FY 07 DMBG1F

QG1C    19 SC 019-A      COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD  4.9 10406 DESIGN FY 07 TBAT

KW1E    19 PM H589101C 019-A      CONTINENTAL ROAD TI REALIGN SB FRONTAGE ROAD (PIMA 39.1 11405 IGA FY 07T

ZP1B    60 NA H466301C 026-2      SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE341.7 10706 TBD FY 08 DMEC1G

MT1C    40 MO H506404C 040-A      NEEDLE MOUNTAIN REST AREA CONST REST AREA & POE BYPASS  3.0 11605 TBD FY 08 CBTS1K

LD1E    40 AP H678801C 040-E-507  DEAD RIVER REST AREA CONSTRUCT (REST AREA CLOSURE)313.0 11805 TBD FY 07 TBAH

AX1G    51 MA H647901C 051-A(200) SHEA BLVD - LOOP 101 CONSTRUCT HOV LANES  9.5 10408 TBD FY 07E

PS1F    60 MA 060-B      99TH AVE-83RD AVE (& NEW RVR BRG) WIDEN ROADWAY AND BRIDGE148.9 11507 TBD FY 07 TBAE

DY1H    60 MA H680901C 060-C-505  VAL VISTA DRIVE TO POWER ROAD CONSTRUCT LANDSCAPE184.0 TBD FY 07E

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.010007 TBD FY 09 TBAG

MY1F    60 GI H614001C 060-D-     COUNTY LINE - PINTO VALLEY RR 3" + ARFC AND PASSING LANE236.2 TBD FY 07 KHAO1G

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 TBD FY 08 AMJC1G

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECNST FORTUNA WASH BRG 32 TBD FY 11Y

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 APR 08 EEJM1S

AJ1C   191 AP H451801C 077-1      BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 08 TBAH

EN1E    77 PM H545901C 077-A      CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 77.5 11505 TBD FY 08 DMCR1T

QT1C    77 GI H511101C 077-A      MP 145 - MP 147 ROADWAY CONSTRUCTION145.0 10906 TBD FY 08 TBAG

AY1G    77 PM 077-A      TANGERINE RD-PINAL CO LINE CST ROADWY WIDENING TO 6 LANES 82.0 11108 TBD FY 10 TBAT

EO1E    77 NA 077-B      MP 364 - 372 CONSTRUCT PASSING LANE364.0 TBD FY 08 TBAH

AQ1E    80 CH 080-A      TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT NEW VISITORS PARKING316.0 14004 TBD FY 09S

RO1F    80 CH H624301C 080-A(009) DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 TBD FY 07 MBFG1S

BS1G    80 CH HX14801C 080-A-503  SR-80 / US-191 INTERSECTION SGNL & RDWY IMPROVMENTS364.520706 TBD FY 07 MBAP1S

GM1G    83 CH H652701C 083-A(003) MP 7.29 - MP 7.83 GUARDRAIL AND HIGH EMB  7.3 TBD FY 07T

RV1E    86 PM H543401C 085-B      MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 08 TBAT

LS1E    85 MA H595504C 085-B(008) MC 85 TO SOUTHERN CONSTRUCT ROADWAY150.4 14904 TBD FY 07 SCGG1E

LQ1E    85 MA H595505C 085-B(009) MP 139.01 - MP 141.71 CONSTRUCT ROADWAY139.0 15104 TBD FY 07 PBDL1E

AZ1G    86 PM 086-A      VALENCIA ROAD - KINNEY ROAD CST ROADWY WIDENING TO 4 LANES159.5 11508 TBD FY 10 TBAT

WF1G    86 PM H672201C 086-A(010) SR 86 @ CAMINO VERDE INTERSECTION IMPROVEMENT164.0 FEB 07 KHAO1T

LT1E    87 GI H658801C 087-C      TONTO NATURAL BRIDGE CONSTRUCT ROAD, PHASE II263.016806 TBD FY 07 AMJC1P

EP1H    88 PN HX18101C 088-A-507  SR 88 @ 16TH AVE CONSTRUCT TRAFFIC SIGNAL195.0 TBD FY 07E

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 07 DVML1P

JP1C    89 YV H395701C 089-B      INTERSECTION US 89 & SR 69 TI IMPROVEMENT & STUDY313.7 12604 TBD FY 09 PARM1P
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HK1G    90 CH H660401C 090-A(004) CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH321.9 TBD FY 07 EECA1S

WG1G    90 CH HX17401C 090-A(005) SR 90 @ MOSON ROAD NEW TRAFFIC SIGNAL325.0 JAN 07S

YS1G    92 CH H677901C 092-A(003) SR92 @ BUFFALO SOLDIER TRAIL INTERSECTION IMPROVEMENT324.0 TBD FY 07 KHRS1S

SD1E    93 MO 093-A      HOOVER DAM TO MP 17 CONSTRUCT ROADWAY WIDENING  1.0 11106 TBD FY 08 TBAK

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.0 15203 IGA FY 07K

MC1E    93 MA H582501C 093-B      WICKENBURG BY-PASS CONSTRUCT BY-PASS198.0 13606 TBD FY 07 SVGW1P

LV1F    93 MO H617701C 093-B      SB, MCGARRY'S WASH CONSTRUCT PARALLEL ROADWAY 92.5 TBD FY 09K

DZ1H    95 YU HX16901C 095-A-504  US 95 @ AVE G CONSTRUCT TRAFFIC SIGNAL 10.0 OCT 06Y

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 MAR 07Y

QL1F    95 LA 095-C      SR 95 @ MP 125 DESIGN PASSING LANE125.0 10207 DESIGN FY 07 TBAY

QN1F    95 MO 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 DESIGN FY 07 TBAK

KT1C    95 MO H684301C 095-C-513  LAKE HAVASU STATE PARK CONSTRUCT ROAD, PH III  0.0 13400 TBD FY 07K

SI1E   101L MA 101-A      I-10 TO MC 85 (99TH AVE) WIDEN ROADWAY  0.0 13706 TBD FY 09 TBAE

QQ1F   101L MA H711001C 101-A      NORTHERN AVE - 31ST AVE DSGN & CNST MEDIAN LANDSCAPING  8.0 11907 TBD FY 07 TBAE

SJ1E   101L MA 101-B      I-17 TO PRINCESS DR DESIGN & CONSTRUCT FMS 23.4 13806 TBD FY 07 TBAE

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 IGA FY 08E

CU1G   101L MA H693701C 101-C(004) SR 202L (RED MTN) TO BASELINE RD CONSTRUCT HOV LANES 51.0 TBD FY 08E

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECT CONSTRUCT STRUCTURE288.6 10900 TBD FY 08S

QHSP   153 MA H544001C 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT ROADWAY  0.0 81606 TBD FY 08 TBAE

VJ1E   153 MA 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT LANDSCAPE  0.0 80407 TBD FY 09 TBAE

UX1C   160 CN H527401C 160-A-(001) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANE311.5 22802 TBD FY 09F

UV1B   160 CN H460101C 160-A-500  VAN'S TRADING POST TO E OF SR 264 RDWY WIDNING & DRAINGE IMPRVMT320.0 15603 TBD FY 07 SVBW1F

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 08 HDJC1P

YR1D   179 YV 179-A      VILLAGE OF OAK CREEK-N FOREST BDY CST RESTROOM BUILDING (FS IGA)308.2 15703 IGA FY 07F

DH1G   189 SC H528205C 189-A(005)X MARIPOSA PORT OF ENTRY, NOGALAS CONST PARKING & RD IMPROVEMENT  0.118006 TBD FY 08 TBAT

OV1C   191 CH 191-A      ELFRIDA CONSTRUCT PATHWAY 24.0 50499 TBD FY 07 TBAS

BK1G   191 GH H684401C 191-A-504  ROPER LAKE CONSTRUCT ROAD PH II  0.015108 NOV 07S

SL1E   191 GH H503705C 191-B      TEN RANCH TO OWL CANYON (SEG III) CONSTRUCT PARALLEL ROADWAY 94.311708 TBD FY 08 HZDH1S

SK1E   191 GH 191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 91.8 11406 TBD FY 11 TBAS

MH1E   191 GE H303004C 191-C-(003) MP 151 - THREEWAY CST ROADWAY & BRIDGE APPROCHS151.0 12905 TBD FY 07 TBAS

AQ1G   191 AP 191-D(   )A STANDARD PARALLEL - WITCH WELL 2' MILL & RPL + 1/2" AR-ACFC328.015307 TBD FY 07G

GI1F   191 AP H602501C 191-E-505  WIDE RUINS PASSING LANES390.0 TBD FY 07 WERS1H

JE1H   202L MA 202-A(AQN) I-10/SR 51 TI - SR 101L, EB WIDEN ROADWAY  0.041209 TBD FY 09E

QY1F   202L MA H689101C 202-B-512  US 60 / 202L TI CONSTRUCT LANDSCAPE 30.1 80607 TBD FY 07 CDEC1E
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II1H   202L MA H688901C 202-B-513  UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.0 TBD FY 07 OLJK1E

VL1E   202L MA H689001C 202-B-514  POWER RD - UNIVERSITY DR CONSTRUCT LANDSCAPE 23.380007 MAR 08E

LL1C   179 CN H341403C 238- -(  7) NORTH FOREST BOUNDARY-SEDONA CONSTRUCT ROADWAY310.115107 FEB 07 DMSB1F

RB1F   260 YV 260-A      COTTONWOOD - CAMP VERDE DESIGN PASSING LANE208.8 10507 DESIGN FY 07 TBAP

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY269.0 11902 TBD FY 10 SVBW1P

VQ1F   260 NA H633601C 260-C(003)A SR-260, WILLS STREET - JCT US-60 MULTI-USE PATH336.928306 TBD FY 07G

OV1F   260 NA H621401C 260-C(003)A PORTER MTN RD - WOODLAND RD MULTI-USE PATH350.0 TBD FY 07 TBAG

GT1G   264 CN H557202C 264-A-502  TUBA CITY - COAL MINE ROAD ARFC OVERLAY & ROCKFALL CNTMNT322.9 TBD FY 07F

DT1F   287 PN H608201C 287-A(002) SR 287 & ELEVEN MILE CORNOR RD INTERSECTION IMPROVEMENTS122.4 TBD FY 07 EECA1T

ZT1G   347 PN HX17601C 347-A-502  SR347 MARICOPA-CASA GRANDE HWY CONSTRUCT TRAFFIC SIGNAL173.0 TBD FY 07T

JW1C    89A YV H412901C 366        CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY349.0 12804 TBD FY 07 TBAP

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 11F

KH1C    92 CH H459601C 577(  )    CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS328.3 12904 TBD FY 08 PBDB1S

SF1F   195 YU H577405C 900-1(055) RANGE BOUNDRY TO 40TH STREET CST 4 LANE DIVIDED HWY, PH A 13.612006 TBD FY 08 PBDL1Y

YUSP   260 YV 900-555    FORT VERDE STATE PARK CONSTRUCT  (PARK ROAD)ASP 16003 TBD FY 07P

SE1F   195 YU H577404C 900-A(054) AVE B - RANGE BOUNDARY CST 4 LANE DIVIDED HWY, PH A  9.117806 TBD FY 07 DRDN1Y

SA1F   195 YU H577407C 900-A(057) 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 26.020704 TBD FY 07 CHTB1Y

DW1G   999 SW H598003C 900-A(070) SW NON-INTERSTATE - WSTRN REGION SHOULDER RUMBLE STRIPS  0.021306 SEP 06E

HV1H   999 YU H686201C 999-A(051) SAN LUIS II PORT OF ENTRY CONSTRUCTION99915308 TBD FY 07Y

WC1G   999 SW H660802C 999-A-505  STATEWIDE VMS, PHASE 7 CONSTRUCT VMS SIGNS STATEWIDE  0.0 TBD FY 07E

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 07 TBAK

NZ1E  0000 GI SB40001C BR  -GGI-0-(005) ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 08G

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 07T

ZS1E  0000 YU SS48201C CBI -SLS-0(1)P  SAN LUIS PORT OF ENTRY ACCESS IMPROVEMENTSLS  FY 07Y

VA1H  0000 MA SS64501C CM  -AVN-0(200)A MCDOWELL RD PEDESTRIAN IMPROVEMENTS  0.0  FY 08E

NS1H  0000 MA SS55701C CM  -CDY-0(011)A CHANDLER HEIGHTS ROAD PAVE DIRT ROAD  0.0  FY 07E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATH  0.0  FY 07E

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATH  0.0  FY 08E

NX1H  0000 MA CM  -GIL-0(018)A WESTERN-POWERLINE TRL PHASE 2 DESIGN MULTI USE PTH  0.0  FY 07E

NY1H  0000 MA CM  -GIL-0(019)A WESTERN- POWERLINE TRL (PH 3) DESIGN MULTI USE PTH  0.0  FY 07E

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPE  0.0  FY 08E

XJ1G  0000 MA SS58601C CM  -GLN-0(029)A 59TH AVE, OLIVE TO MTN VIEW ROAD ADD TURNING LANESGLN  FY 07E

OX1G  0000 MA SS56301C CM  -MES-0(027)X REAL TIME SGNL-PHS 1 SUPRST SPRNG INSTALL REAL-TIME SIGNAL SYSTMMES  FY 07E

NP1H  0000 MA SS61701C CM  -PHX-0(057)A 44TH ST @ INDIAN SCHOOL ROAD INTERSECTION RECONSTRUCTION  0.0  FY 07E
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PP1G  0000 MA CM  -PVY-0(002)A LINCOLN DRIVE MULTI-USE PATHPVY  FY 07E

NV1H  0000 MA CM  -SCT-0(015)X SCOTTSDALE ROAD DESIGN ITS PROJECT  0.0  FY 07E

NO1H  0000 MA SS61201C CM  -TMP-0(028)A UNIVERSITY DRIVE PEDESTRIAN PATHWAY  0.0  FY 07E

NU1H  0000 MA GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHES  0.0  FY 07E

DV1G   999 SW H598002C HES -900-A(069)A SW NON-INTERSTATE -  NRTHN REGION SHOULDER RUMBLE STRIPS  0.021206 SEP 06E

KZ1F  0000 YU SH28201C HES -YYU-0(29)A COUNTY 8TH STREET & SOMERTON AVE. INTERSECTION IMPROVEMENTSYYU  FY 07Y

PE1C    10 MA H678001C IM  -010-B(007)B BULLARD AVE TI CONSTRUCT TI127.7 14902 TBD FY 07 TBAE

LP1E    85 MA H595507C NH  -085-B(011) MP 130.71 - MP 137.00 ROADWAY RECST (UTILITIES INCL)130.7 13306 TBD FY 08Y

HE1B    17 YV H415301C NH  -17-1-(345) SUNSET POINT REST AREA REHAB REST AREA251.9 10701 SEP 06 STJB1P

NW1H  0000 NA SS61501C PLH -NNA-0(011)A LONE PINE DAM ROAD CONST BRDG/APPCH RDS  0.0  FY 08G

ZJ1G  0000 MA SS58701C SCT-0(016)A HAYDEN RD AT VIA DE VENTURA INTERSECTION IMPROVEMENTSSCT  FY 07E

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 07 TBAG

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 08E

OL1G  0000 PN SL49001C TEA -ELY-0(002)A ELOY MAIN ST SIDEWALKS & LANDSCP CONSTRUCT SDWK LGHTING/LNDSCP  ELY  FY 07S

OQ1G  0000 MA SL54001C TEA -GIL-0(015) CONSOLIDATED & EASTERN CANALS CONSTRUCT 4 PED BRIDGESGIL  FY 07E

OT1G  0000 GI SL50401C TEA -GLB-0(002)A GLOBE GTWY,PH2-HWY 60 @ HILL &OAK CONSTRUCT INTERSECTION ENHANCE  GLB  FY 07G

QD1H  0000 MA SL60501C TEA -GLN-0(201)B OLD ROMA ALLY FRM GLENDALE-GLENN SYS ENHANC-OTHER ENHANCEMENTSGLN  FY 08E

SJ1H  0000 MO SL49401C TEA -KNG-0(006)A KINGMAN RAILROAD DEPOT DEPOT REHAB  0.0  FY 07K

OV1G  0000 MO SL51201C TEA -LVH-0(003)A MAGNOLIA DRIVE TO ACOMA BLVD CONSTRUCT MULTI-USE PATH  LHV  FY 08K

PD1G  0000 MA SL54401C TEA -PHX-0(051) CAMELBACK RD/ 20TH ST & 24TH ST PEDESTRIAN IMPROVEMENTS  PHX  FY 07E

IM1H  0000 MA SL59101C TEA -PHX-0(163) ARCADIA DR IND SCHL RD- AZ CAN MULTI-USE PATHWAYPHX  FY 08E

GL1A  0000 MA SL39401C TEA -SCT-0(008)A AZ CANAL AT GOLDWATER UNDERPASS CONSTRUCT UNDERPASSSCT  FY 08E

QF1H  0000 MA SL60201C TEA -SCT-0(200)B CRSSCUT CANAL-THOMAS-INDIAN SCHL SYS ENHANC-OTHER ENHANCEMENTSSCT  FY 08E

PT1G  0000 MA SL51001C TEA -TMP-0(021) UNIVERSITY  DR SOUTH - UPRR PTHWY CONSTRUCT MULTI-USE PATHWAYTMP  FY 07E

CN1H  0000 CN SL47001C TEA -WIL-0(002)P ARIZONA STATE RAILROAD MUSEUM RESTORE HISTORIC LOCOMOTIVEWIL  FY 07F
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FE1G    69 YV H657701C SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/REHAB/RESRFC276.0 JAN 07P

WG1G    90 CH HX17401C 090-A(005) SR 90 @ MOSON ROAD NEW TRAFFIC SIGNAL325.0 JAN 07S

SJ1H  0000 MO SL49401C TEA -KNG-0(006)A KINGMAN RAILROAD DEPOT DEPOT REHAB  0.0  FY 07K

AH1B  0000 PN SB36601C   BR-PPN-0( 27)P CHRISTENSEN ROAD BRIDGE #8211 BRIDGE REPLACEMENTPPN  FY 07T

QX1H    10B LA WEST TI TO PARK AVE RECONSTRUCT ROADWAY 17.517507 FEB 07Y

KW1E    19 PM H589101C 019-A      CONTINENTAL ROAD TI REALIGN SB FRONTAGE ROAD (PIMA 39.1 11405 IGA FY 07T

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 07S

DM1H    84 PN H679901C SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS172.5 FEB 07 KA1T

WF1G    86 PM H672201C 086-A(010) SR 86 @ CAMINO VERDE INTERSECTION IMPROVEMENT164.0 FEB 07 KHAO1T

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.0 15203 IGA FY 07K

YR1D   179 YV 179-A      VILLAGE OF OAK CREEK-N FOREST BDY CST RESTROOM BUILDING (FS IGA)308.2 15703 IGA FY 07F

LL1C   179 CN H341403C 238- -(  7) NORTH FOREST BOUNDARY-SEDONA CONSTRUCT ROADWAY310.115107 FEB 07 DMSB1F

PB1H   287 PN HX19401C SR 287 & ATTAWAY ROAD INSTALL TRAFFIC SIGNAL137.5 IGA FY 07T

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 MAR 07Y

FE1H   180 CN H681001C FOREST BOUNDRY - VALLE SYS PRES RSTOR/REHAB/RESURFACE250.0 MAR 07F

ZK1F   191 GE BACK COUNTRY BYWAY (NORTH INTER) SAFETY IMPROVEMENTS160.0 MAR 07S

OL1G  0000 PN SL49001C TEA -ELY-0(002)A ELOY MAIN ST SIDEWALKS & LANDSCP CONSTRUCT SDWK LGHTING/LNDSCP  ELY  FY 07S

YG1G    64 CN SR 64, JCT I-40 RECONSTRUCT EXISTING ROW FENCE186.0 APR 07 RBML1F

YF1G    89 CN SCENIC OUTLOOK TO FORT TUTHILL RECONSTRUCT EXISTING ROW FENCE390.0 APR 07 RBML1F

FR1C     8 YU H206001C 008-A(004) MOHAWK REST AREA CONSTRUCT REST AREA 55.9 13003 TBD FY 07 BRMP1Y

CA1G    10 LA HOVATTER - SR-85 SIGN REHAB 60.0 TBD FY 07Y

PE1C    10 MA H678001C IM  -010-B(007)B BULLARD AVE TI CONSTRUCT TI127.7 14902 TBD FY 07 TBAE

BW1G    10 PN STOREY RD UP & SUNLAND GIN RD REMOVE AND REPLACE SLOPE193.0 TBD FY 07T

VC1E    10 PM 010-D      I-10, TWIN PEAKS (LINDA VISTA TI) CST TI (PER LETTER OF INTENT)236.0 14506 TBD FY 07 TBAT

KT1E    10 PM H303804C 010-4(172) SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS251.8 11105 TBD FY 07 URBD1T

QO1H    15 MO I-15- VIRGIN RIVER BRIDGES # 2-7 BRIDGE REHABILITATION 13.2 TBD FY 07F

FH1H    17 MA H683001C 017-A(202)A 16TH STREET - BUCKEYE CURVE RR 1" ARFC194.519207 TBD FY 07E

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 07 TBAE

RD1E    17 MA 017-A      SR 101L - CAREFREE HWY (SR 74) RECONSTRUCT & WIDEN215.0 14305 TBD FY 07 TBAE

GL1H    17 MA H617801C JOMAX / DIXILETA TI CONSTRUCT NEW TI218.540106 TBD FY 07E

QD1C    17 MA H516101C            SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI224.0 10804 TBD FY 07E

HC1B    17 CN H506201C 017-B      CHRISTENSEN REST AREA CONSTRUCT (REST AREA CLOSURE)323.7 10801 TBD FY 07 DMBG1F

CX1H    40 MO H676001C WILLOW CRK BRIDGES, 1592,1593... DECK REHABILITATION 83.2 TBD FY 07K

LX1H    40 YV AUDLEY ROAD OP, EB&WB,1520 & 1521 DECK REHABILITATION112.8 TBD FY 07K



ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

3RD SORT:  BID DATE, RTE, MP Page 2 of 9

CPSI
D: RTE: CO: TRACS:

PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:

ITEM
 #:

BID 
DATE:

DESIGN 
FIRM:DIST:

LY1H    40 YV PARTRIDGE CREEK BRIDGES BRIDGE REHABILITATION142.5 TBD FY 07K

EC1G    40 NA H644801C    I-040-D-510  COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT259.020606 TBD FY 07H

ZG1G    40 NA H670601C JOSEPH CITY WASH BRIDGES SCOUR RETROFIT275.3 TBD FY 07H

LD1E    40 AP H678801C 040-E-507  DEAD RIVER REST AREA CONSTRUCT (REST AREA CLOSURE)313.0 11805 TBD FY 07 TBAH

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 07 TBAK

AX1G    51 MA H647901C 051-A(200) SHEA BLVD - LOOP 101 CONSTRUCT HOV LANES  9.5 10408 TBD FY 07E

PS1F    60 MA 060-B      99TH AVE-83RD AVE (& NEW RVR BRG) WIDEN ROADWAY AND BRIDGE148.9 11507 TBD FY 07 TBAE

DY1H    60 MA H680901C 060-C-505  VAL VISTA DRIVE TO POWER ROAD CONSTRUCT LANDSCAPE184.0 TBD FY 07E

MY1F    60 GI H614001C 060-D-     COUNTY LINE - PINTO VALLEY RR 3" + ARFC AND PASSING LANE236.2 TBD FY 07 KHAO1G

DG1F    60 GI H609201C RUSSELL RD - RAGUS RD NEW SIDEWALK246.821605 TBD FY 07G

EE1H    60 NA H681601C JCT SR 260 - MP 343 MILL AND REPLACE339.7 TBD FY 07 LSSL1G

ED1H    64 CN H681301C MP 187.8 TO MP 189.5, NB & SB CONSTRUCT PASSING LANES187.873306 TBD FY 07F

NC1F    70 GE H614401C DUNCAN - STATE LINE RR 3" + ARFC378.419506 TBD FY 07S

LP1G    78 GE USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT170.0 TBD FY 07 AMJS1S

CD1F    79 PN H608301C JCT SR 79 & CACTUS LEFT TURN LANE127.4 TBD FY 07 EECA1T

AL1F    80 CH H591701C BISBEE SIDEWALK ON US 80 5' SIDEWALK341.5 TBD FY 07S

RO1F    80 CH H624301C 080-A(009) DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 TBD FY 07 MBFG1S

GW1H    80 CH DOUGLAS STRTGC INSPECTION STATION RELOCATION OF OIL TANKS364.022906 TBD FY 07S

BS1G    80 CH HX14801C 080-A-503  SR-80 / US-191 INTERSECTION SGNL & RDWY IMPROVMENTS364.520706 TBD FY 07 MBAP1S

GM1G    83 CH H652701C 083-A(003) MP 7.29 - MP 7.83 GUARDRAIL AND HIGH EMB  7.3 TBD FY 07T

LQ1E    85 MA H595505C 085-B(009) MP 139.01 - MP 141.71 CONSTRUCT ROADWAY139.0 15104 TBD FY 07 PBDL1E

LS1E    85 MA H595504C 085-B(008) MC 85 TO SOUTHERN CONSTRUCT ROADWAY150.4 14904 TBD FY 07 SCGG1E

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 07E

RY1E    87 MA H521101C     -087-B(009) FOREST BOUNDARY  - NEW FOUR PEAKS SHOULDER WIDENING/MEDIAN194.0 13406 TBD FY 07E

UQ1F    87 GI H588901C SR-87, MP 255 SHOULDER WIDENING, LEFT TRN LN255.0 TBD FY 07 KHAO1P

LT1E    87 GI H658801C 087-C      TONTO NATURAL BRIDGE CONSTRUCT ROAD, PHASE II263.016806 TBD FY 07 AMJC1P

EP1H    88 PN HX18101C 088-A-507  SR 88 @ 16TH AVE CONSTRUCT TRAFFIC SIGNAL195.0 TBD FY 07E

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 07 TBAG

OH1E    89 YV H571701C JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN258.2 TBD FY 07 DVML1P

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 07 DVML1P

WM1G    89 YV MP 324.3 TO CENTER STREET CONSTRUCT 5 LANE URBAN ROADWAY324.3 TBD FY 07P

OI1E    89A YV H571801C MP 334 - MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR334 TBD FY 07 PETP1P

JW1C    89A YV H412901C 366        CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY349.0 12804 TBD FY 07 TBAP

HK1G    90 CH H660401C 090-A(004) CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH321.9 TBD FY 07 EECA1S
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YS1G    92 CH H677901C 092-A(003) SR92 @ BUFFALO SOLDIER TRAIL INTERSECTION IMPROVEMENT324.0 TBD FY 07 KHRS1S

MC1E    93 MA H582501C 093-B      WICKENBURG BY-PASS CONSTRUCT BY-PASS198.0 13606 TBD FY 07 SVGW1P

KT1C    95 MO H684301C 095-C-513  LAKE HAVASU STATE PARK CONSTRUCT ROAD, PH III  0.0 13400 TBD FY 07K

ZF1F    99 NA H637701C JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR RETROFIT 38.919905 TBD FY 07 PRFJ1H

HD1H   101L MA PRINCESS DR TO SR 202L CONSTRUCT FMS  0.040507 TBD FY 07E

QQ1F   101L MA H711001C 101-A      NORTHERN AVE - 31ST AVE DSGN & CNST MEDIAN LANDSCAPING  8.0 11907 TBD FY 07 TBAE

SJ1E   101L MA 101-B      I-17 TO PRINCESS DR DESIGN & CONSTRUCT FMS 23.4 13806 TBD FY 07 TBAE

QS1F   101L MA H624001C 64TH STREET TI CONSTRUCT NEW TI 33.5 20404 TBD FY 07 AZSM1E

BY1G   101L MA H693601C PRINCESS DR TO JCT 202L (RED MTN) CONSTRUCT HOV LANES 36.0 TBD FY 07 AZCS1E

QV1F   101L MA H666501C LOOP 101  GUADALUPE TO LOOP 202 NEW FACILITIES - ENGINEERING 56.6 15906 TBD FY 07E

UV1B   160 CN H460101C 160-A-500  VAN'S TRADING POST TO E OF SR 264 RDWY WIDNING & DRAINGE IMPRVMT320.0 15603 TBD FY 07 SVBW1F

DR1F   189 SC SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS  0.1 TBD FY 07 TBDT

OV1C   191 CH 191-A      ELFRIDA CONSTRUCT PATHWAY 24.0 50499 TBD FY 07 TBAS

MH1E   191 GE H303004C 191-C-(003) MP 151 - THREEWAY CST ROADWAY & BRIDGE APPROCHS151.0 12905 TBD FY 07 TBAS

AQ1G   191 AP 191-D(   )A STANDARD PARALLEL - WITCH WELL 2' MILL & RPL + 1/2" AR-ACFC328.015307 TBD FY 07G

GI1F   191 AP H602501C 191-E-505  WIDE RUINS PASSING LANES390.0 TBD FY 07 WERS1H

TP1F   195 YU H577403C AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY  5.521204 TBD FY 07 KHAO1Y

SE1F   195 YU H577404C 900-A(054) AVE B - RANGE BOUNDARY CST 4 LANE DIVIDED HWY, PH A  9.117806 TBD FY 07 DRDN1Y

SA1F   195 YU H577407C 900-A(057) 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 26.020704 TBD FY 07 CHTB1Y

II1H   202L MA H688901C 202-B-513  UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.0 TBD FY 07 OLJK1E

QY1F   202L MA H689101C 202-B-512  US 60 / 202L TI CONSTRUCT LANDSCAPE 30.1 80607 TBD FY 07 CDEC1E

VQ1F   260 NA H633601C 260-C(003)A SR-260, WILLS STREET - JCT US-60 MULTI-USE PATH336.928306 TBD FY 07G

OV1F   260 NA H621401C 260-C(003)A PORTER MTN RD - WOODLAND RD MULTI-USE PATH350.0 TBD FY 07 TBAG

YUSP   260 YV 900-555    FORT VERDE STATE PARK CONSTRUCT  (PARK ROAD)ASP 16003 TBD FY 07P

GT1G   264 CN H557202C 264-A-502  TUBA CITY - COAL MINE ROAD ARFC OVERLAY & ROCKFALL CNTMNT322.9 TBD FY 07F

CG1G   264 NA POLACCA INSTALL BOX-CULVERTS390.0 TBD FY 07H

JC1H   286 PM H690701C SR 286 SASABE - ROBLES RANCH HWY REPAIR AT LW WATER CROSSINGS 20.0 TBD FY 07T

DT1F   287 PN H608201C 287-A(002) SR 287 & ELEVEN MILE CORNOR RD INTERSECTION IMPROVEMENTS122.4 TBD FY 07 EECA1T

HJ1H   303L MA HAPPY VALLEY RD TO I-17 CONSTRUCT INTERIM ROADWAY  0.041408 TBD FY 07E

ZT1G   347 PN HX17601C 347-A-502  SR347 MARICOPA-CASA GRANDE HWY CONSTRUCT TRAFFIC SIGNAL173.0 TBD FY 07T

WC1G   999 SW H660802C 999-A-505  STATEWIDE VMS, PHASE 7 CONSTRUCT VMS SIGNS STATEWIDE  0.0 TBD FY 07E

SL1F   999 MA MAG REGIONWIDE CONSTRUCT RAMP METERS  0.0 TBD FY 07 TBAE

HV1H   999 YU H686201C 999-A(051) SAN LUIS II PORT OF ENTRY CONSTRUCTION99915308 TBD FY 07Y

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 DESIGN FY 07 TBAF
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QG1C    19 SC 019-A      COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD  4.9 10406 DESIGN FY 07 TBAT

AR1E    82 SC PATAGONIA LAKE (SONOITA CREEK) DESIGN  0.0 14403 DESIGN FY 07 TBAS

LC1G    85 MA SR-85, BETWEEN I-8 & I-10 DESIGN, R/W, & UTILITIES120.010805 DESIGN FY 07Y

QL1F    95 LA 095-C      SR 95 @ MP 125 DESIGN PASSING LANE125.0 10207 DESIGN FY 07 TBAY

QN1F    95 MO 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 DESIGN FY 07 TBAK

RB1F   260 YV 260-A      COTTONWOOD - CAMP VERDE DESIGN PASSING LANE208.8 10507 DESIGN FY 07 TBAP

NS1H  0000 MA SS55701C CM  -CDY-0(011)A CHANDLER HEIGHTS ROAD PAVE DIRT ROAD  0.0  FY 07E

NU1H  0000 MA GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHES  0.0  FY 07E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATH  0.0  FY 07E

NO1H  0000 MA SS61201C CM  -TMP-0(028)A UNIVERSITY DRIVE PEDESTRIAN PATHWAY  0.0  FY 07E

NP1H  0000 MA SS61701C CM  -PHX-0(057)A 44TH ST @ INDIAN SCHOOL ROAD INTERSECTION RECONSTRUCTION  0.0  FY 07E

NV1H  0000 MA CM  -SCT-0(015)X SCOTTSDALE ROAD DESIGN ITS PROJECT  0.0  FY 07E

PD1G  0000 MA SL54401C TEA -PHX-0(051) CAMELBACK RD/ 20TH ST & 24TH ST PEDESTRIAN IMPROVEMENTS  PHX  FY 07E

FU1G  0000 MA SS54201C   CM-CHN-0(022)A RYAN RD, CITY OF CHANDLER PAVEMENT OVERLAYCHN  FY 07E

XV1E  0000 MA SS51001C  CM*-PEO-0(003)A NEW RIVER TRAIL (NORTHERN-GRAND) CONSTRUCT MULTI-USE PATHPEO  FY 07E

HE1B    17 YV H415301C NH  -17-1-(345) SUNSET POINT REST AREA REHAB REST AREA251.9 10701 SEP 06 STJB1P

HE1H   101L MA H666601C I-10 TO I-17 CONSTRUCT FMS  2.040606 SEP 06E

DW1G   999 SW H598003C 900-A(070) SW NON-INTERSTATE - WSTRN REGION SHOULDER RUMBLE STRIPS  0.021306 SEP 06E

DV1G   999 SW H598002C HES -900-A(069)A SW NON-INTERSTATE -  NRTHN REGION SHOULDER RUMBLE STRIPS  0.021206 SEP 06E

QC1H  0000 MA SL60301C DOWNTOWN TEMPE TRANSIT CENTER CONST & FURNISH BIKE STATION  0.0  FY 07E

PE1G  0000 MA SL53802C PEDESTRIAN SCHOOL SAFETY ZONES PEDESTRIAN SAFETY ISLANDS  PHX  FY 07E

WU1E  0000 MA SL45601C  TEA-CHN-0-(014) PASEO MULTI-USE PATH PH I CONST MULTI-USE PATHCHN  FY 07E

PJ1H  0000 MA SL59701C BUSH HWY USERY PASS-STWRT MTN DAM CONSTRUCT BIKE LANESMMA  FY 07E

ZJ1G  0000 MA SS58701C SCT-0(016)A HAYDEN RD AT VIA DE VENTURA INTERSECTION IMPROVEMENTSSCT  FY 07E

PT1G  0000 MA SL51001C TEA -TMP-0(021) UNIVERSITY  DR SOUTH - UPRR PTHWY CONSTRUCT MULTI-USE PATHWAYTMP  FY 07E

TQ1C     8 YU H524101C 008-1(200)A AZTEC - COUNTY LINE MILL AND REPLACE 71.0 19103 OCT 06Y

LH1H    10 MA H695601C I-10 VAN BUREN - BASELINE CONST QUIET PAVEMENT PH VIII148.0 OCT 06E

DZ1H    95 YU HX16901C 095-A-504  US 95 @ AVE G CONSTRUCT TRAFFIC SIGNAL 10.0 OCT 06Y

OQ1G  0000 MA SL54001C TEA -GIL-0(015) CONSOLIDATED & EASTERN CANALS CONSTRUCT 4 PED BRIDGESGIL  FY 07E

XJ1G  0000 MA SS58601C CM  -GLN-0(029)A 59TH AVE, OLIVE TO MTN VIEW ROAD ADD TURNING LANESGLN  FY 07E

PP1G  0000 MA CM  -PVY-0(002)A LINCOLN DRIVE MULTI-USE PATHPVY  FY 07E

ZS1E  0000 YU SS48201C CBI -SLS-0(1)P  SAN LUIS PORT OF ENTRY ACCESS IMPROVEMENTSLS  FY 07Y

CN1H  0000 CN SL47001C TEA -WIL-0(002)P ARIZONA STATE RAILROAD MUSEUM RESTORE HISTORIC LOCOMOTIVEWIL  FY 07F

KZ1F  0000 YU SH28201C HES -YYU-0(29)A COUNTY 8TH STREET & SOMERTON AVE. INTERSECTION IMPROVEMENTSYYU  FY 07Y
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DI1H    40 NA LEROUX WASH EB & WB SCOUR RETROFIT284.0 NOV 06H

WL1G    89 YV H597501C SR 89 / SR 89A TI CONSTRUCT TI318.014707 NOV 06P

MW1G  0000 MA SS55901C   CM-PEO-0(004)A CAREFREE HWY LK PLSNT/BRDS CNL PAVING DIRT ROADS  PEO  FY 07E

ZD1F  0000 MA SS53901C   CM-CHN-0(021)A 56TH ST @ CHANDLER BLVD CONST RIGHT TURN LANESCHN  FY 07E

OX1G  0000 MA SS56301C CM  -MES-0(027)X REAL TIME SGNL-PHS 1 SUPRST SPRNG INSTALL REAL-TIME SIGNAL SYSTMMES  FY 07E

SR1F  0000 MA SS52401C   CM-PEO-0(005)A 83RD AVE & THUNDERBIRD RD INTERSECTION IMPROVEMENTSPEO  FY 07E

EB1H   260 NA SR 260, MP 356-357.6 RW FENCING356.0 DEC 06G

NT1F   260 AP H619901C CRESENT LAKE HIGHWAY CONSTRUCT TURN LANES394.0 DEC 06G

NY1H  0000 MA CM  -GIL-0(019)A WESTERN- POWERLINE TRL (PH 3) DESIGN MULTI USE PTH  0.0  FY 07E

NX1H  0000 MA CM  -GIL-0(018)A WESTERN-POWERLINE TRL PHASE 2 DESIGN MULTI USE PTH  0.0  FY 07E

OT1G  0000 GI SL50401C TEA -GLB-0(002)A GLOBE GTWY,PH2-HWY 60 @ HILL &OAK CONSTRUCT INTERSECTION ENHANCE  GLB  FY 07G

SU1F  0000 MA SS48501C   CM-MES-0(020)A SOUTH CANAL DESIGN MULTI-USE PATHMES  FY 07E

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 07T

FB1G    40 CN DENNISON TO COUNTY LINE RR 4" TL  2" PL & 2" AC & ARFC239.0 JAN 08H

FA1G    40B CN H657201C PINE SPRINGS TO SWITZER CANYON RR 3" &  ARFC193.215807 JAN 08F

RU1H    79 PM H708601C SR79,MP 136.27@AAR/DOT #742-407-P INSTALL CONCRETE RR X-ING SRFC136.3 IGA FY 08G

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 IGA FY 08E

VA1H  0000 MA SS64501C CM  -AVN-0(200)A MCDOWELL RD PEDESTRIAN IMPROVEMENTS  0.0  FY 08E

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPE  0.0  FY 08E

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 08E

VL1E   202L MA H689001C 202-B-514  POWER RD - UNIVERSITY DR CONSTRUCT LANDSCAPE 23.380007 MAR 08E

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 APR 08 EEJM1S

TP1C     8 YU H524001C ADONDE RD - MOHAWK CANAL SPOT REPAIR & RR ARFC 29 TBD FY 08Y

SX1H    10 MA H709601C SARIVAL TO 101L (AGUA FRIA) CONSTRUCT HOV/GPL124.0 TBD FY 08 TBDM

GM1H    10 PN H653001C PICACHO OP TO PINAL AIR PARK ROAD CONSTRUCT ROADWAY WIDENING212.010310 TBD FY 08T

ZZ1F    10 PM H458203C PINAL AIR PARK RD - TANGERINE RD CONSTRUCT WIDENING & STRUCTURE232.410108 TBD FY 08 TBAT

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS ALONG I-10 & I-19260.014406 TBD FY 08 TRMM1T

EN1G    10 PM I-10 / I-19 TI CONSTRUCT LANDSCAPING260.0 TBD FY 08T

OP1E    10 PM H634801C 010-E(008)A 6TH AVE TI SIDEWALKS AND ARTISTIC FENCING261.021606 TBD FY 08 HDMB2T

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 TBD FY 08S

HX1G    10 PM CIENEGA CREEK-MARSH STATION PH II NEW RAILROAD TRACKS288.4 TBD FY 08S

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECT CONSTRUCT STRUCTURE288.6 10900 TBD FY 08S

SQ1H    17 MA DOVE VALLEY ROAD CONSTRCT TI (CITY ADVANCEMENT)  0.043708 TBD FY 08E

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 08 HDJC1P
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MV1H    17 YV MCGUIREVILLE TI TRAFFIC INTERCHANGE IMPROVEMNT293.0 TBD FY 08 TBDP

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.018606 TBD FY 08F

MT1C    40 MO H506404C 040-A      NEEDLE MOUNTAIN REST AREA CONST REST AREA & POE BYPASS  3.0 11605 TBD FY 08 CBTS1K

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 08 TBAH

ZN1F    60 PN H466203C FLORENCE JCT - QUEEN CREEK RECONSTRUCT ROADWAY (WIDENING)213.010908 TBD FY 08G

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 TBD FY 08 AMJC1G

ZP1B    60 NA H466301C 026-2      SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE341.7 10706 TBD FY 08 DMEC1G

GU1H    74 MA 60 - 303, MP 20 - MP 22(EB & WB) CONSTRUCT PASSING LANES 20.040608 TBD FY 08E

EN1E    77 PM H545901C 077-A      CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 77.5 11505 TBD FY 08 DMCR1T

QT1C    77 GI H511101C 077-A      MP 145 - MP 147 ROADWAY CONSTRUCTION145.0 10906 TBD FY 08 TBAG

EO1E    77 NA 077-B      MP 364 - 372 CONSTRUCT PASSING LANE364.0 TBD FY 08 TBAH

JD1H    79 PN SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS124.0 TBD FY 08 TBDT

LP1E    85 MA H595507C NH  -085-B(011) MP 130.71 - MP 137.00 ROADWAY RECST (UTILITIES INCL)130.7 13306 TBD FY 08Y

CF1G    86 PM H649101C TOWN OF SELLS CONSTRUCT ROADWAY WIDENING112.020205 TBD FY 08 MBAP1T

RV1E    86 PM H543401C 085-B      MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 08 TBAT

PI1E    89 CN H584001C JCT 89A - NORTH 2"  AC +  ARFC523.519706 TBD FY 08 JDEF

KH1C    92 CH H459601C 577(  )    CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS328.3 12904 TBD FY 08 PBDB1S

SD1E    93 MO 093-A      HOOVER DAM TO MP 17 CONSTRUCT ROADWAY WIDENING  1.0 11106 TBD FY 08 TBAK

CU1G   101L MA H693701C 101-C(004) SR 202L (RED MTN) TO BASELINE RD CONSTRUCT HOV LANES 51.0 TBD FY 08E

QHSP   153 MA H544001C 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT ROADWAY  0.0 81606 TBD FY 08 TBAE

DH1G   189 SC H528205C 189-A(005)X MARIPOSA PORT OF ENTRY, NOGALAS CONST PARKING & RD IMPROVEMENT  0.118006 TBD FY 08 TBAT

FF1C   191 CH H416501C COCHISE SPRR OP #2530 BRIDGE REPLACEMENT. 62.014002 TBD FY 08 HDGB1S

SL1E   191 GH H503705C 191-B      TEN RANCH TO OWL CANYON (SEG III) CONSTRUCT PARALLEL ROADWAY 94.311708 TBD FY 08 HZDH1S

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 08 SVSG1H

AJ1C   191 AP H451801C 077-1      BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 08 TBAH

SF1F   195 YU H577405C 900-1(055) RANGE BOUNDRY TO 40TH STREET CST 4 LANE DIVIDED HWY, PH A 13.612006 TBD FY 08 PBDL1Y

ST1H   202L MA LINDSEY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH  0.043208 TBD FY 08E

LW1C   260 YV WESTERN DR-HAYFIELD DRAW WB (1A) CONSTRUCT NEW WB ROADWAY208.6 48499 TBD FY 08 AMMD1P

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 08 AMRM1P

HY1G    10 PM CIENEGA CREEK-MARSH STATION PHIII REMOVE RAIL & BRIDGE, CONST ML288.4 JUN 08S

EC1H    40 MO RATTLESNAKE WASH TI DESIGN NEW TI 56.5 DESIGN FY 08 TBAK

LE1G    93 MO ANTELOPE WASH DESIGN NEW ROADWAY101.813208 DESIGN FY 08K

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 08 TBDK

TY1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY  0.041608 DESIGN FY 08E
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UC1H   202l MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041608 DESIGN FY 08 TBDE

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATH  0.0  FY 08E

QD1H  0000 MA SL60501C TEA -GLN-0(201)B OLD ROMA ALLY FRM GLENDALE-GLENN SYS ENHANC-OTHER ENHANCEMENTSGLN  FY 08E

IM1H  0000 MA SL59101C TEA -PHX-0(163) ARCADIA DR IND SCHL RD- AZ CAN MULTI-USE PATHWAYPHX  FY 08E

QF1H  0000 MA SL60201C TEA -SCT-0(200)B CRSSCUT CANAL-THOMAS-INDIAN SCHL SYS ENHANC-OTHER ENHANCEMENTSSCT  FY 08E

NY1E  0000 GI SH27901C  HES-GGI-0(405)P JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 08G

NZ1E  0000 GI SB40001C BR  -GGI-0-(005) ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 08G

OV1G  0000 MO SL51201C TEA -LVH-0(003)A MAGNOLIA DRIVE TO ACOMA BLVD CONSTRUCT MULTI-USE PATH  LHV  FY 08K

EX1G    40 MO H656901C LAKE HAVASU TI - WALNUT CREEK, WB RR 5" TL & 3" PL & 2" AC ARFC  8.0 OCT 07K

GL1A  0000 MA SL39401C TEA -SCT-0(008)A AZ CANAL AT GOLDWATER UNDERPASS CONSTRUCT UNDERPASSSCT  FY 08E

BK1G   191 GH H684401C 191-A-504  ROPER LAKE CONSTRUCT ROAD PH II  0.015108 NOV 07S

NW1H  0000 NA SS61501C PLH -NNA-0(011)A LONE PINE DAM ROAD CONST BRDG/APPCH RDS  0.0  FY 08G

QT1F   101L MA BALBOA DRIVE CST MULTI-USE PATH BRIDGE 53.5 16006 IGA FY 09E

TO1H    10 MA            SARIVAL TO DYSART (OUTSD WIDENNG) CONSTRUCT HOV/GPL124.0 TBD FY 09 TBDE

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.2 10103 TBD FY 09 PALL1E

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD RECONSTRUCT ROADWAY252.8 TBD FY 09 ENBS2T

RB1E    10 CH 010-F      SR 90 - OCOTILLO TI RECNST SR90 TI & ADD PASSNG LN302.8 10106 TBD FY 09 TBAS

SR1H    17 MA SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 TBD FY 09E

EP1G    19 PM VALENCIA - AJO WAY (SR 86) PH II CONST MAINLINE RECONSTRUCTION 58.7 TBD FY 09T

AH1G    60 LA JCT I-10 - REIFIA CROSSING PAVEMENT PRESERVATION 31.0 TBD FY 09Y

FC1G    60 MA H657301C AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE 85.0 TBD FY 09E

GO1H    60 MA 303L (ESTRELLA)  TO 99TH AVE WIDEN ROADWAY138.040309 TBD FY 09E

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.010007 TBD FY 09 TBAG

AQ1E    80 CH 080-A      TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT NEW VISITORS PARKING316.0 14004 TBD FY 09S

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09 TBAE

MC1G    85 MA MP 149.40 - MP 152.01 RECONSTRUCT & WIDEN149.4 10209 TBD FY 09E

QY1C    86 PM MP 141.1 TO RESERVATION BOUNDRY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 09 TBAT

TQ1H    87 GI TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 09 TBDP

A6SP    87 NA HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.0 TBD FY 09H

JP1C    89 YV H395701C 089-B      INTERSECTION US 89 & SR 69 TI IMPROVEMENT & STUDY313.7 12604 TBD FY 09 PARM1P

LV1F    93 MO H617701C 093-B      SB, MCGARRY'S WASH CONSTRUCT PARALLEL ROADWAY 92.5 TBD FY 09K

SI1E   101L MA 101-A      I-10 TO MC 85 (99TH AVE) WIDEN ROADWAY  0.0 13706 TBD FY 09 TBAE

VJ1E   153 MA 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT LANDSCAPE  0.0 80407 TBD FY 09 TBAE

UX1C   160 CN H527401C 160-A-(001) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANE311.5 22802 TBD FY 09F
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JE1H   202L MA 202-A(AQN) I-10/SR 51 TI - SR 101L, EB WIDEN ROADWAY  0.041209 TBD FY 09E

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 09 TBDE

HY1H   202L MA RURAL RD - SR-101 WB WIDEN ROADWAY  8.041109 TBD FY 09E

IA1H   202L MA SR-101L TO SR-87 CONSTRUCT FMS 10.0 TBD FY 09E

HZ1H   202L MA SR-101L TO GILBERT RD CONST HOV/SOV LANES 10.0 TBD FY 09E

EQ1G    19 PM IRVINGTON RD TI DESIGN TI 60.6 DESIGN FY 09T

NSSP    89A YV RED ROCK STATE PARK DESIGNASP15208 DESIGN FY 09F

TZ1H    89A CN SLIDE ROCK STATE PARK DESIGN (ADD'L PRRKING )ASP13509 DESIGN FY 09F

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 09E

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P

GH1H    10 MA SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GNRAL PURPOSE LANES133.040008 TBD FY 10E

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEWTI247.4 13008 TBD FY 10 TBAT

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.0 11107 TBD FY 10 TBAT

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DSGN/CONST PED WLKWY ALNG FRTG204.943010 TBD FY 10E

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 TBD FY 10 TBAT

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

GQ1H    60 MA I-10 TO SR 101L (PRICE) CONSTRCT GENERAL PURPOSE LANES172.040510 TBD FY 10E

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10E

AY1G    77 PM 077-A      TANGERINE RD-PINAL CO LINE CST ROADWY WIDENING TO 6 LANES 82.0 11108 TBD FY 10 TBAT

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 10 RSKP1T

TP1H    85 MA SR 85 IMPROVEMENTS CONSTRUCTION122.0 TBD FY 10 TBDY

ES1G    86 PM SAN PEDRO RD SEGMT MP 137.1-141.1 WIDEN ROADWAY TO 40'137.1 TBD FY 10T

AZ1G    86 PM 086-A      VALENCIA ROAD - KINNEY ROAD CST ROADWY WIDENING TO 4 LANES159.5 11508 TBD FY 10 TBAT

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

LU1F    93 MO H617601C SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY121.3 TBD FY 10 PBMY1K

HG1H   101L MA BASELINE RD TO SR 202L (SANTAN) CONSTRUCT HOV LANES 55.040810 TBD FY 10E

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.911710 TBD FY 10H

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10 TBDE

MJ1E   260 GI H469802C DOUBTFUL CANYON SECTION CONSTRUCTION WATER269.0 13005 TBD FY 10P

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY269.0 11902 TBD FY 10 SVBW1P

GY1H    86 PM KITT PK RD SEGMENT MP 132.8-137.1 DESIGN (ROADWAY WIDENING)132.813910 DESIGN FY 10T

UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10 TBDE

GG1H    10 MA 303L TO SARIVAL ROAD CONSTRUCT HOV/GPL125.043011 TBD FY 11E

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 11F
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QK1C    19 PM H510501C VALENCIA RD - AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 11 TBAT

EM1E    40 CN H545701C WALNUT CANYON (WB) RCST RDWY (REPRFIL VERT CURVS)205.0 10506 TBD FY 11 TBAF

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONST NEW RDWAY & RR STRUCT.253.410610 TBD FY 11G

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 11F

DJ1G    90 CH CENTRAL AVE-MONSON RD E WIDEN TO 5  LANES323.5 TBD FY 11S

HC1H    93 MO SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 11K

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECNST FORTUNA WASH BRG 32 TBD FY 11Y

HF1H   101L MA TATUM BLVD - PRINCESS DRIVE CONSTRUCT HOV 31.043109 TBD FY 11E

SK1E   191 GH 191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 91.8 11406 TBD FY 11 TBAS

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 11H

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11 TBDE

HI1H   260 NA HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041811 TBD FY 11 TBDE

TS1H    17 MA ARIZONA CANAL - 101L DESIGN FMS  0.040311 DESIGN FY 11E

TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E

UJ1H   101L MA SR 51 TO PRINCESS DRIVE DESIGN FMS  0.041111 DESIGN FY 11 TBDE

TU1H   101L MA BEARDSLEY ROAD TI DESIGN TI  0.040811 DESIGN FY 11E

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE R/W ACQUISITION  0.041311 DESIGN FY 11 TBDE

TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E

TW1H   202L MA DOBSON ROAD TO I-10 DESIGN HOV/RAMP  0.041711 DESIGN FY 11E

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12 RBML1F
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JD1H    79 PN SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS124.0 TBD FY 08 TBDT

HF1H   101L MA TATUM BLVD - PRINCESS DRIVE CONSTRUCT HOV 31.043109 TBD FY 11E

MC1G    85 MA MP 149.40 - MP 152.01 RECONSTRUCT & WIDEN149.4 10209 TBD FY 09E

LY1H    40 YV PARTRIDGE CREEK BRIDGES BRIDGE REHABILITATION142.5 TBD FY 07K

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P

LX1H    40 YV AUDLEY ROAD OP, EB&WB,1520 & 1521 DECK REHABILITATION112.8 TBD FY 07K

LW1C   260 YV WESTERN DR-HAYFIELD DRAW WB (1A) CONSTRUCT NEW WB ROADWAY208.6 48499 TBD FY 08 AMMD1P

LP1G    78 GE USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT170.0 TBD FY 07 AMJS1S

LE1G    93 MO ANTELOPE WASH DESIGN NEW ROADWAY101.813208 DESIGN FY 08K

NSSP    89A YV RED ROCK STATE PARK DESIGNASP15208 DESIGN FY 09F

JE1H   202L MA 202-A(AQN) I-10/SR 51 TI - SR 101L, EB WIDEN ROADWAY  0.041209 TBD FY 09E

NV1H  0000 MA CM  -SCT-0(015)X SCOTTSDALE ROAD DESIGN ITS PROJECT  0.0  FY 07E

IA1H   202L MA SR-101L TO SR-87 CONSTRUCT FMS 10.0 TBD FY 09E

HZ1H   202L MA SR-101L TO GILBERT RD CONST HOV/SOV LANES 10.0 TBD FY 09E

HY1H   202L MA RURAL RD - SR-101 WB WIDEN ROADWAY  8.041109 TBD FY 09E

HY1G    10 PM CIENEGA CREEK-MARSH STATION PHIII REMOVE RAIL & BRIDGE, CONST ML288.4 JUN 08S

HX1G    10 PM CIENEGA CREEK-MARSH STATION PH II NEW RAILROAD TRACKS288.4 TBD FY 08S

HJ1H   303L MA HAPPY VALLEY RD TO I-17 CONSTRUCT INTERIM ROADWAY  0.041408 TBD FY 07E

HI1H   260 NA HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.911710 TBD FY 10H

LC1G    85 MA SR-85, BETWEEN I-8 & I-10 DESIGN, R/W, & UTILITIES120.010805 DESIGN FY 07Y

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09 TBAE

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 DESIGN FY 07 TBAF

RD1E    17 MA 017-A      SR 101L - CAREFREE HWY (SR 74) RECONSTRUCT & WIDEN215.0 14305 TBD FY 07 TBAE

RB1F   260 YV 260-A      COTTONWOOD - CAMP VERDE DESIGN PASSING LANE208.8 10507 DESIGN FY 07 TBAP

RB1E    10 CH 010-F      SR 90 - OCOTILLO TI RECNST SR90 TI & ADD PASSNG LN302.8 10106 TBD FY 09 TBAS

QY1C    86 PM MP 141.1 TO RESERVATION BOUNDRY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 09 TBAT

QX1H    10B LA WEST TI TO PARK AVE RECONSTRUCT ROADWAY 17.517507 FEB 07Y

QT1F   101L MA BALBOA DRIVE CST MULTI-USE PATH BRIDGE 53.5 16006 IGA FY 09E

QO1H    15 MO I-15- VIRGIN RIVER BRIDGES # 2-7 BRIDGE REHABILITATION 13.2 TBD FY 07F

MV1H    17 YV MCGUIREVILLE TI TRAFFIC INTERCHANGE IMPROVEMNT293.0 TBD FY 08 TBDP

QL1F    95 LA 095-C      SR 95 @ MP 125 DESIGN PASSING LANE125.0 10207 DESIGN FY 07 TBAY

HD1H   101L MA PRINCESS DR TO SR 202L CONSTRUCT FMS  0.040507 TBD FY 07E

QG1C    19 SC 019-A      COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD  4.9 10406 DESIGN FY 07 TBAT
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PS1F    60 MA 060-B      99TH AVE-83RD AVE (& NEW RVR BRG) WIDEN ROADWAY AND BRIDGE148.9 11507 TBD FY 07 TBAE

PP1G  0000 MA CM  -PVY-0(002)A LINCOLN DRIVE MULTI-USE PATHPVY  FY 07E

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 07 TBAE

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.0 11107 TBD FY 10 TBAT

OV1C   191 CH 191-A      ELFRIDA CONSTRUCT PATHWAY 24.0 50499 TBD FY 07 TBAS

NY1H  0000 MA CM  -GIL-0(019)A WESTERN- POWERLINE TRL (PH 3) DESIGN MULTI USE PTH  0.0  FY 07E

NX1H  0000 MA CM  -GIL-0(018)A WESTERN-POWERLINE TRL PHASE 2 DESIGN MULTI USE PTH  0.0  FY 07E

QN1F    95 MO 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 DESIGN FY 07 TBAK

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEWTI247.4 13008 TBD FY 10 TBAT

HG1H   101L MA BASELINE RD TO SR 202L (SANTAN) CONSTRUCT HOV LANES 55.040810 TBD FY 10E

EC1H    40 MO RATTLESNAKE WASH TI DESIGN NEW TI 56.5 DESIGN FY 08 TBAK

EB1H   260 NA SR 260, MP 356-357.6 RW FENCING356.0 DEC 06G

DR1F   189 SC SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS  0.1 TBD FY 07 TBDT

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 MAR 07Y

DJ1G    90 CH CENTRAL AVE-MONSON RD E WIDEN TO 5  LANES323.5 TBD FY 11S

DI1H    40 NA LEROUX WASH EB & WB SCOUR RETROFIT284.0 NOV 06H

CG1G   264 NA POLACCA INSTALL BOX-CULVERTS390.0 TBD FY 07H

EN1G    10 PM I-10 / I-19 TI CONSTRUCT LANDSCAPING260.0 TBD FY 08T

BW1G    10 PN STOREY RD UP & SUNLAND GIN RD REMOVE AND REPLACE SLOPE193.0 TBD FY 07T

EO1E    77 NA 077-B      MP 364 - 372 CONSTRUCT PASSING LANE364.0 TBD FY 08 TBAH

AZ1G    86 PM 086-A      VALENCIA ROAD - KINNEY ROAD CST ROADWY WIDENING TO 4 LANES159.5 11508 TBD FY 10 TBAT

AY1G    77 PM 077-A      TANGERINE RD-PINAL CO LINE CST ROADWY WIDENING TO 6 LANES 82.0 11108 TBD FY 10 TBAT

AR1E    82 SC PATAGONIA LAKE (SONOITA CREEK) DESIGN  0.0 14403 DESIGN FY 07 TBAS

AQ1G   191 AP 191-D(   )A STANDARD PARALLEL - WITCH WELL 2' MILL & RPL + 1/2" AR-ACFC328.015307 TBD FY 07G

AQ1E    80 CH 080-A      TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT NEW VISITORS PARKING316.0 14004 TBD FY 09S

AH1G    60 LA JCT I-10 - REIFIA CROSSING PAVEMENT PRESERVATION 31.0 TBD FY 09Y

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECNST FORTUNA WASH BRG 32 TBD FY 11Y

A6SP    87 NA HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.0 TBD FY 09H

CA1G    10 LA HOVATTER - SR-85 SIGN REHAB 60.0 TBD FY 07Y

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DSGN/CONST PED WLKWY ALNG FRTG204.943010 TBD FY 10E

HC1H    93 MO SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 11K

GY1H    86 PM KITT PK RD SEGMENT MP 132.8-137.1 DESIGN (ROADWAY WIDENING)132.813910 DESIGN FY 10T

GW1H    80 CH DOUGLAS STRTGC INSPECTION STATION RELOCATION OF OIL TANKS364.022906 TBD FY 07S

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 07S
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GU1H    74 MA 60 - 303, MP 20 - MP 22(EB & WB) CONSTRUCT PASSING LANES 20.040608 TBD FY 08E

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10E

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G

GQ1H    60 MA I-10 TO SR 101L (PRICE) CONSTRCT GENERAL PURPOSE LANES172.040510 TBD FY 10E

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 07 DVML1P

GO1H    60 MA 303L (ESTRELLA)  TO 99TH AVE WIDEN ROADWAY138.040309 TBD FY 09E

NU1H  0000 MA GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHES  0.0  FY 07E

GH1H    10 MA SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GNRAL PURPOSE LANES133.040008 TBD FY 10E

GG1H    10 MA 303L TO SARIVAL ROAD CONSTRUCT HOV/GPL125.043011 TBD FY 11E

FB1G    40 CN DENNISON TO COUNTY LINE RR 4" TL  2" PL & 2" AC & ARFC239.0 JAN 08H

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.010007 TBD FY 09 TBAG

ES1G    86 PM SAN PEDRO RD SEGMT MP 137.1-141.1 WIDEN ROADWAY TO 40'137.1 TBD FY 10T

EQ1G    19 PM IRVINGTON RD TI DESIGN TI 60.6 DESIGN FY 09T

EP1G    19 PM VALENCIA - AJO WAY (SR 86) PH II CONST MAINLINE RECONSTRUCTION 58.7 TBD FY 09T

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 TBD FY 10 TBAT

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

TQ1H    87 GI TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 09 TBDP

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12 RBML1F

TY1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY  0.041608 DESIGN FY 08E

TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 11F

TW1H   202L MA DOBSON ROAD TO I-10 DESIGN HOV/RAMP  0.041711 DESIGN FY 11E

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10 TBDE

TS1H    17 MA ARIZONA CANAL - 101L DESIGN FMS  0.040311 DESIGN FY 11E

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 APR 08 EEJM1S

TP1H    85 MA SR 85 IMPROVEMENTS CONSTRUCTION122.0 TBD FY 10 TBDY

TO1H    10 MA            SARIVAL TO DYSART (OUTSD WIDENNG) CONSTRUCT HOV/GPL124.0 TBD FY 09 TBDE

YF1G    89 CN SCENIC OUTLOOK TO FORT TUTHILL RECONSTRUCT EXISTING ROW FENCE390.0 APR 07 RBML1F

YG1G    64 CN SR 64, JCT I-40 RECONSTRUCT EXISTING ROW FENCE186.0 APR 07 RBML1F

YR1D   179 YV 179-A      VILLAGE OF OAK CREEK-N FOREST BDY CST RESTROOM BUILDING (FS IGA)308.2 15703 IGA FY 07F

YUSP   260 YV 900-555    FORT VERDE STATE PARK CONSTRUCT  (PARK ROAD)ASP 16003 TBD FY 07P

TU1H   101L MA BEARDSLEY ROAD TI DESIGN TI  0.040811 DESIGN FY 11E

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE
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WM1G    89 YV MP 324.3 TO CENTER STREET CONSTRUCT 5 LANE URBAN ROADWAY324.3 TBD FY 07P

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONST NEW RDWAY & RR STRUCT.253.410610 TBD FY 11G

VJ1E   153 MA 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT LANDSCAPE  0.0 80407 TBD FY 09 TBAE

VC1E    10 PM 010-D      I-10, TWIN PEAKS (LINDA VISTA TI) CST TI (PER LETTER OF INTENT)236.0 14506 TBD FY 07 TBAT

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 09 TBDE

UJ1H   101L MA SR 51 TO PRINCESS DRIVE DESIGN FMS  0.041111 DESIGN FY 11 TBDE

TZ1H    89A CN SLIDE ROCK STATE PARK DESIGN (ADD'L PRRKING )ASP13509 DESIGN FY 09F

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041811 TBD FY 11 TBDE

TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE R/W ACQUISITION  0.041311 DESIGN FY 11 TBDE

UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10 TBDE

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 09E

UC1H   202l MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041608 DESIGN FY 08 TBDE

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11 TBDE

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 08 TBDK

SK1E   191 GH 191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 91.8 11406 TBD FY 11 TBAS

ZK1F   191 GE BACK COUNTRY BYWAY (NORTH INTER) SAFETY IMPROVEMENTS160.0 MAR 07S

SD1E    93 MO 093-A      HOOVER DAM TO MP 17 CONSTRUCT ROADWAY WIDENING  1.0 11106 TBD FY 08 TBAK

SL1F   999 MA MAG REGIONWIDE CONSTRUCT RAMP METERS  0.0 TBD FY 07 TBAE

SI1E   101L MA 101-A      I-10 TO MC 85 (99TH AVE) WIDEN ROADWAY  0.0 13706 TBD FY 09 TBAE

SQ1H    17 MA DOVE VALLEY ROAD CONSTRCT TI (CITY ADVANCEMENT)  0.043708 TBD FY 08E

ST1H   202L MA LINDSEY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH  0.043208 TBD FY 08E

SJ1E   101L MA 101-B      I-17 TO PRINCESS DR DESIGN & CONSTRUCT FMS 23.4 13806 TBD FY 07 TBAE

SR1H    17 MA SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 TBD FY 09E

FR1C     8 YU H206001C 008-A(004) MOHAWK REST AREA CONSTRUCT REST AREA 55.9 13003 TBD FY 07 BRMP1Y

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 TBD FY 08S

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECT CONSTRUCT STRUCTURE288.6 10900 TBD FY 08S

MH1E   191 GE H303004C 191-C-(003) MP 151 - THREEWAY CST ROADWAY & BRIDGE APPROCHS151.0 12905 TBD FY 07 TBAS

KT1E    10 PM H303804C 010-4(172) SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS251.8 11105 TBD FY 07 URBD1T

LL1C   179 CN H341403C 238- -(  7) NORTH FOREST BOUNDARY-SEDONA CONSTRUCT ROADWAY310.115107 FEB 07 DMSB1F

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 IGA FY 08E

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.0 15203 IGA FY 07K

JP1C    89 YV H395701C 089-B      INTERSECTION US 89 & SR 69 TI IMPROVEMENT & STUDY313.7 12604 TBD FY 09 PARM1P
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JW1C    89A YV H412901C 366        CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY349.0 12804 TBD FY 07 TBAP

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 11F

HE1B    17 YV H415301C NH  -17-1-(345) SUNSET POINT REST AREA REHAB REST AREA251.9 10701 SEP 06 STJB1P

FF1C   191 CH H416501C COCHISE SPRR OP #2530 BRIDGE REPLACEMENT. 62.014002 TBD FY 08 HDGB1S

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 08 HDJC1P

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 08 SVSG1H

AJ1C   191 AP H451801C 077-1      BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 08 TBAH

ZZ1F    10 PM H458203C PINAL AIR PARK RD - TANGERINE RD CONSTRUCT WIDENING & STRUCTURE232.410108 TBD FY 08 TBAT

KH1C    92 CH H459601C 577(  )    CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS328.3 12904 TBD FY 08 PBDB1S

UV1B   160 CN H460101C 160-A-500  VAN'S TRADING POST TO E OF SR 264 RDWY WIDNING & DRAINGE IMPRVMT320.0 15603 TBD FY 07 SVBW1F

ZN1F    60 PN H466203C FLORENCE JCT - QUEEN CREEK RECONSTRUCT ROADWAY (WIDENING)213.010908 TBD FY 08G

ZP1B    60 NA H466301C 026-2      SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE341.7 10706 TBD FY 08 DMEC1G

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY269.0 11902 TBD FY 10 SVBW1P

MJ1E   260 GI H469802C DOUBTFUL CANYON SECTION CONSTRUCTION WATER269.0 13005 TBD FY 10P

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 08 AMRM1P

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

SL1E   191 GH H503705C 191-B      TEN RANCH TO OWL CANYON (SEG III) CONSTRUCT PARALLEL ROADWAY 94.311708 TBD FY 08 HZDH1S

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.2 10103 TBD FY 09 PALL1E

HC1B    17 CN H506201C 017-B      CHRISTENSEN REST AREA CONSTRUCT (REST AREA CLOSURE)323.7 10801 TBD FY 07 DMBG1F

MT1C    40 MO H506404C 040-A      NEEDLE MOUNTAIN REST AREA CONST REST AREA & POE BYPASS  3.0 11605 TBD FY 08 CBTS1K

QK1C    19 PM H510501C VALENCIA RD - AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 11 TBAT

QT1C    77 GI H511101C 077-A      MP 145 - MP 147 ROADWAY CONSTRUCTION145.0 10906 TBD FY 08 TBAG

QD1C    17 MA H516101C            SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI224.0 10804 TBD FY 07E

RY1E    87 MA H521101C     -087-B(009) FOREST BOUNDARY  - NEW FOUR PEAKS SHOULDER WIDENING/MEDIAN194.0 13406 TBD FY 07E

TP1C     8 YU H524001C ADONDE RD - MOHAWK CANAL SPOT REPAIR & RR ARFC 29 TBD FY 08Y

TQ1C     8 YU H524101C 008-1(200)A AZTEC - COUNTY LINE MILL AND REPLACE 71.0 19103 OCT 06Y

UX1C   160 CN H527401C 160-A-(001) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANE311.5 22802 TBD FY 09F

DH1G   189 SC H528205C 189-A(005)X MARIPOSA PORT OF ENTRY, NOGALAS CONST PARKING & RD IMPROVEMENT  0.118006 TBD FY 08 TBAT

RV1E    86 PM H543401C 085-B      MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 08 TBAT

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 11H

QHSP   153 MA H544001C 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT ROADWAY  0.0 81606 TBD FY 08 TBAE

EM1E    40 CN H545701C WALNUT CANYON (WB) RCST RDWY (REPRFIL VERT CURVS)205.0 10506 TBD FY 11 TBAF

EN1E    77 PM H545901C 077-A      CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 77.5 11505 TBD FY 08 DMCR1T

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 08 TBAH
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GT1G   264 CN H557202C 264-A-502  TUBA CITY - COAL MINE ROAD ARFC OVERLAY & ROCKFALL CNTMNT322.9 TBD FY 07F

OH1E    89 YV H571701C JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN258.2 TBD FY 07 DVML1P

OI1E    89A YV H571801C MP 334 - MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR334 TBD FY 07 PETP1P

TP1F   195 YU H577403C AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY  5.521204 TBD FY 07 KHAO1Y

SE1F   195 YU H577404C 900-A(054) AVE B - RANGE BOUNDARY CST 4 LANE DIVIDED HWY, PH A  9.117806 TBD FY 07 DRDN1Y

SF1F   195 YU H577405C 900-1(055) RANGE BOUNDRY TO 40TH STREET CST 4 LANE DIVIDED HWY, PH A 13.612006 TBD FY 08 PBDL1Y

SA1F   195 YU H577407C 900-A(057) 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 26.020704 TBD FY 07 CHTB1Y

MC1E    93 MA H582501C 093-B      WICKENBURG BY-PASS CONSTRUCT BY-PASS198.0 13606 TBD FY 07 SVGW1P

PI1E    89 CN H584001C JCT 89A - NORTH 2"  AC +  ARFC523.519706 TBD FY 08 JDEF

UQ1F    87 GI H588901C SR-87, MP 255 SHOULDER WIDENING, LEFT TRN LN255.0 TBD FY 07 KHAO1P

KW1E    19 PM H589101C 019-A      CONTINENTAL ROAD TI REALIGN SB FRONTAGE ROAD (PIMA 39.1 11405 IGA FY 07T

AL1F    80 CH H591701C BISBEE SIDEWALK ON US 80 5' SIDEWALK341.5 TBD FY 07S

LS1E    85 MA H595504C 085-B(008) MC 85 TO SOUTHERN CONSTRUCT ROADWAY150.4 14904 TBD FY 07 SCGG1E

LQ1E    85 MA H595505C 085-B(009) MP 139.01 - MP 141.71 CONSTRUCT ROADWAY139.0 15104 TBD FY 07 PBDL1E

LP1E    85 MA H595507C NH  -085-B(011) MP 130.71 - MP 137.00 ROADWAY RECST (UTILITIES INCL)130.7 13306 TBD FY 08Y

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 07E

WL1G    89 YV H597501C SR 89 / SR 89A TI CONSTRUCT TI318.014707 NOV 06P

DV1G   999 SW H598002C HES -900-A(069)A SW NON-INTERSTATE -  NRTHN REGION SHOULDER RUMBLE STRIPS  0.021206 SEP 06E

DW1G   999 SW H598003C 900-A(070) SW NON-INTERSTATE - WSTRN REGION SHOULDER RUMBLE STRIPS  0.021306 SEP 06E

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 10 RSKP1T

GI1F   191 AP H602501C 191-E-505  WIDE RUINS PASSING LANES390.0 TBD FY 07 WERS1H

DT1F   287 PN H608201C 287-A(002) SR 287 & ELEVEN MILE CORNOR RD INTERSECTION IMPROVEMENTS122.4 TBD FY 07 EECA1T

CD1F    79 PN H608301C JCT SR 79 & CACTUS LEFT TURN LANE127.4 TBD FY 07 EECA1T

DG1F    60 GI H609201C RUSSELL RD - RAGUS RD NEW SIDEWALK246.821605 TBD FY 07G

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.018606 TBD FY 08F

MY1F    60 GI H614001C 060-D-     COUNTY LINE - PINTO VALLEY RR 3" + ARFC AND PASSING LANE236.2 TBD FY 07 KHAO1G

NC1F    70 GE H614401C DUNCAN - STATE LINE RR 3" + ARFC378.419506 TBD FY 07S

LU1F    93 MO H617601C SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY121.3 TBD FY 10 PBMY1K

LV1F    93 MO H617701C 093-B      SB, MCGARRY'S WASH CONSTRUCT PARALLEL ROADWAY 92.5 TBD FY 09K

GL1H    17 MA H617801C JOMAX / DIXILETA TI CONSTRUCT NEW TI218.540106 TBD FY 07E

NT1F   260 AP H619901C CRESENT LAKE HIGHWAY CONSTRUCT TURN LANES394.0 DEC 06G

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 07 TBAK

OV1F   260 NA H621401C 260-C(003)A PORTER MTN RD - WOODLAND RD MULTI-USE PATH350.0 TBD FY 07 TBAG

QS1F   101L MA H624001C 64TH STREET TI CONSTRUCT NEW TI 33.5 20404 TBD FY 07 AZSM1E
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EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD RECONSTRUCT ROADWAY252.8 TBD FY 09 ENBS2T

RO1F    80 CH H624301C 080-A(009) DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 TBD FY 07 MBFG1S

VQ1F   260 NA H633601C 260-C(003)A SR-260, WILLS STREET - JCT US-60 MULTI-USE PATH336.928306 TBD FY 07G

OP1E    10 PM H634801C 010-E(008)A 6TH AVE TI SIDEWALKS AND ARTISTIC FENCING261.021606 TBD FY 08 HDMB2T

ZF1F    99 NA H637701C JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR RETROFIT 38.919905 TBD FY 07 PRFJ1H

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS ALONG I-10 & I-19260.014406 TBD FY 08 TRMM1T

EC1G    40 NA H644801C    I-040-D-510  COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT259.020606 TBD FY 07H

AX1G    51 MA H647901C 051-A(200) SHEA BLVD - LOOP 101 CONSTRUCT HOV LANES  9.5 10408 TBD FY 07E

CF1G    86 PM H649101C TOWN OF SELLS CONSTRUCT ROADWAY WIDENING112.020205 TBD FY 08 MBAP1T

GM1G    83 CH H652701C 083-A(003) MP 7.29 - MP 7.83 GUARDRAIL AND HIGH EMB  7.3 TBD FY 07T

GM1H    10 PN H653001C PICACHO OP TO PINAL AIR PARK ROAD CONSTRUCT ROADWAY WIDENING212.010310 TBD FY 08T

EX1G    40 MO H656901C LAKE HAVASU TI - WALNUT CREEK, WB RR 5" TL & 3" PL & 2" AC ARFC  8.0 OCT 07K

FA1G    40B CN H657201C PINE SPRINGS TO SWITZER CANYON RR 3" &  ARFC193.215807 JAN 08F

FC1G    60 MA H657301C AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE 85.0 TBD FY 09E

FE1G    69 YV H657701C SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/REHAB/RESRFC276.0 JAN 07P

LT1E    87 GI H658801C 087-C      TONTO NATURAL BRIDGE CONSTRUCT ROAD, PHASE II263.016806 TBD FY 07 AMJC1P

HK1G    90 CH H660401C 090-A(004) CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH321.9 TBD FY 07 EECA1S

WC1G   999 SW H660802C 999-A-505  STATEWIDE VMS, PHASE 7 CONSTRUCT VMS SIGNS STATEWIDE  0.0 TBD FY 07E

QV1F   101L MA H666501C LOOP 101  GUADALUPE TO LOOP 202 NEW FACILITIES - ENGINEERING 56.6 15906 TBD FY 07E

HE1H   101L MA H666601C I-10 TO I-17 CONSTRUCT FMS  2.040606 SEP 06E

ZG1G    40 NA H670601C JOSEPH CITY WASH BRIDGES SCOUR RETROFIT275.3 TBD FY 07H

WF1G    86 PM H672201C 086-A(010) SR 86 @ CAMINO VERDE INTERSECTION IMPROVEMENT164.0 FEB 07 KHAO1T

CX1H    40 MO H676001C WILLOW CRK BRIDGES, 1592,1593... DECK REHABILITATION 83.2 TBD FY 07K

YS1G    92 CH H677901C 092-A(003) SR92 @ BUFFALO SOLDIER TRAIL INTERSECTION IMPROVEMENT324.0 TBD FY 07 KHRS1S

PE1C    10 MA H678001C IM  -010-B(007)B BULLARD AVE TI CONSTRUCT TI127.7 14902 TBD FY 07 TBAE

LD1E    40 AP H678801C 040-E-507  DEAD RIVER REST AREA CONSTRUCT (REST AREA CLOSURE)313.0 11805 TBD FY 07 TBAH

DM1H    84 PN H679901C SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS172.5 FEB 07 KA1T

DY1H    60 MA H680901C 060-C-505  VAL VISTA DRIVE TO POWER ROAD CONSTRUCT LANDSCAPE184.0 TBD FY 07E

FE1H   180 CN H681001C FOREST BOUNDRY - VALLE SYS PRES RSTOR/REHAB/RESURFACE250.0 MAR 07F

ED1H    64 CN H681301C MP 187.8 TO MP 189.5, NB & SB CONSTRUCT PASSING LANES187.873306 TBD FY 07F

EE1H    60 NA H681601C JCT SR 260 - MP 343 MILL AND REPLACE339.7 TBD FY 07 LSSL1G

FH1H    17 MA H683001C 017-A(202)A 16TH STREET - BUCKEYE CURVE RR 1" ARFC194.519207 TBD FY 07E

KT1C    95 MO H684301C 095-C-513  LAKE HAVASU STATE PARK CONSTRUCT ROAD, PH III  0.0 13400 TBD FY 07K

BK1G   191 GH H684401C 191-A-504  ROPER LAKE CONSTRUCT ROAD PH II  0.015108 NOV 07S
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PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 TBD FY 08 AMJC1G

HV1H   999 YU H686201C 999-A(051) SAN LUIS II PORT OF ENTRY CONSTRUCTION99915308 TBD FY 07Y

II1H   202L MA H688901C 202-B-513  UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.0 TBD FY 07 OLJK1E

VL1E   202L MA H689001C 202-B-514  POWER RD - UNIVERSITY DR CONSTRUCT LANDSCAPE 23.380007 MAR 08E

QY1F   202L MA H689101C 202-B-512  US 60 / 202L TI CONSTRUCT LANDSCAPE 30.1 80607 TBD FY 07 CDEC1E

JC1H   286 PM H690701C SR 286 SASABE - ROBLES RANCH HWY REPAIR AT LW WATER CROSSINGS 20.0 TBD FY 07T

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 07 TBAG

BY1G   101L MA H693601C PRINCESS DR TO JCT 202L (RED MTN) CONSTRUCT HOV LANES 36.0 TBD FY 07 AZCS1E

CU1G   101L MA H693701C 101-C(004) SR 202L (RED MTN) TO BASELINE RD CONSTRUCT HOV LANES 51.0 TBD FY 08E

LH1H    10 MA H695601C I-10 VAN BUREN - BASELINE CONST QUIET PAVEMENT PH VIII148.0 OCT 06E

RU1H    79 PM H708601C SR79,MP 136.27@AAR/DOT #742-407-P INSTALL CONCRETE RR X-ING SRFC136.3 IGA FY 08G

SX1H    10 MA H709601C SARIVAL TO 101L (AGUA FRIA) CONSTRUCT HOV/GPL124.0 TBD FY 08 TBDM

QQ1F   101L MA H711001C 101-A      NORTHERN AVE - 31ST AVE DSGN & CNST MEDIAN LANDSCAPING  8.0 11907 TBD FY 07 TBAE

BS1G    80 CH HX14801C 080-A-503  SR-80 / US-191 INTERSECTION SGNL & RDWY IMPROVMENTS364.520706 TBD FY 07 MBAP1S

DZ1H    95 YU HX16901C 095-A-504  US 95 @ AVE G CONSTRUCT TRAFFIC SIGNAL 10.0 OCT 06Y

WG1G    90 CH HX17401C 090-A(005) SR 90 @ MOSON ROAD NEW TRAFFIC SIGNAL325.0 JAN 07S

ZT1G   347 PN HX17601C 347-A-502  SR347 MARICOPA-CASA GRANDE HWY CONSTRUCT TRAFFIC SIGNAL173.0 TBD FY 07T

EP1H    88 PN HX18101C 088-A-507  SR 88 @ 16TH AVE CONSTRUCT TRAFFIC SIGNAL195.0 TBD FY 07E

PB1H   287 PN HX19401C SR 287 & ATTAWAY ROAD INSTALL TRAFFIC SIGNAL137.5 IGA FY 07T

AH1B  0000 PN SB36601C   BR-PPN-0( 27)P CHRISTENSEN ROAD BRIDGE #8211 BRIDGE REPLACEMENTPPN  FY 07T

NZ1E  0000 GI SB40001C BR  -GGI-0-(005) ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 08G

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 07T

NY1E  0000 GI SH27901C  HES-GGI-0(405)P JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 08G

KZ1F  0000 YU SH28201C HES -YYU-0(29)A COUNTY 8TH STREET & SOMERTON AVE. INTERSECTION IMPROVEMENTSYYU  FY 07Y

GL1A  0000 MA SL39401C TEA -SCT-0(008)A AZ CANAL AT GOLDWATER UNDERPASS CONSTRUCT UNDERPASSSCT  FY 08E

WU1E  0000 MA SL45601C  TEA-CHN-0-(014) PASEO MULTI-USE PATH PH I CONST MULTI-USE PATHCHN  FY 07E

CN1H  0000 CN SL47001C TEA -WIL-0(002)P ARIZONA STATE RAILROAD MUSEUM RESTORE HISTORIC LOCOMOTIVEWIL  FY 07F

OL1G  0000 PN SL49001C TEA -ELY-0(002)A ELOY MAIN ST SIDEWALKS & LANDSCP CONSTRUCT SDWK LGHTING/LNDSCP  ELY  FY 07S

SJ1H  0000 MO SL49401C TEA -KNG-0(006)A KINGMAN RAILROAD DEPOT DEPOT REHAB  0.0  FY 07K

OT1G  0000 GI SL50401C TEA -GLB-0(002)A GLOBE GTWY,PH2-HWY 60 @ HILL &OAK CONSTRUCT INTERSECTION ENHANCE  GLB  FY 07G

PT1G  0000 MA SL51001C TEA -TMP-0(021) UNIVERSITY  DR SOUTH - UPRR PTHWY CONSTRUCT MULTI-USE PATHWAYTMP  FY 07E

OV1G  0000 MO SL51201C TEA -LVH-0(003)A MAGNOLIA DRIVE TO ACOMA BLVD CONSTRUCT MULTI-USE PATH  LHV  FY 08K

PE1G  0000 MA SL53802C PEDESTRIAN SCHOOL SAFETY ZONES PEDESTRIAN SAFETY ISLANDS  PHX  FY 07E

OQ1G  0000 MA SL54001C TEA -GIL-0(015) CONSOLIDATED & EASTERN CANALS CONSTRUCT 4 PED BRIDGESGIL  FY 07E
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PD1G  0000 MA SL54401C TEA -PHX-0(051) CAMELBACK RD/ 20TH ST & 24TH ST PEDESTRIAN IMPROVEMENTS  PHX  FY 07E

IM1H  0000 MA SL59101C TEA -PHX-0(163) ARCADIA DR IND SCHL RD- AZ CAN MULTI-USE PATHWAYPHX  FY 08E

PJ1H  0000 MA SL59701C BUSH HWY USERY PASS-STWRT MTN DAM CONSTRUCT BIKE LANESMMA  FY 07E

QF1H  0000 MA SL60201C TEA -SCT-0(200)B CRSSCUT CANAL-THOMAS-INDIAN SCHL SYS ENHANC-OTHER ENHANCEMENTSSCT  FY 08E

QC1H  0000 MA SL60301C DOWNTOWN TEMPE TRANSIT CENTER CONST & FURNISH BIKE STATION  0.0  FY 07E

QD1H  0000 MA SL60501C TEA -GLN-0(201)B OLD ROMA ALLY FRM GLENDALE-GLENN SYS ENHANC-OTHER ENHANCEMENTSGLN  FY 08E

ZS1E  0000 YU SS48201C CBI -SLS-0(1)P  SAN LUIS PORT OF ENTRY ACCESS IMPROVEMENTSLS  FY 07Y

SU1F  0000 MA SS48501C   CM-MES-0(020)A SOUTH CANAL DESIGN MULTI-USE PATHMES  FY 07E

XV1E  0000 MA SS51001C  CM*-PEO-0(003)A NEW RIVER TRAIL (NORTHERN-GRAND) CONSTRUCT MULTI-USE PATHPEO  FY 07E

SR1F  0000 MA SS52401C   CM-PEO-0(005)A 83RD AVE & THUNDERBIRD RD INTERSECTION IMPROVEMENTSPEO  FY 07E

ZD1F  0000 MA SS53901C   CM-CHN-0(021)A 56TH ST @ CHANDLER BLVD CONST RIGHT TURN LANESCHN  FY 07E

FU1G  0000 MA SS54201C   CM-CHN-0(022)A RYAN RD, CITY OF CHANDLER PAVEMENT OVERLAYCHN  FY 07E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATH  0.0  FY 07E

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATH  0.0  FY 08E

NS1H  0000 MA SS55701C CM  -CDY-0(011)A CHANDLER HEIGHTS ROAD PAVE DIRT ROAD  0.0  FY 07E

MW1G  0000 MA SS55901C   CM-PEO-0(004)A CAREFREE HWY LK PLSNT/BRDS CNL PAVING DIRT ROADS  PEO  FY 07E

OX1G  0000 MA SS56301C CM  -MES-0(027)X REAL TIME SGNL-PHS 1 SUPRST SPRNG INSTALL REAL-TIME SIGNAL SYSTMMES  FY 07E

XJ1G  0000 MA SS58601C CM  -GLN-0(029)A 59TH AVE, OLIVE TO MTN VIEW ROAD ADD TURNING LANESGLN  FY 07E

ZJ1G  0000 MA SS58701C SCT-0(016)A HAYDEN RD AT VIA DE VENTURA INTERSECTION IMPROVEMENTSSCT  FY 07E

NO1H  0000 MA SS61201C CM  -TMP-0(028)A UNIVERSITY DRIVE PEDESTRIAN PATHWAY  0.0  FY 07E

NW1H  0000 NA SS61501C PLH -NNA-0(011)A LONE PINE DAM ROAD CONST BRDG/APPCH RDS  0.0  FY 08G

NP1H  0000 MA SS61701C CM  -PHX-0(057)A 44TH ST @ INDIAN SCHOOL ROAD INTERSECTION RECONSTRUCTION  0.0  FY 07E

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPE  0.0  FY 08E

VA1H  0000 MA SS64501C CM  -AVN-0(200)A MCDOWELL RD PEDESTRIAN IMPROVEMENTS  0.0  FY 08E

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 08E
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TP1C     8 YU H524001C ADONDE RD - MOHAWK CANAL SPOT REPAIR & RR ARFC 29 TBD FY 08Y

FR1C     8 YU H206001C 008-A(004) MOHAWK REST AREA CONSTRUCT REST AREA 55.9 13003 TBD FY 07 BRMP1Y

TQ1C     8 YU H524101C 008-1(200)A AZTEC - COUNTY LINE MILL AND REPLACE 71.0 19103 OCT 06Y

CA1G    10 LA HOVATTER - SR-85 SIGN REHAB 60.0 TBD FY 07Y

TO1H    10 MA            SARIVAL TO DYSART (OUTSD WIDENNG) CONSTRUCT HOV/GPL124.0 TBD FY 09 TBDE

SX1H    10 MA H709601C SARIVAL TO 101L (AGUA FRIA) CONSTRUCT HOV/GPL124.0 TBD FY 08 TBDM

GG1H    10 MA 303L TO SARIVAL ROAD CONSTRUCT HOV/GPL125.043011 TBD FY 11E

PE1C    10 MA H678001C IM  -010-B(007)B BULLARD AVE TI CONSTRUCT TI127.7 14902 TBD FY 07 TBAE

GH1H    10 MA SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GNRAL PURPOSE LANES133.040008 TBD FY 10E

LH1H    10 MA H695601C I-10 VAN BUREN - BASELINE CONST QUIET PAVEMENT PH VIII148.0 OCT 06E

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.2 10103 TBD FY 09 PALL1E

BW1G    10 PN STOREY RD UP & SUNLAND GIN RD REMOVE AND REPLACE SLOPE193.0 TBD FY 07T

GM1H    10 PN H653001C PICACHO OP TO PINAL AIR PARK ROAD CONSTRUCT ROADWAY WIDENING212.010310 TBD FY 08T

ZZ1F    10 PM H458203C PINAL AIR PARK RD - TANGERINE RD CONSTRUCT WIDENING & STRUCTURE232.410108 TBD FY 08 TBAT

VC1E    10 PM 010-D      I-10, TWIN PEAKS (LINDA VISTA TI) CST TI (PER LETTER OF INTENT)236.0 14506 TBD FY 07 TBAT

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEWTI247.4 13008 TBD FY 10 TBAT

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.0 11107 TBD FY 10 TBAT

KT1E    10 PM H303804C 010-4(172) SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS251.8 11105 TBD FY 07 URBD1T

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD RECONSTRUCT ROADWAY252.8 TBD FY 09 ENBS2T

EN1G    10 PM I-10 / I-19 TI CONSTRUCT LANDSCAPING260.0 TBD FY 08T

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS ALONG I-10 & I-19260.014406 TBD FY 08 TRMM1T

OP1E    10 PM H634801C 010-E(008)A 6TH AVE TI SIDEWALKS AND ARTISTIC FENCING261.021606 TBD FY 08 HDMB2T

HX1G    10 PM CIENEGA CREEK-MARSH STATION PH II NEW RAILROAD TRACKS288.4 TBD FY 08S

HY1G    10 PM CIENEGA CREEK-MARSH STATION PHIII REMOVE RAIL & BRIDGE, CONST ML288.4 JUN 08S

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 TBD FY 08S

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECT CONSTRUCT STRUCTURE288.6 10900 TBD FY 08S

RB1E    10 CH 010-F      SR 90 - OCOTILLO TI RECNST SR90 TI & ADD PASSNG LN302.8 10106 TBD FY 09 TBAS

QX1H    10B LA WEST TI TO PARK AVE RECONSTRUCT ROADWAY 17.517507 FEB 07Y

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 11F

QO1H    15 MO I-15- VIRGIN RIVER BRIDGES # 2-7 BRIDGE REHABILITATION 13.2 TBD FY 07F

TS1H    17 MA ARIZONA CANAL - 101L DESIGN FMS  0.040311 DESIGN FY 11E

SQ1H    17 MA DOVE VALLEY ROAD CONSTRCT TI (CITY ADVANCEMENT)  0.043708 TBD FY 08E

FH1H    17 MA H683001C 017-A(202)A 16TH STREET - BUCKEYE CURVE RR 1" ARFC194.519207 TBD FY 07E

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DSGN/CONST PED WLKWY ALNG FRTG204.943010 TBD FY 10E
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PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 07 TBAE

RD1E    17 MA 017-A      SR 101L - CAREFREE HWY (SR 74) RECONSTRUCT & WIDEN215.0 14305 TBD FY 07 TBAE

TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E

SR1H    17 MA SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 TBD FY 09E

GL1H    17 MA H617801C JOMAX / DIXILETA TI CONSTRUCT NEW TI218.540106 TBD FY 07E

QD1C    17 MA H516101C            SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI224.0 10804 TBD FY 07E

HE1B    17 YV H415301C NH  -17-1-(345) SUNSET POINT REST AREA REHAB REST AREA251.9 10701 SEP 06 STJB1P

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 08 HDJC1P

MV1H    17 YV MCGUIREVILLE TI TRAFFIC INTERCHANGE IMPROVEMNT293.0 TBD FY 08 TBDP

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.018606 TBD FY 08F

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 DESIGN FY 07 TBAF

HC1B    17 CN H506201C 017-B      CHRISTENSEN REST AREA CONSTRUCT (REST AREA CLOSURE)323.7 10801 TBD FY 07 DMBG1F

QG1C    19 SC 019-A      COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD  4.9 10406 DESIGN FY 07 TBAT

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 TBD FY 10 TBAT

KW1E    19 PM H589101C 019-A      CONTINENTAL ROAD TI REALIGN SB FRONTAGE ROAD (PIMA 39.1 11405 IGA FY 07T

EP1G    19 PM VALENCIA - AJO WAY (SR 86) PH II CONST MAINLINE RECONSTRUCTION 58.7 TBD FY 09T

QK1C    19 PM H510501C VALENCIA RD - AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 11 TBAT

EQ1G    19 PM IRVINGTON RD TI DESIGN TI 60.6 DESIGN FY 09T

MT1C    40 MO H506404C 040-A      NEEDLE MOUNTAIN REST AREA CONST REST AREA & POE BYPASS  3.0 11605 TBD FY 08 CBTS1K

EX1G    40 MO H656901C LAKE HAVASU TI - WALNUT CREEK, WB RR 5" TL & 3" PL & 2" AC ARFC  8.0 OCT 07K

EC1H    40 MO RATTLESNAKE WASH TI DESIGN NEW TI 56.5 DESIGN FY 08 TBAK

CX1H    40 MO H676001C WILLOW CRK BRIDGES, 1592,1593... DECK REHABILITATION 83.2 TBD FY 07K

LX1H    40 YV AUDLEY ROAD OP, EB&WB,1520 & 1521 DECK REHABILITATION112.8 TBD FY 07K

LY1H    40 YV PARTRIDGE CREEK BRIDGES BRIDGE REHABILITATION142.5 TBD FY 07K

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12 RBML1F

EM1E    40 CN H545701C WALNUT CANYON (WB) RCST RDWY (REPRFIL VERT CURVS)205.0 10506 TBD FY 11 TBAF

FB1G    40 CN DENNISON TO COUNTY LINE RR 4" TL  2" PL & 2" AC & ARFC239.0 JAN 08H

EC1G    40 NA H644801C    I-040-D-510  COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT259.020606 TBD FY 07H

ZG1G    40 NA H670601C JOSEPH CITY WASH BRIDGES SCOUR RETROFIT275.3 TBD FY 07H

DI1H    40 NA LEROUX WASH EB & WB SCOUR RETROFIT284.0 NOV 06H

LD1E    40 AP H678801C 040-E-507  DEAD RIVER REST AREA CONSTRUCT (REST AREA CLOSURE)313.0 11805 TBD FY 07 TBAH

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 08 TBAH

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 07 TBAK

FA1G    40B CN H657201C PINE SPRINGS TO SWITZER CANYON RR 3" &  ARFC193.215807 JAN 08F
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AX1G    51 MA H647901C 051-A(200) SHEA BLVD - LOOP 101 CONSTRUCT HOV LANES  9.5 10408 TBD FY 07E

AH1G    60 LA JCT I-10 - REIFIA CROSSING PAVEMENT PRESERVATION 31.0 TBD FY 09Y

FC1G    60 MA H657301C AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE 85.0 TBD FY 09E

GO1H    60 MA 303L (ESTRELLA)  TO 99TH AVE WIDEN ROADWAY138.040309 TBD FY 09E

PS1F    60 MA 060-B      99TH AVE-83RD AVE (& NEW RVR BRG) WIDEN ROADWAY AND BRIDGE148.9 11507 TBD FY 07 TBAE

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

GQ1H    60 MA I-10 TO SR 101L (PRICE) CONSTRCT GENERAL PURPOSE LANES172.040510 TBD FY 10E

DY1H    60 MA H680901C 060-C-505  VAL VISTA DRIVE TO POWER ROAD CONSTRUCT LANDSCAPE184.0 TBD FY 07E

ZN1F    60 PN H466203C FLORENCE JCT - QUEEN CREEK RECONSTRUCT ROADWAY (WIDENING)213.010908 TBD FY 08G

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 TBD FY 08 AMJC1G

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.010007 TBD FY 09 TBAG

MY1F    60 GI H614001C 060-D-     COUNTY LINE - PINTO VALLEY RR 3" + ARFC AND PASSING LANE236.2 TBD FY 07 KHAO1G

DG1F    60 GI H609201C RUSSELL RD - RAGUS RD NEW SIDEWALK246.821605 TBD FY 07G

EE1H    60 NA H681601C JCT SR 260 - MP 343 MILL AND REPLACE339.7 TBD FY 07 LSSL1G

ZP1B    60 NA H466301C 026-2      SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE341.7 10706 TBD FY 08 DMEC1G

YG1G    64 CN SR 64, JCT I-40 RECONSTRUCT EXISTING ROW FENCE186.0 APR 07 RBML1F

ED1H    64 CN H681301C MP 187.8 TO MP 189.5, NB & SB CONSTRUCT PASSING LANES187.873306 TBD FY 07F

FE1G    69 YV H657701C SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/REHAB/RESRFC276.0 JAN 07P

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONST NEW RDWAY & RR STRUCT.253.410610 TBD FY 11G

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 APR 08 EEJM1S

NC1F    70 GE H614401C DUNCAN - STATE LINE RR 3" + ARFC378.419506 TBD FY 07S

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10E

GU1H    74 MA 60 - 303, MP 20 - MP 22(EB & WB) CONSTRUCT PASSING LANES 20.040608 TBD FY 08E

EN1E    77 PM H545901C 077-A      CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 77.5 11505 TBD FY 08 DMCR1T

AY1G    77 PM 077-A      TANGERINE RD-PINAL CO LINE CST ROADWY WIDENING TO 6 LANES 82.0 11108 TBD FY 10 TBAT

QT1C    77 GI H511101C 077-A      MP 145 - MP 147 ROADWAY CONSTRUCTION145.0 10906 TBD FY 08 TBAG

EO1E    77 NA 077-B      MP 364 - 372 CONSTRUCT PASSING LANE364.0 TBD FY 08 TBAH

LP1G    78 GE USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT170.0 TBD FY 07 AMJS1S

JD1H    79 PN SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS124.0 TBD FY 08 TBDT

CD1F    79 PN H608301C JCT SR 79 & CACTUS LEFT TURN LANE127.4 TBD FY 07 EECA1T

RU1H    79 PM H708601C SR79,MP 136.27@AAR/DOT #742-407-P INSTALL CONCRETE RR X-ING SRFC136.3 IGA FY 08G

AQ1E    80 CH 080-A      TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT NEW VISITORS PARKING316.0 14004 TBD FY 09S

AL1F    80 CH H591701C BISBEE SIDEWALK ON US 80 5' SIDEWALK341.5 TBD FY 07S
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GW1H    80 CH DOUGLAS STRTGC INSPECTION STATION RELOCATION OF OIL TANKS364.022906 TBD FY 07S

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 07S

RO1F    80 CH H624301C 080-A(009) DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 TBD FY 07 MBFG1S

BS1G    80 CH HX14801C 080-A-503  SR-80 / US-191 INTERSECTION SGNL & RDWY IMPROVMENTS364.520706 TBD FY 07 MBAP1S

AR1E    82 SC PATAGONIA LAKE (SONOITA CREEK) DESIGN  0.0 14403 DESIGN FY 07 TBAS

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 10 RSKP1T

GM1G    83 CH H652701C 083-A(003) MP 7.29 - MP 7.83 GUARDRAIL AND HIGH EMB  7.3 TBD FY 07T

DM1H    84 PN H679901C SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS172.5 FEB 07 KA1T

LC1G    85 MA SR-85, BETWEEN I-8 & I-10 DESIGN, R/W, & UTILITIES120.010805 DESIGN FY 07Y

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09 TBAE

TP1H    85 MA SR 85 IMPROVEMENTS CONSTRUCTION122.0 TBD FY 10 TBDY

LP1E    85 MA H595507C NH  -085-B(011) MP 130.71 - MP 137.00 ROADWAY RECST (UTILITIES INCL)130.7 13306 TBD FY 08Y

LQ1E    85 MA H595505C 085-B(009) MP 139.01 - MP 141.71 CONSTRUCT ROADWAY139.0 15104 TBD FY 07 PBDL1E

MC1G    85 MA MP 149.40 - MP 152.01 RECONSTRUCT & WIDEN149.4 10209 TBD FY 09E

LS1E    85 MA H595504C 085-B(008) MC 85 TO SOUTHERN CONSTRUCT ROADWAY150.4 14904 TBD FY 07 SCGG1E

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 07E

CF1G    86 PM H649101C TOWN OF SELLS CONSTRUCT ROADWAY WIDENING112.020205 TBD FY 08 MBAP1T

GY1H    86 PM KITT PK RD SEGMENT MP 132.8-137.1 DESIGN (ROADWAY WIDENING)132.813910 DESIGN FY 10T

ES1G    86 PM SAN PEDRO RD SEGMT MP 137.1-141.1 WIDEN ROADWAY TO 40'137.1 TBD FY 10T

QY1C    86 PM MP 141.1 TO RESERVATION BOUNDRY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 09 TBAT

RV1E    86 PM H543401C 085-B      MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 08 TBAT

AZ1G    86 PM 086-A      VALENCIA ROAD - KINNEY ROAD CST ROADWY WIDENING TO 4 LANES159.5 11508 TBD FY 10 TBAT

WF1G    86 PM H672201C 086-A(010) SR 86 @ CAMINO VERDE INTERSECTION IMPROVEMENT164.0 FEB 07 KHAO1T

RY1E    87 MA H521101C     -087-B(009) FOREST BOUNDARY  - NEW FOUR PEAKS SHOULDER WIDENING/MEDIAN194.0 13406 TBD FY 07E

UQ1F    87 GI H588901C SR-87, MP 255 SHOULDER WIDENING, LEFT TRN LN255.0 TBD FY 07 KHAO1P

TQ1H    87 GI TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 09 TBDP

LT1E    87 GI H658801C 087-C      TONTO NATURAL BRIDGE CONSTRUCT ROAD, PHASE II263.016806 TBD FY 07 AMJC1P

A6SP    87 NA HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.0 TBD FY 09H

EP1H    88 PN HX18101C 088-A-507  SR 88 @ 16TH AVE CONSTRUCT TRAFFIC SIGNAL195.0 TBD FY 07E

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 07 TBAG

OH1E    89 YV H571701C JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN258.2 TBD FY 07 DVML1P

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 07 DVML1P

JP1C    89 YV H395701C 089-B      INTERSECTION US 89 & SR 69 TI IMPROVEMENT & STUDY313.7 12604 TBD FY 09 PARM1P

WL1G    89 YV H597501C SR 89 / SR 89A TI CONSTRUCT TI318.014707 NOV 06P
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WM1G    89 YV MP 324.3 TO CENTER STREET CONSTRUCT 5 LANE URBAN ROADWAY324.3 TBD FY 07P

YF1G    89 CN SCENIC OUTLOOK TO FORT TUTHILL RECONSTRUCT EXISTING ROW FENCE390.0 APR 07 RBML1F

PI1E    89 CN H584001C JCT 89A - NORTH 2"  AC +  ARFC523.519706 TBD FY 08 JDEF

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

OI1E    89A YV H571801C MP 334 - MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR334 TBD FY 07 PETP1P

JW1C    89A YV H412901C 366        CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY349.0 12804 TBD FY 07 TBAP

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 11F

NSSP    89A YV RED ROCK STATE PARK DESIGNASP15208 DESIGN FY 09F

TZ1H    89A CN SLIDE ROCK STATE PARK DESIGN (ADD'L PRRKING )ASP13509 DESIGN FY 09F

HK1G    90 CH H660401C 090-A(004) CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH321.9 TBD FY 07 EECA1S

DJ1G    90 CH CENTRAL AVE-MONSON RD E WIDEN TO 5  LANES323.5 TBD FY 11S

WG1G    90 CH HX17401C 090-A(005) SR 90 @ MOSON ROAD NEW TRAFFIC SIGNAL325.0 JAN 07S

YS1G    92 CH H677901C 092-A(003) SR92 @ BUFFALO SOLDIER TRAIL INTERSECTION IMPROVEMENT324.0 TBD FY 07 KHRS1S

KH1C    92 CH H459601C 577(  )    CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS328.3 12904 TBD FY 08 PBDB1S

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.0 15203 IGA FY 07K

SD1E    93 MO 093-A      HOOVER DAM TO MP 17 CONSTRUCT ROADWAY WIDENING  1.0 11106 TBD FY 08 TBAK

LV1F    93 MO H617701C 093-B      SB, MCGARRY'S WASH CONSTRUCT PARALLEL ROADWAY 92.5 TBD FY 09K

LE1G    93 MO ANTELOPE WASH DESIGN NEW ROADWAY101.813208 DESIGN FY 08K

HC1H    93 MO SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 11K

LU1F    93 MO H617601C SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY121.3 TBD FY 10 PBMY1K

MC1E    93 MA H582501C 093-B      WICKENBURG BY-PASS CONSTRUCT BY-PASS198.0 13606 TBD FY 07 SVGW1P

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 08 TBDK

KT1C    95 MO H684301C 095-C-513  LAKE HAVASU STATE PARK CONSTRUCT ROAD, PH III  0.0 13400 TBD FY 07K

DZ1H    95 YU HX16901C 095-A-504  US 95 @ AVE G CONSTRUCT TRAFFIC SIGNAL 10.0 OCT 06Y

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECNST FORTUNA WASH BRG 32 TBD FY 11Y

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 MAR 07Y

QL1F    95 LA 095-C      SR 95 @ MP 125 DESIGN PASSING LANE125.0 10207 DESIGN FY 07 TBAY

QN1F    95 MO 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 DESIGN FY 07 TBAK

ZF1F    99 NA H637701C JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR RETROFIT 38.919905 TBD FY 07 PRFJ1H

HD1H   101L MA PRINCESS DR TO SR 202L CONSTRUCT FMS  0.040507 TBD FY 07E

UJ1H   101L MA SR 51 TO PRINCESS DRIVE DESIGN FMS  0.041111 DESIGN FY 11 TBDE

SI1E   101L MA 101-A      I-10 TO MC 85 (99TH AVE) WIDEN ROADWAY  0.0 13706 TBD FY 09 TBAE

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E

TU1H   101L MA BEARDSLEY ROAD TI DESIGN TI  0.040811 DESIGN FY 11E



ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

5TH SORT: ROUTE, MP,  TRACS # Page 6 of 9

CPSI
D: RTE: CO: TRACS:

PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:

ITEM
 #:

BID 
DATE:

DESIGN 
FIRM:DIST:

HE1H   101L MA H666601C I-10 TO I-17 CONSTRUCT FMS  2.040606 SEP 06E

QQ1F   101L MA H711001C 101-A      NORTHERN AVE - 31ST AVE DSGN & CNST MEDIAN LANDSCAPING  8.0 11907 TBD FY 07 TBAE

SJ1E   101L MA 101-B      I-17 TO PRINCESS DR DESIGN & CONSTRUCT FMS 23.4 13806 TBD FY 07 TBAE

HF1H   101L MA TATUM BLVD - PRINCESS DRIVE CONSTRUCT HOV 31.043109 TBD FY 11E

QS1F   101L MA H624001C 64TH STREET TI CONSTRUCT NEW TI 33.5 20404 TBD FY 07 AZSM1E

BY1G   101L MA H693601C PRINCESS DR TO JCT 202L (RED MTN) CONSTRUCT HOV LANES 36.0 TBD FY 07 AZCS1E

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 IGA FY 08E

CU1G   101L MA H693701C 101-C(004) SR 202L (RED MTN) TO BASELINE RD CONSTRUCT HOV LANES 51.0 TBD FY 08E

QT1F   101L MA BALBOA DRIVE CST MULTI-USE PATH BRIDGE 53.5 16006 IGA FY 09E

HG1H   101L MA BASELINE RD TO SR 202L (SANTAN) CONSTRUCT HOV LANES 55.040810 TBD FY 10E

QV1F   101L MA H666501C LOOP 101  GUADALUPE TO LOOP 202 NEW FACILITIES - ENGINEERING 56.6 15906 TBD FY 07E

VJ1E   153 MA 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT LANDSCAPE  0.0 80407 TBD FY 09 TBAE

QHSP   153 MA H544001C 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT ROADWAY  0.0 81606 TBD FY 08 TBAE

UX1C   160 CN H527401C 160-A-(001) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANE311.5 22802 TBD FY 09F

UV1B   160 CN H460101C 160-A-500  VAN'S TRADING POST TO E OF SR 264 RDWY WIDNING & DRAINGE IMPRVMT320.0 15603 TBD FY 07 SVBW1F

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.911710 TBD FY 10H

YR1D   179 YV 179-A      VILLAGE OF OAK CREEK-N FOREST BDY CST RESTROOM BUILDING (FS IGA)308.2 15703 IGA FY 07F

LL1C   179 CN H341403C 238- -(  7) NORTH FOREST BOUNDARY-SEDONA CONSTRUCT ROADWAY310.115107 FEB 07 DMSB1F

FE1H   180 CN H681001C FOREST BOUNDRY - VALLE SYS PRES RSTOR/REHAB/RESURFACE250.0 MAR 07F

DR1F   189 SC SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS  0.1 TBD FY 07 TBDT

DH1G   189 SC H528205C 189-A(005)X MARIPOSA PORT OF ENTRY, NOGALAS CONST PARKING & RD IMPROVEMENT  0.118006 TBD FY 08 TBAT

BK1G   191 GH H684401C 191-A-504  ROPER LAKE CONSTRUCT ROAD PH II  0.015108 NOV 07S

OV1C   191 CH 191-A      ELFRIDA CONSTRUCT PATHWAY 24.0 50499 TBD FY 07 TBAS

FF1C   191 CH H416501C COCHISE SPRR OP #2530 BRIDGE REPLACEMENT. 62.014002 TBD FY 08 HDGB1S

SK1E   191 GH 191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 91.8 11406 TBD FY 11 TBAS

SL1E   191 GH H503705C 191-B      TEN RANCH TO OWL CANYON (SEG III) CONSTRUCT PARALLEL ROADWAY 94.311708 TBD FY 08 HZDH1S

MH1E   191 GE H303004C 191-C-(003) MP 151 - THREEWAY CST ROADWAY & BRIDGE APPROCHS151.0 12905 TBD FY 07 TBAS

ZK1F   191 GE BACK COUNTRY BYWAY (NORTH INTER) SAFETY IMPROVEMENTS160.0 MAR 07S

AQ1G   191 AP 191-D(   )A STANDARD PARALLEL - WITCH WELL 2' MILL & RPL + 1/2" AR-ACFC328.015307 TBD FY 07G

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 08 SVSG1H

GI1F   191 AP H602501C 191-E-505  WIDE RUINS PASSING LANES390.0 TBD FY 07 WERS1H

AJ1C   191 AP H451801C 077-1      BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 08 TBAH

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 11H

TP1F   195 YU H577403C AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY  5.521204 TBD FY 07 KHAO1Y
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SE1F   195 YU H577404C 900-A(054) AVE B - RANGE BOUNDARY CST 4 LANE DIVIDED HWY, PH A  9.117806 TBD FY 07 DRDN1Y

SF1F   195 YU H577405C 900-1(055) RANGE BOUNDRY TO 40TH STREET CST 4 LANE DIVIDED HWY, PH A 13.612006 TBD FY 08 PBDL1Y

SA1F   195 YU H577407C 900-A(057) 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 26.020704 TBD FY 07 CHTB1Y

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 09E

TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E

TY1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY  0.041608 DESIGN FY 08E

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10 TBDE

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11 TBDE

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 09 TBDE

UC1H   202l MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041608 DESIGN FY 08 TBDE

UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10 TBDE

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

JE1H   202L MA 202-A(AQN) I-10/SR 51 TI - SR 101L, EB WIDEN ROADWAY  0.041209 TBD FY 09E

TW1H   202L MA DOBSON ROAD TO I-10 DESIGN HOV/RAMP  0.041711 DESIGN FY 11E

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE R/W ACQUISITION  0.041311 DESIGN FY 11 TBDE

ST1H   202L MA LINDSEY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH  0.043208 TBD FY 08E

HY1H   202L MA RURAL RD - SR-101 WB WIDEN ROADWAY  8.041109 TBD FY 09E

IA1H   202L MA SR-101L TO SR-87 CONSTRUCT FMS 10.0 TBD FY 09E

HZ1H   202L MA SR-101L TO GILBERT RD CONST HOV/SOV LANES 10.0 TBD FY 09E

VL1E   202L MA H689001C 202-B-514  POWER RD - UNIVERSITY DR CONSTRUCT LANDSCAPE 23.380007 MAR 08E

II1H   202L MA H688901C 202-B-513  UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.0 TBD FY 07 OLJK1E

QY1F   202L MA H689101C 202-B-512  US 60 / 202L TI CONSTRUCT LANDSCAPE 30.1 80607 TBD FY 07 CDEC1E

LW1C   260 YV WESTERN DR-HAYFIELD DRAW WB (1A) CONSTRUCT NEW WB ROADWAY208.6 48499 TBD FY 08 AMMD1P

RB1F   260 YV 260-A      COTTONWOOD - CAMP VERDE DESIGN PASSING LANE208.8 10507 DESIGN FY 07 TBAP

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 08 AMRM1P

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY269.0 11902 TBD FY 10 SVBW1P

MJ1E   260 GI H469802C DOUBTFUL CANYON SECTION CONSTRUCTION WATER269.0 13005 TBD FY 10P

HI1H   260 NA HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G

VQ1F   260 NA H633601C 260-C(003)A SR-260, WILLS STREET - JCT US-60 MULTI-USE PATH336.928306 TBD FY 07G

OV1F   260 NA H621401C 260-C(003)A PORTER MTN RD - WOODLAND RD MULTI-USE PATH350.0 TBD FY 07 TBAG

EB1H   260 NA SR 260, MP 356-357.6 RW FENCING356.0 DEC 06G

NT1F   260 AP H619901C CRESENT LAKE HIGHWAY CONSTRUCT TURN LANES394.0 DEC 06G
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YUSP   260 YV 900-555    FORT VERDE STATE PARK CONSTRUCT  (PARK ROAD)ASP 16003 TBD FY 07P

GT1G   264 CN H557202C 264-A-502  TUBA CITY - COAL MINE ROAD ARFC OVERLAY & ROCKFALL CNTMNT322.9 TBD FY 07F

CG1G   264 NA POLACCA INSTALL BOX-CULVERTS390.0 TBD FY 07H

JC1H   286 PM H690701C SR 286 SASABE - ROBLES RANCH HWY REPAIR AT LW WATER CROSSINGS 20.0 TBD FY 07T

DT1F   287 PN H608201C 287-A(002) SR 287 & ELEVEN MILE CORNOR RD INTERSECTION IMPROVEMENTS122.4 TBD FY 07 EECA1T

PB1H   287 PN HX19401C SR 287 & ATTAWAY ROAD INSTALL TRAFFIC SIGNAL137.5 IGA FY 07T

HJ1H   303L MA HAPPY VALLEY RD TO I-17 CONSTRUCT INTERIM ROADWAY  0.041408 TBD FY 07E

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041811 TBD FY 11 TBDE

ZT1G   347 PN HX17601C 347-A-502  SR347 MARICOPA-CASA GRANDE HWY CONSTRUCT TRAFFIC SIGNAL173.0 TBD FY 07T

SL1F   999 MA MAG REGIONWIDE CONSTRUCT RAMP METERS  0.0 TBD FY 07 TBAE

DV1G   999 SW H598002C HES -900-A(069)A SW NON-INTERSTATE -  NRTHN REGION SHOULDER RUMBLE STRIPS  0.021206 SEP 06E

DW1G   999 SW H598003C 900-A(070) SW NON-INTERSTATE - WSTRN REGION SHOULDER RUMBLE STRIPS  0.021306 SEP 06E

WC1G   999 SW H660802C 999-A-505  STATEWIDE VMS, PHASE 7 CONSTRUCT VMS SIGNS STATEWIDE  0.0 TBD FY 07E

HV1H   999 YU H686201C 999-A(051) SAN LUIS II PORT OF ENTRY CONSTRUCTION99915308 TBD FY 07Y

NX1H  0000 MA CM  -GIL-0(018)A WESTERN-POWERLINE TRL PHASE 2 DESIGN MULTI USE PTH  0.0  FY 07E

NU1H  0000 MA GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHES  0.0  FY 07E

NV1H  0000 MA CM  -SCT-0(015)X SCOTTSDALE ROAD DESIGN ITS PROJECT  0.0  FY 07E

NY1H  0000 MA CM  -GIL-0(019)A WESTERN- POWERLINE TRL (PH 3) DESIGN MULTI USE PTH  0.0  FY 07E

SJ1H  0000 MO SL49401C TEA -KNG-0(006)A KINGMAN RAILROAD DEPOT DEPOT REHAB  0.0  FY 07K

QC1H  0000 MA SL60301C DOWNTOWN TEMPE TRANSIT CENTER CONST & FURNISH BIKE STATION  0.0  FY 07E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATH  0.0  FY 07E

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATH  0.0  FY 08E

NS1H  0000 MA SS55701C CM  -CDY-0(011)A CHANDLER HEIGHTS ROAD PAVE DIRT ROAD  0.0  FY 07E

NO1H  0000 MA SS61201C CM  -TMP-0(028)A UNIVERSITY DRIVE PEDESTRIAN PATHWAY  0.0  FY 07E

NW1H  0000 NA SS61501C PLH -NNA-0(011)A LONE PINE DAM ROAD CONST BRDG/APPCH RDS  0.0  FY 08G

NP1H  0000 MA SS61701C CM  -PHX-0(057)A 44TH ST @ INDIAN SCHOOL ROAD INTERSECTION RECONSTRUCTION  0.0  FY 07E

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPE  0.0  FY 08E

VA1H  0000 MA SS64501C CM  -AVN-0(200)A MCDOWELL RD PEDESTRIAN IMPROVEMENTS  0.0  FY 08E

OL1G  0000 PN SL49001C TEA -ELY-0(002)A ELOY MAIN ST SIDEWALKS & LANDSCP CONSTRUCT SDWK LGHTING/LNDSCP  ELY  FY 07S

OT1G  0000 GI SL50401C TEA -GLB-0(002)A GLOBE GTWY,PH2-HWY 60 @ HILL &OAK CONSTRUCT INTERSECTION ENHANCE  GLB  FY 07G

OV1G  0000 MO SL51201C TEA -LVH-0(003)A MAGNOLIA DRIVE TO ACOMA BLVD CONSTRUCT MULTI-USE PATH  LHV  FY 08K

MW1G  0000 MA SS55901C   CM-PEO-0(004)A CAREFREE HWY LK PLSNT/BRDS CNL PAVING DIRT ROADS  PEO  FY 07E

PE1G  0000 MA SL53802C PEDESTRIAN SCHOOL SAFETY ZONES PEDESTRIAN SAFETY ISLANDS  PHX  FY 07E

PD1G  0000 MA SL54401C TEA -PHX-0(051) CAMELBACK RD/ 20TH ST & 24TH ST PEDESTRIAN IMPROVEMENTS  PHX  FY 07E
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WU1E  0000 MA SL45601C  TEA-CHN-0-(014) PASEO MULTI-USE PATH PH I CONST MULTI-USE PATHCHN  FY 07E

ZD1F  0000 MA SS53901C   CM-CHN-0(021)A 56TH ST @ CHANDLER BLVD CONST RIGHT TURN LANESCHN  FY 07E

FU1G  0000 MA SS54201C   CM-CHN-0(022)A RYAN RD, CITY OF CHANDLER PAVEMENT OVERLAYCHN  FY 07E

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 08E

NZ1E  0000 GI SB40001C BR  -GGI-0-(005) ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 08G

NY1E  0000 GI SH27901C  HES-GGI-0(405)P JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 08G

OQ1G  0000 MA SL54001C TEA -GIL-0(015) CONSOLIDATED & EASTERN CANALS CONSTRUCT 4 PED BRIDGESGIL  FY 07E

QD1H  0000 MA SL60501C TEA -GLN-0(201)B OLD ROMA ALLY FRM GLENDALE-GLENN SYS ENHANC-OTHER ENHANCEMENTSGLN  FY 08E

XJ1G  0000 MA SS58601C CM  -GLN-0(029)A 59TH AVE, OLIVE TO MTN VIEW ROAD ADD TURNING LANESGLN  FY 07E

SU1F  0000 MA SS48501C   CM-MES-0(020)A SOUTH CANAL DESIGN MULTI-USE PATHMES  FY 07E

OX1G  0000 MA SS56301C CM  -MES-0(027)X REAL TIME SGNL-PHS 1 SUPRST SPRNG INSTALL REAL-TIME SIGNAL SYSTMMES  FY 07E

PJ1H  0000 MA SL59701C BUSH HWY USERY PASS-STWRT MTN DAM CONSTRUCT BIKE LANESMMA  FY 07E

XV1E  0000 MA SS51001C  CM*-PEO-0(003)A NEW RIVER TRAIL (NORTHERN-GRAND) CONSTRUCT MULTI-USE PATHPEO  FY 07E

SR1F  0000 MA SS52401C   CM-PEO-0(005)A 83RD AVE & THUNDERBIRD RD INTERSECTION IMPROVEMENTSPEO  FY 07E

IM1H  0000 MA SL59101C TEA -PHX-0(163) ARCADIA DR IND SCHL RD- AZ CAN MULTI-USE PATHWAYPHX  FY 08E

AH1B  0000 PN SB36601C   BR-PPN-0( 27)P CHRISTENSEN ROAD BRIDGE #8211 BRIDGE REPLACEMENTPPN  FY 07T

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 07T

PP1G  0000 MA CM  -PVY-0(002)A LINCOLN DRIVE MULTI-USE PATHPVY  FY 07E

GL1A  0000 MA SL39401C TEA -SCT-0(008)A AZ CANAL AT GOLDWATER UNDERPASS CONSTRUCT UNDERPASSSCT  FY 08E

QF1H  0000 MA SL60201C TEA -SCT-0(200)B CRSSCUT CANAL-THOMAS-INDIAN SCHL SYS ENHANC-OTHER ENHANCEMENTSSCT  FY 08E

ZJ1G  0000 MA SS58701C SCT-0(016)A HAYDEN RD AT VIA DE VENTURA INTERSECTION IMPROVEMENTSSCT  FY 07E

ZS1E  0000 YU SS48201C CBI -SLS-0(1)P  SAN LUIS PORT OF ENTRY ACCESS IMPROVEMENTSLS  FY 07Y

PT1G  0000 MA SL51001C TEA -TMP-0(021) UNIVERSITY  DR SOUTH - UPRR PTHWY CONSTRUCT MULTI-USE PATHWAYTMP  FY 07E

CN1H  0000 CN SL47001C TEA -WIL-0(002)P ARIZONA STATE RAILROAD MUSEUM RESTORE HISTORIC LOCOMOTIVEWIL  FY 07F

KZ1F  0000 YU SH28201C HES -YYU-0(29)A COUNTY 8TH STREET & SOMERTON AVE. INTERSECTION IMPROVEMENTSYYU  FY 07Y
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TO1H    10 MA            SARIVAL TO DYSART (OUTSD WIDENNG) CONSTRUCT HOV/GPL124.0 TBD FY 09 TBDE

GG1H    10 MA 303L TO SARIVAL ROAD CONSTRUCT HOV/GPL125.043011 TBD FY 11E

PE1C    10 MA H678001C IM  -010-B(007)B BULLARD AVE TI CONSTRUCT TI127.7 14902 TBD FY 07 TBAE

GH1H    10 MA SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GNRAL PURPOSE LANES133.040008 TBD FY 10E

LH1H    10 MA H695601C I-10 VAN BUREN - BASELINE CONST QUIET PAVEMENT PH VIII148.0 OCT 06E

FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.2 10103 TBD FY 09 PALL1E

TS1H    17 MA ARIZONA CANAL - 101L DESIGN FMS  0.040311 DESIGN FY 11E

SQ1H    17 MA DOVE VALLEY ROAD CONSTRCT TI (CITY ADVANCEMENT)  0.043708 TBD FY 08E

FH1H    17 MA H683001C 017-A(202)A 16TH STREET - BUCKEYE CURVE RR 1" ARFC194.519207 TBD FY 07E

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DSGN/CONST PED WLKWY ALNG FRTG204.943010 TBD FY 10E

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 07 TBAE

TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E

RD1E    17 MA 017-A      SR 101L - CAREFREE HWY (SR 74) RECONSTRUCT & WIDEN215.0 14305 TBD FY 07 TBAE

SR1H    17 MA SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 TBD FY 09E

GL1H    17 MA H617801C JOMAX / DIXILETA TI CONSTRUCT NEW TI218.540106 TBD FY 07E

QD1C    17 MA H516101C            SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI224.0 10804 TBD FY 07E

AX1G    51 MA H647901C 051-A(200) SHEA BLVD - LOOP 101 CONSTRUCT HOV LANES  9.5 10408 TBD FY 07E

FC1G    60 MA H657301C AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE 85.0 TBD FY 09E

GO1H    60 MA 303L (ESTRELLA)  TO 99TH AVE WIDEN ROADWAY138.040309 TBD FY 09E

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

PS1F    60 MA 060-B      99TH AVE-83RD AVE (& NEW RVR BRG) WIDEN ROADWAY AND BRIDGE148.9 11507 TBD FY 07 TBAE

GQ1H    60 MA I-10 TO SR 101L (PRICE) CONSTRCT GENERAL PURPOSE LANES172.040510 TBD FY 10E

DY1H    60 MA H680901C 060-C-505  VAL VISTA DRIVE TO POWER ROAD CONSTRUCT LANDSCAPE184.0 TBD FY 07E

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10E

GU1H    74 MA 60 - 303, MP 20 - MP 22(EB & WB) CONSTRUCT PASSING LANES 20.040608 TBD FY 08E

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09 TBAE

LQ1E    85 MA H595505C 085-B(009) MP 139.01 - MP 141.71 CONSTRUCT ROADWAY139.0 15104 TBD FY 07 PBDL1E

MC1G    85 MA MP 149.40 - MP 152.01 RECONSTRUCT & WIDEN149.4 10209 TBD FY 09E

LS1E    85 MA H595504C 085-B(008) MC 85 TO SOUTHERN CONSTRUCT ROADWAY150.4 14904 TBD FY 07 SCGG1E

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 07E

RY1E    87 MA H521101C     -087-B(009) FOREST BOUNDARY  - NEW FOUR PEAKS SHOULDER WIDENING/MEDIAN194.0 13406 TBD FY 07E

EP1H    88 PN HX18101C 088-A-507  SR 88 @ 16TH AVE CONSTRUCT TRAFFIC SIGNAL195.0 TBD FY 07E

UJ1H   101L MA SR 51 TO PRINCESS DRIVE DESIGN FMS  0.041111 DESIGN FY 11 TBDE

TU1H   101L MA BEARDSLEY ROAD TI DESIGN TI  0.040811 DESIGN FY 11E
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HD1H   101L MA PRINCESS DR TO SR 202L CONSTRUCT FMS  0.040507 TBD FY 07E

SI1E   101L MA 101-A      I-10 TO MC 85 (99TH AVE) WIDEN ROADWAY  0.0 13706 TBD FY 09 TBAE

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E

HE1H   101L MA H666601C I-10 TO I-17 CONSTRUCT FMS  2.040606 SEP 06E

QQ1F   101L MA H711001C 101-A      NORTHERN AVE - 31ST AVE DSGN & CNST MEDIAN LANDSCAPING  8.0 11907 TBD FY 07 TBAE

SJ1E   101L MA 101-B      I-17 TO PRINCESS DR DESIGN & CONSTRUCT FMS 23.4 13806 TBD FY 07 TBAE

HF1H   101L MA TATUM BLVD - PRINCESS DRIVE CONSTRUCT HOV 31.043109 TBD FY 11E

QS1F   101L MA H624001C 64TH STREET TI CONSTRUCT NEW TI 33.5 20404 TBD FY 07 AZSM1E

BY1G   101L MA H693601C PRINCESS DR TO JCT 202L (RED MTN) CONSTRUCT HOV LANES 36.0 TBD FY 07 AZCS1E

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 IGA FY 08E

CU1G   101L MA H693701C 101-C(004) SR 202L (RED MTN) TO BASELINE RD CONSTRUCT HOV LANES 51.0 TBD FY 08E

QT1F   101L MA BALBOA DRIVE CST MULTI-USE PATH BRIDGE 53.5 16006 IGA FY 09E

HG1H   101L MA BASELINE RD TO SR 202L (SANTAN) CONSTRUCT HOV LANES 55.040810 TBD FY 10E

QV1F   101L MA H666501C LOOP 101  GUADALUPE TO LOOP 202 NEW FACILITIES - ENGINEERING 56.6 15906 TBD FY 07E

VJ1E   153 MA 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT LANDSCAPE  0.0 80407 TBD FY 09 TBAE

QHSP   153 MA H544001C 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT ROADWAY  0.0 81606 TBD FY 08 TBAE

TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E

ST1H   202L MA LINDSEY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH  0.043208 TBD FY 08E

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 09 TBDE

JE1H   202L MA 202-A(AQN) I-10/SR 51 TI - SR 101L, EB WIDEN ROADWAY  0.041209 TBD FY 09E

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10 TBDE

TW1H   202L MA DOBSON ROAD TO I-10 DESIGN HOV/RAMP  0.041711 DESIGN FY 11E

TY1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY  0.041608 DESIGN FY 08E

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE R/W ACQUISITION  0.041311 DESIGN FY 11 TBDE

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10 TBDE

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11 TBDE

UC1H   202l MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041608 DESIGN FY 08 TBDE

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 09E

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

HY1H   202L MA RURAL RD - SR-101 WB WIDEN ROADWAY  8.041109 TBD FY 09E

HZ1H   202L MA SR-101L TO GILBERT RD CONST HOV/SOV LANES 10.0 TBD FY 09E

IA1H   202L MA SR-101L TO SR-87 CONSTRUCT FMS 10.0 TBD FY 09E

VL1E   202L MA H689001C 202-B-514  POWER RD - UNIVERSITY DR CONSTRUCT LANDSCAPE 23.380007 MAR 08E
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II1H   202L MA H688901C 202-B-513  UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.0 TBD FY 07 OLJK1E

QY1F   202L MA H689101C 202-B-512  US 60 / 202L TI CONSTRUCT LANDSCAPE 30.1 80607 TBD FY 07 CDEC1E

HJ1H   303L MA HAPPY VALLEY RD TO I-17 CONSTRUCT INTERIM ROADWAY  0.041408 TBD FY 07E

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041811 TBD FY 11 TBDE

SL1F   999 MA MAG REGIONWIDE CONSTRUCT RAMP METERS  0.0 TBD FY 07 TBAE

DV1G   999 SW H598002C HES -900-A(069)A SW NON-INTERSTATE -  NRTHN REGION SHOULDER RUMBLE STRIPS  0.021206 SEP 06E

DW1G   999 SW H598003C 900-A(070) SW NON-INTERSTATE - WSTRN REGION SHOULDER RUMBLE STRIPS  0.021306 SEP 06E

WC1G   999 SW H660802C 999-A-505  STATEWIDE VMS, PHASE 7 CONSTRUCT VMS SIGNS STATEWIDE  0.0 TBD FY 07E

NY1H  0000 MA CM  -GIL-0(019)A WESTERN- POWERLINE TRL (PH 3) DESIGN MULTI USE PTH  0.0  FY 07E

NX1H  0000 MA CM  -GIL-0(018)A WESTERN-POWERLINE TRL PHASE 2 DESIGN MULTI USE PTH  0.0  FY 07E

NU1H  0000 MA GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHES  0.0  FY 07E

NV1H  0000 MA CM  -SCT-0(015)X SCOTTSDALE ROAD DESIGN ITS PROJECT  0.0  FY 07E

QC1H  0000 MA SL60301C DOWNTOWN TEMPE TRANSIT CENTER CONST & FURNISH BIKE STATION  0.0  FY 07E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATH  0.0  FY 07E

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATH  0.0  FY 08E

NS1H  0000 MA SS55701C CM  -CDY-0(011)A CHANDLER HEIGHTS ROAD PAVE DIRT ROAD  0.0  FY 07E

NO1H  0000 MA SS61201C CM  -TMP-0(028)A UNIVERSITY DRIVE PEDESTRIAN PATHWAY  0.0  FY 07E

NP1H  0000 MA SS61701C CM  -PHX-0(057)A 44TH ST @ INDIAN SCHOOL ROAD INTERSECTION RECONSTRUCTION  0.0  FY 07E

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPE  0.0  FY 08E

VA1H  0000 MA SS64501C CM  -AVN-0(200)A MCDOWELL RD PEDESTRIAN IMPROVEMENTS  0.0  FY 08E

MW1G  0000 MA SS55901C   CM-PEO-0(004)A CAREFREE HWY LK PLSNT/BRDS CNL PAVING DIRT ROADS  PEO  FY 07E

PE1G  0000 MA SL53802C PEDESTRIAN SCHOOL SAFETY ZONES PEDESTRIAN SAFETY ISLANDS  PHX  FY 07E

PD1G  0000 MA SL54401C TEA -PHX-0(051) CAMELBACK RD/ 20TH ST & 24TH ST PEDESTRIAN IMPROVEMENTS  PHX  FY 07E

WU1E  0000 MA SL45601C  TEA-CHN-0-(014) PASEO MULTI-USE PATH PH I CONST MULTI-USE PATHCHN  FY 07E

ZD1F  0000 MA SS53901C   CM-CHN-0(021)A 56TH ST @ CHANDLER BLVD CONST RIGHT TURN LANESCHN  FY 07E

FU1G  0000 MA SS54201C   CM-CHN-0(022)A RYAN RD, CITY OF CHANDLER PAVEMENT OVERLAYCHN  FY 07E

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 08E

OQ1G  0000 MA SL54001C TEA -GIL-0(015) CONSOLIDATED & EASTERN CANALS CONSTRUCT 4 PED BRIDGESGIL  FY 07E

QD1H  0000 MA SL60501C TEA -GLN-0(201)B OLD ROMA ALLY FRM GLENDALE-GLENN SYS ENHANC-OTHER ENHANCEMENTSGLN  FY 08E

XJ1G  0000 MA SS58601C CM  -GLN-0(029)A 59TH AVE, OLIVE TO MTN VIEW ROAD ADD TURNING LANESGLN  FY 07E

SU1F  0000 MA SS48501C   CM-MES-0(020)A SOUTH CANAL DESIGN MULTI-USE PATHMES  FY 07E

OX1G  0000 MA SS56301C CM  -MES-0(027)X REAL TIME SGNL-PHS 1 SUPRST SPRNG INSTALL REAL-TIME SIGNAL SYSTMMES  FY 07E

PJ1H  0000 MA SL59701C BUSH HWY USERY PASS-STWRT MTN DAM CONSTRUCT BIKE LANESMMA  FY 07E

XV1E  0000 MA SS51001C  CM*-PEO-0(003)A NEW RIVER TRAIL (NORTHERN-GRAND) CONSTRUCT MULTI-USE PATHPEO  FY 07E
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SR1F  0000 MA SS52401C   CM-PEO-0(005)A 83RD AVE & THUNDERBIRD RD INTERSECTION IMPROVEMENTSPEO  FY 07E

IM1H  0000 MA SL59101C TEA -PHX-0(163) ARCADIA DR IND SCHL RD- AZ CAN MULTI-USE PATHWAYPHX  FY 08E

PP1G  0000 MA CM  -PVY-0(002)A LINCOLN DRIVE MULTI-USE PATHPVY  FY 07E

GL1A  0000 MA SL39401C TEA -SCT-0(008)A AZ CANAL AT GOLDWATER UNDERPASS CONSTRUCT UNDERPASSSCT  FY 08E

QF1H  0000 MA SL60201C TEA -SCT-0(200)B CRSSCUT CANAL-THOMAS-INDIAN SCHL SYS ENHANC-OTHER ENHANCEMENTSSCT  FY 08E

ZJ1G  0000 MA SS58701C SCT-0(016)A HAYDEN RD AT VIA DE VENTURA INTERSECTION IMPROVEMENTSSCT  FY 07E

PT1G  0000 MA SL51001C TEA -TMP-0(021) UNIVERSITY  DR SOUTH - UPRR PTHWY CONSTRUCT MULTI-USE PATHWAYTMP  FY 07E

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 11F

QO1H    15 MO I-15- VIRGIN RIVER BRIDGES # 2-7 BRIDGE REHABILITATION 13.2 TBD FY 07F

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.018606 TBD FY 08F

RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 DESIGN FY 07 TBAF

HC1B    17 CN H506201C 017-B      CHRISTENSEN REST AREA CONSTRUCT (REST AREA CLOSURE)323.7 10801 TBD FY 07 DMBG1F

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12 RBML1F

EM1E    40 CN H545701C WALNUT CANYON (WB) RCST RDWY (REPRFIL VERT CURVS)205.0 10506 TBD FY 11 TBAF

FA1G    40B CN H657201C PINE SPRINGS TO SWITZER CANYON RR 3" &  ARFC193.215807 JAN 08F

YG1G    64 CN SR 64, JCT I-40 RECONSTRUCT EXISTING ROW FENCE186.0 APR 07 RBML1F

ED1H    64 CN H681301C MP 187.8 TO MP 189.5, NB & SB CONSTRUCT PASSING LANES187.873306 TBD FY 07F

YF1G    89 CN SCENIC OUTLOOK TO FORT TUTHILL RECONSTRUCT EXISTING ROW FENCE390.0 APR 07 RBML1F

PI1E    89 CN H584001C JCT 89A - NORTH 2"  AC +  ARFC523.519706 TBD FY 08 JDEF

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 11F

NSSP    89A YV RED ROCK STATE PARK DESIGNASP15208 DESIGN FY 09F

TZ1H    89A CN SLIDE ROCK STATE PARK DESIGN (ADD'L PRRKING )ASP13509 DESIGN FY 09F

UX1C   160 CN H527401C 160-A-(001) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANE311.5 22802 TBD FY 09F

UV1B   160 CN H460101C 160-A-500  VAN'S TRADING POST TO E OF SR 264 RDWY WIDNING & DRAINGE IMPRVMT320.0 15603 TBD FY 07 SVBW1F

YR1D   179 YV 179-A      VILLAGE OF OAK CREEK-N FOREST BDY CST RESTROOM BUILDING (FS IGA)308.2 15703 IGA FY 07F

LL1C   179 CN H341403C 238- -(  7) NORTH FOREST BOUNDARY-SEDONA CONSTRUCT ROADWAY310.115107 FEB 07 DMSB1F

FE1H   180 CN H681001C FOREST BOUNDRY - VALLE SYS PRES RSTOR/REHAB/RESURFACE250.0 MAR 07F

GT1G   264 CN H557202C 264-A-502  TUBA CITY - COAL MINE ROAD ARFC OVERLAY & ROCKFALL CNTMNT322.9 TBD FY 07F

CN1H  0000 CN SL47001C TEA -WIL-0(002)P ARIZONA STATE RAILROAD MUSEUM RESTORE HISTORIC LOCOMOTIVEWIL  FY 07F

ZN1F    60 PN H466203C FLORENCE JCT - QUEEN CREEK RECONSTRUCT ROADWAY (WIDENING)213.010908 TBD FY 08G

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 TBD FY 08 AMJC1G

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.010007 TBD FY 09 TBAG
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MY1F    60 GI H614001C 060-D-     COUNTY LINE - PINTO VALLEY RR 3" + ARFC AND PASSING LANE236.2 TBD FY 07 KHAO1G

DG1F    60 GI H609201C RUSSELL RD - RAGUS RD NEW SIDEWALK246.821605 TBD FY 07G

EE1H    60 NA H681601C JCT SR 260 - MP 343 MILL AND REPLACE339.7 TBD FY 07 LSSL1G

ZP1B    60 NA H466301C 026-2      SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE341.7 10706 TBD FY 08 DMEC1G

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONST NEW RDWAY & RR STRUCT.253.410610 TBD FY 11G

QT1C    77 GI H511101C 077-A      MP 145 - MP 147 ROADWAY CONSTRUCTION145.0 10906 TBD FY 08 TBAG

RU1H    79 PM H708601C SR79,MP 136.27@AAR/DOT #742-407-P INSTALL CONCRETE RR X-ING SRFC136.3 IGA FY 08G

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 07 TBAG

AQ1G   191 AP 191-D(   )A STANDARD PARALLEL - WITCH WELL 2' MILL & RPL + 1/2" AR-ACFC328.015307 TBD FY 07G

HI1H   260 NA HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G

VQ1F   260 NA H633601C 260-C(003)A SR-260, WILLS STREET - JCT US-60 MULTI-USE PATH336.928306 TBD FY 07G

OV1F   260 NA H621401C 260-C(003)A PORTER MTN RD - WOODLAND RD MULTI-USE PATH350.0 TBD FY 07 TBAG

EB1H   260 NA SR 260, MP 356-357.6 RW FENCING356.0 DEC 06G

NT1F   260 AP H619901C CRESENT LAKE HIGHWAY CONSTRUCT TURN LANES394.0 DEC 06G

NW1H  0000 NA SS61501C PLH -NNA-0(011)A LONE PINE DAM ROAD CONST BRDG/APPCH RDS  0.0  FY 08G

OT1G  0000 GI SL50401C TEA -GLB-0(002)A GLOBE GTWY,PH2-HWY 60 @ HILL &OAK CONSTRUCT INTERSECTION ENHANCE  GLB  FY 07G

NZ1E  0000 GI SB40001C BR  -GGI-0-(005) ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 08G

NY1E  0000 GI SH27901C  HES-GGI-0(405)P JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 08G

FB1G    40 CN DENNISON TO COUNTY LINE RR 4" TL  2" PL & 2" AC & ARFC239.0 JAN 08H

EC1G    40 NA H644801C    I-040-D-510  COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT259.020606 TBD FY 07H

ZG1G    40 NA H670601C JOSEPH CITY WASH BRIDGES SCOUR RETROFIT275.3 TBD FY 07H

DI1H    40 NA LEROUX WASH EB & WB SCOUR RETROFIT284.0 NOV 06H

LD1E    40 AP H678801C 040-E-507  DEAD RIVER REST AREA CONSTRUCT (REST AREA CLOSURE)313.0 11805 TBD FY 07 TBAH

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 08 TBAH

EO1E    77 NA 077-B      MP 364 - 372 CONSTRUCT PASSING LANE364.0 TBD FY 08 TBAH

A6SP    87 NA HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.0 TBD FY 09H

ZF1F    99 NA H637701C JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR RETROFIT 38.919905 TBD FY 07 PRFJ1H

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.911710 TBD FY 10H

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 08 SVSG1H

GI1F   191 AP H602501C 191-E-505  WIDE RUINS PASSING LANES390.0 TBD FY 07 WERS1H

AJ1C   191 AP H451801C 077-1      BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 08 TBAH

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 11H

CG1G   264 NA POLACCA INSTALL BOX-CULVERTS390.0 TBD FY 07H

MT1C    40 MO H506404C 040-A      NEEDLE MOUNTAIN REST AREA CONST REST AREA & POE BYPASS  3.0 11605 TBD FY 08 CBTS1K
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EX1G    40 MO H656901C LAKE HAVASU TI - WALNUT CREEK, WB RR 5" TL & 3" PL & 2" AC ARFC  8.0 OCT 07K

EC1H    40 MO RATTLESNAKE WASH TI DESIGN NEW TI 56.5 DESIGN FY 08 TBAK

CX1H    40 MO H676001C WILLOW CRK BRIDGES, 1592,1593... DECK REHABILITATION 83.2 TBD FY 07K

LX1H    40 YV AUDLEY ROAD OP, EB&WB,1520 & 1521 DECK REHABILITATION112.8 TBD FY 07K

LY1H    40 YV PARTRIDGE CREEK BRIDGES BRIDGE REHABILITATION142.5 TBD FY 07K

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 07 TBAK

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.0 15203 IGA FY 07K

SD1E    93 MO 093-A      HOOVER DAM TO MP 17 CONSTRUCT ROADWAY WIDENING  1.0 11106 TBD FY 08 TBAK

LV1F    93 MO H617701C 093-B      SB, MCGARRY'S WASH CONSTRUCT PARALLEL ROADWAY 92.5 TBD FY 09K

LE1G    93 MO ANTELOPE WASH DESIGN NEW ROADWAY101.813208 DESIGN FY 08K

HC1H    93 MO SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 11K

LU1F    93 MO H617601C SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY121.3 TBD FY 10 PBMY1K

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 08 TBDK

KT1C    95 MO H684301C 095-C-513  LAKE HAVASU STATE PARK CONSTRUCT ROAD, PH III  0.0 13400 TBD FY 07K

QN1F    95 MO 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 DESIGN FY 07 TBAK

SJ1H  0000 MO SL49401C TEA -KNG-0(006)A KINGMAN RAILROAD DEPOT DEPOT REHAB  0.0  FY 07K

OV1G  0000 MO SL51201C TEA -LVH-0(003)A MAGNOLIA DRIVE TO ACOMA BLVD CONSTRUCT MULTI-USE PATH  LHV  FY 08K

SX1H    10 MA H709601C SARIVAL TO 101L (AGUA FRIA) CONSTRUCT HOV/GPL124.0 TBD FY 08 TBDM

HE1B    17 YV H415301C NH  -17-1-(345) SUNSET POINT REST AREA REHAB REST AREA251.9 10701 SEP 06 STJB1P

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 08 HDJC1P

MV1H    17 YV MCGUIREVILLE TI TRAFFIC INTERCHANGE IMPROVEMNT293.0 TBD FY 08 TBDP

FE1G    69 YV H657701C SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/REHAB/RESRFC276.0 JAN 07P

UQ1F    87 GI H588901C SR-87, MP 255 SHOULDER WIDENING, LEFT TRN LN255.0 TBD FY 07 KHAO1P

TQ1H    87 GI TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 09 TBDP

LT1E    87 GI H658801C 087-C      TONTO NATURAL BRIDGE CONSTRUCT ROAD, PHASE II263.016806 TBD FY 07 AMJC1P

OH1E    89 YV H571701C JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN258.2 TBD FY 07 DVML1P

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 07 DVML1P

JP1C    89 YV H395701C 089-B      INTERSECTION US 89 & SR 69 TI IMPROVEMENT & STUDY313.7 12604 TBD FY 09 PARM1P

WL1G    89 YV H597501C SR 89 / SR 89A TI CONSTRUCT TI318.014707 NOV 06P

WM1G    89 YV MP 324.3 TO CENTER STREET CONSTRUCT 5 LANE URBAN ROADWAY324.3 TBD FY 07P

OI1E    89A YV H571801C MP 334 - MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR334 TBD FY 07 PETP1P

JW1C    89A YV H412901C 366        CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY349.0 12804 TBD FY 07 TBAP

MC1E    93 MA H582501C 093-B      WICKENBURG BY-PASS CONSTRUCT BY-PASS198.0 13606 TBD FY 07 SVGW1P

LW1C   260 YV WESTERN DR-HAYFIELD DRAW WB (1A) CONSTRUCT NEW WB ROADWAY208.6 48499 TBD FY 08 AMMD1P
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RB1F   260 YV 260-A      COTTONWOOD - CAMP VERDE DESIGN PASSING LANE208.8 10507 DESIGN FY 07 TBAP

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 08 AMRM1P

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY269.0 11902 TBD FY 10 SVBW1P

MJ1E   260 GI H469802C DOUBTFUL CANYON SECTION CONSTRUCTION WATER269.0 13005 TBD FY 10P

YUSP   260 YV 900-555    FORT VERDE STATE PARK CONSTRUCT  (PARK ROAD)ASP 16003 TBD FY 07P

HY1G    10 PM CIENEGA CREEK-MARSH STATION PHIII REMOVE RAIL & BRIDGE, CONST ML288.4 JUN 08S

HX1G    10 PM CIENEGA CREEK-MARSH STATION PH II NEW RAILROAD TRACKS288.4 TBD FY 08S

3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 TBD FY 08S

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECT CONSTRUCT STRUCTURE288.6 10900 TBD FY 08S

RB1E    10 CH 010-F      SR 90 - OCOTILLO TI RECNST SR90 TI & ADD PASSNG LN302.8 10106 TBD FY 09 TBAS

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 APR 08 EEJM1S

NC1F    70 GE H614401C DUNCAN - STATE LINE RR 3" + ARFC378.419506 TBD FY 07S

LP1G    78 GE USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT170.0 TBD FY 07 AMJS1S

AQ1E    80 CH 080-A      TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT NEW VISITORS PARKING316.0 14004 TBD FY 09S

AL1F    80 CH H591701C BISBEE SIDEWALK ON US 80 5' SIDEWALK341.5 TBD FY 07S

GW1H    80 CH DOUGLAS STRTGC INSPECTION STATION RELOCATION OF OIL TANKS364.022906 TBD FY 07S

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 07S

RO1F    80 CH H624301C 080-A(009) DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 TBD FY 07 MBFG1S

BS1G    80 CH HX14801C 080-A-503  SR-80 / US-191 INTERSECTION SGNL & RDWY IMPROVMENTS364.520706 TBD FY 07 MBAP1S

AR1E    82 SC PATAGONIA LAKE (SONOITA CREEK) DESIGN  0.0 14403 DESIGN FY 07 TBAS

HK1G    90 CH H660401C 090-A(004) CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH321.9 TBD FY 07 EECA1S

DJ1G    90 CH CENTRAL AVE-MONSON RD E WIDEN TO 5  LANES323.5 TBD FY 11S

WG1G    90 CH HX17401C 090-A(005) SR 90 @ MOSON ROAD NEW TRAFFIC SIGNAL325.0 JAN 07S

YS1G    92 CH H677901C 092-A(003) SR92 @ BUFFALO SOLDIER TRAIL INTERSECTION IMPROVEMENT324.0 TBD FY 07 KHRS1S

KH1C    92 CH H459601C 577(  )    CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS328.3 12904 TBD FY 08 PBDB1S

BK1G   191 GH H684401C 191-A-504  ROPER LAKE CONSTRUCT ROAD PH II  0.015108 NOV 07S

OV1C   191 CH 191-A      ELFRIDA CONSTRUCT PATHWAY 24.0 50499 TBD FY 07 TBAS

FF1C   191 CH H416501C COCHISE SPRR OP #2530 BRIDGE REPLACEMENT. 62.014002 TBD FY 08 HDGB1S

SK1E   191 GH 191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 91.8 11406 TBD FY 11 TBAS

SL1E   191 GH H503705C 191-B      TEN RANCH TO OWL CANYON (SEG III) CONSTRUCT PARALLEL ROADWAY 94.311708 TBD FY 08 HZDH1S

MH1E   191 GE H303004C 191-C-(003) MP 151 - THREEWAY CST ROADWAY & BRIDGE APPROCHS151.0 12905 TBD FY 07 TBAS

ZK1F   191 GE BACK COUNTRY BYWAY (NORTH INTER) SAFETY IMPROVEMENTS160.0 MAR 07S

OL1G  0000 PN SL49001C TEA -ELY-0(002)A ELOY MAIN ST SIDEWALKS & LANDSCP CONSTRUCT SDWK LGHTING/LNDSCP  ELY  FY 07S
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BW1G    10 PN STOREY RD UP & SUNLAND GIN RD REMOVE AND REPLACE SLOPE193.0 TBD FY 07T

GM1H    10 PN H653001C PICACHO OP TO PINAL AIR PARK ROAD CONSTRUCT ROADWAY WIDENING212.010310 TBD FY 08T

ZZ1F    10 PM H458203C PINAL AIR PARK RD - TANGERINE RD CONSTRUCT WIDENING & STRUCTURE232.410108 TBD FY 08 TBAT

VC1E    10 PM 010-D      I-10, TWIN PEAKS (LINDA VISTA TI) CST TI (PER LETTER OF INTENT)236.0 14506 TBD FY 07 TBAT

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEWTI247.4 13008 TBD FY 10 TBAT

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.0 11107 TBD FY 10 TBAT

KT1E    10 PM H303804C 010-4(172) SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS251.8 11105 TBD FY 07 URBD1T

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD RECONSTRUCT ROADWAY252.8 TBD FY 09 ENBS2T

EN1G    10 PM I-10 / I-19 TI CONSTRUCT LANDSCAPING260.0 TBD FY 08T

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS ALONG I-10 & I-19260.014406 TBD FY 08 TRMM1T

OP1E    10 PM H634801C 010-E(008)A 6TH AVE TI SIDEWALKS AND ARTISTIC FENCING261.021606 TBD FY 08 HDMB2T

QG1C    19 SC 019-A      COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD  4.9 10406 DESIGN FY 07 TBAT

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 TBD FY 10 TBAT

KW1E    19 PM H589101C 019-A      CONTINENTAL ROAD TI REALIGN SB FRONTAGE ROAD (PIMA 39.1 11405 IGA FY 07T

EP1G    19 PM VALENCIA - AJO WAY (SR 86) PH II CONST MAINLINE RECONSTRUCTION 58.7 TBD FY 09T

QK1C    19 PM H510501C VALENCIA RD - AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 11 TBAT

EQ1G    19 PM IRVINGTON RD TI DESIGN TI 60.6 DESIGN FY 09T

EN1E    77 PM H545901C 077-A      CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 77.5 11505 TBD FY 08 DMCR1T

AY1G    77 PM 077-A      TANGERINE RD-PINAL CO LINE CST ROADWY WIDENING TO 6 LANES 82.0 11108 TBD FY 10 TBAT

JD1H    79 PN SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS124.0 TBD FY 08 TBDT

CD1F    79 PN H608301C JCT SR 79 & CACTUS LEFT TURN LANE127.4 TBD FY 07 EECA1T

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 10 RSKP1T

GM1G    83 CH H652701C 083-A(003) MP 7.29 - MP 7.83 GUARDRAIL AND HIGH EMB  7.3 TBD FY 07T

DM1H    84 PN H679901C SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS172.5 FEB 07 KA1T

CF1G    86 PM H649101C TOWN OF SELLS CONSTRUCT ROADWAY WIDENING112.020205 TBD FY 08 MBAP1T

GY1H    86 PM KITT PK RD SEGMENT MP 132.8-137.1 DESIGN (ROADWAY WIDENING)132.813910 DESIGN FY 10T

ES1G    86 PM SAN PEDRO RD SEGMT MP 137.1-141.1 WIDEN ROADWAY TO 40'137.1 TBD FY 10T

QY1C    86 PM MP 141.1 TO RESERVATION BOUNDRY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 09 TBAT

RV1E    86 PM H543401C 085-B      MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 08 TBAT

AZ1G    86 PM 086-A      VALENCIA ROAD - KINNEY ROAD CST ROADWY WIDENING TO 4 LANES159.5 11508 TBD FY 10 TBAT

WF1G    86 PM H672201C 086-A(010) SR 86 @ CAMINO VERDE INTERSECTION IMPROVEMENT164.0 FEB 07 KHAO1T

DR1F   189 SC SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS  0.1 TBD FY 07 TBDT

DH1G   189 SC H528205C 189-A(005)X MARIPOSA PORT OF ENTRY, NOGALAS CONST PARKING & RD IMPROVEMENT  0.118006 TBD FY 08 TBAT

JC1H   286 PM H690701C SR 286 SASABE - ROBLES RANCH HWY REPAIR AT LW WATER CROSSINGS 20.0 TBD FY 07T
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DT1F   287 PN H608201C 287-A(002) SR 287 & ELEVEN MILE CORNOR RD INTERSECTION IMPROVEMENTS122.4 TBD FY 07 EECA1T

PB1H   287 PN HX19401C SR 287 & ATTAWAY ROAD INSTALL TRAFFIC SIGNAL137.5 IGA FY 07T

ZT1G   347 PN HX17601C 347-A-502  SR347 MARICOPA-CASA GRANDE HWY CONSTRUCT TRAFFIC SIGNAL173.0 TBD FY 07T

AH1B  0000 PN SB36601C   BR-PPN-0( 27)P CHRISTENSEN ROAD BRIDGE #8211 BRIDGE REPLACEMENTPPN  FY 07T

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 07T

TP1C     8 YU H524001C ADONDE RD - MOHAWK CANAL SPOT REPAIR & RR ARFC 29 TBD FY 08Y

FR1C     8 YU H206001C 008-A(004) MOHAWK REST AREA CONSTRUCT REST AREA 55.9 13003 TBD FY 07 BRMP1Y

TQ1C     8 YU H524101C 008-1(200)A AZTEC - COUNTY LINE MILL AND REPLACE 71.0 19103 OCT 06Y

CA1G    10 LA HOVATTER - SR-85 SIGN REHAB 60.0 TBD FY 07Y

QX1H    10B LA WEST TI TO PARK AVE RECONSTRUCT ROADWAY 17.517507 FEB 07Y

AH1G    60 LA JCT I-10 - REIFIA CROSSING PAVEMENT PRESERVATION 31.0 TBD FY 09Y

LC1G    85 MA SR-85, BETWEEN I-8 & I-10 DESIGN, R/W, & UTILITIES120.010805 DESIGN FY 07Y

TP1H    85 MA SR 85 IMPROVEMENTS CONSTRUCTION122.0 TBD FY 10 TBDY

LP1E    85 MA H595507C NH  -085-B(011) MP 130.71 - MP 137.00 ROADWAY RECST (UTILITIES INCL)130.7 13306 TBD FY 08Y

DZ1H    95 YU HX16901C 095-A-504  US 95 @ AVE G CONSTRUCT TRAFFIC SIGNAL 10.0 OCT 06Y

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECNST FORTUNA WASH BRG 32 TBD FY 11Y

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 MAR 07Y

QL1F    95 LA 095-C      SR 95 @ MP 125 DESIGN PASSING LANE125.0 10207 DESIGN FY 07 TBAY

TP1F   195 YU H577403C AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY  5.521204 TBD FY 07 KHAO1Y

SE1F   195 YU H577404C 900-A(054) AVE B - RANGE BOUNDARY CST 4 LANE DIVIDED HWY, PH A  9.117806 TBD FY 07 DRDN1Y

SF1F   195 YU H577405C 900-1(055) RANGE BOUNDRY TO 40TH STREET CST 4 LANE DIVIDED HWY, PH A 13.612006 TBD FY 08 PBDL1Y

SA1F   195 YU H577407C 900-A(057) 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 26.020704 TBD FY 07 CHTB1Y

HV1H   999 YU H686201C 999-A(051) SAN LUIS II PORT OF ENTRY CONSTRUCTION99915308 TBD FY 07Y

ZS1E  0000 YU SS48201C CBI -SLS-0(1)P  SAN LUIS PORT OF ENTRY ACCESS IMPROVEMENTSLS  FY 07Y

KZ1F  0000 YU SH28201C HES -YYU-0(29)A COUNTY 8TH STREET & SOMERTON AVE. INTERSECTION IMPROVEMENTSYYU  FY 07Y
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3WSP    10 PM H239001C 010-E      CIENEGA CREEK - MARSH STATION PH1 RAILROAD GRADE & DRAIN288.420206 TBD FY 08S

A6SP    87 NA HOMOLOVI RUINS STATE PARK CONSTRUCT ROAD346.0 TBD FY 09H

AA1C    95 YU 063-1      AVENUE 9E TO  ABURDEEN ROAD RECNST FORTUNA WASH BRG 32 TBD FY 11Y

AH1B  0000 PN SB36601C   BR-PPN-0( 27)P CHRISTENSEN ROAD BRIDGE #8211 BRIDGE REPLACEMENTPPN  FY 07T

AH1G    60 LA JCT I-10 - REIFIA CROSSING PAVEMENT PRESERVATION 31.0 TBD FY 09Y

AJ1C   191 AP H451801C 077-1      BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 11606 TBD FY 08 TBAH

AL1F    80 CH H591701C BISBEE SIDEWALK ON US 80 5' SIDEWALK341.5 TBD FY 07S

AQ1E    80 CH 080-A      TOMBSTONE COURTHOUSE STATE PARK CONSTRUCT NEW VISITORS PARKING316.0 14004 TBD FY 09S

AQ1G   191 AP 191-D(   )A STANDARD PARALLEL - WITCH WELL 2' MILL & RPL + 1/2" AR-ACFC328.015307 TBD FY 07G

AR1B    10 PM H239101C 10-5-(068)N PANTANO RR UP/CIENEGA CREEK SECT CONSTRUCT STRUCTURE288.6 10900 TBD FY 08S

AR1E    82 SC PATAGONIA LAKE (SONOITA CREEK) DESIGN  0.0 14403 DESIGN FY 07 TBAS

AX1E    93 MO H395501C 093-A      HOOVER DAM BRIDGE CONSTRUCT NEW BRIDGE  0.0 15203 IGA FY 07K

AX1G    51 MA H647901C 051-A(200) SHEA BLVD - LOOP 101 CONSTRUCT HOV LANES  9.5 10408 TBD FY 07E

AY1G    77 PM 077-A      TANGERINE RD-PINAL CO LINE CST ROADWY WIDENING TO 6 LANES 82.0 11108 TBD FY 10 TBAT

AZ1G    86 PM 086-A      VALENCIA ROAD - KINNEY ROAD CST ROADWY WIDENING TO 4 LANES159.5 11508 TBD FY 10 TBAT

BB1G    10 PM CORTARO ROAD TI CONSTRUCT NEWTI247.4 13008 TBD FY 10 TBAT

BK1G   191 GH H684401C 191-A-504  ROPER LAKE CONSTRUCT ROAD PH II  0.015108 NOV 07S

BS1G    80 CH HX14801C 080-A-503  SR-80 / US-191 INTERSECTION SGNL & RDWY IMPROVMENTS364.520706 TBD FY 07 MBAP1S

BW1G    10 PN STOREY RD UP & SUNLAND GIN RD REMOVE AND REPLACE SLOPE193.0 TBD FY 07T

BY1G   101L MA H693601C PRINCESS DR TO JCT 202L (RED MTN) CONSTRUCT HOV LANES 36.0 TBD FY 07 AZCS1E

CA1G    10 LA HOVATTER - SR-85 SIGN REHAB 60.0 TBD FY 07Y

CD1F    79 PN H608301C JCT SR 79 & CACTUS LEFT TURN LANE127.4 TBD FY 07 EECA1T

CF1G    86 PM H649101C TOWN OF SELLS CONSTRUCT ROADWAY WIDENING112.020205 TBD FY 08 MBAP1T

CG1G   264 NA POLACCA INSTALL BOX-CULVERTS390.0 TBD FY 07H

CN1H  0000 CN SL47001C TEA -WIL-0(002)P ARIZONA STATE RAILROAD MUSEUM RESTORE HISTORIC LOCOMOTIVEWIL  FY 07F

CU1G   101L MA H693701C 101-C(004) SR 202L (RED MTN) TO BASELINE RD CONSTRUCT HOV LANES 51.0 TBD FY 08E

CX1H    40 MO H676001C WILLOW CRK BRIDGES, 1592,1593... DECK REHABILITATION 83.2 TBD FY 07K

DG1F    60 GI H609201C RUSSELL RD - RAGUS RD NEW SIDEWALK246.821605 TBD FY 07G

DH1G   189 SC H528205C 189-A(005)X MARIPOSA PORT OF ENTRY, NOGALAS CONST PARKING & RD IMPROVEMENT  0.118006 TBD FY 08 TBAT

DI1H    40 NA LEROUX WASH EB & WB SCOUR RETROFIT284.0 NOV 06H

DJ1G    90 CH CENTRAL AVE-MONSON RD E WIDEN TO 5  LANES323.5 TBD FY 11S

DM1H    84 PN H679901C SR 84 @ GUINN DRIVE INTERSECTION IMPROVEMENTS172.5 FEB 07 KA1T

DP1G    95 YU 095-B-308  WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 MAR 07Y

DR1F   189 SC SR 189 @ MP 0.095 DRAINAGE IMPROVEMENTS  0.1 TBD FY 07 TBDT
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DT1F   287 PN H608201C 287-A(002) SR 287 & ELEVEN MILE CORNOR RD INTERSECTION IMPROVEMENTS122.4 TBD FY 07 EECA1T

DV1G   999 SW H598002C HES -900-A(069)A SW NON-INTERSTATE -  NRTHN REGION SHOULDER RUMBLE STRIPS  0.021206 SEP 06E

DW1G   999 SW H598003C 900-A(070) SW NON-INTERSTATE - WSTRN REGION SHOULDER RUMBLE STRIPS  0.021306 SEP 06E

DY1H    60 MA H680901C 060-C-505  VAL VISTA DRIVE TO POWER ROAD CONSTRUCT LANDSCAPE184.0 TBD FY 07E

DZ1H    95 YU HX16901C 095-A-504  US 95 @ AVE G CONSTRUCT TRAFFIC SIGNAL 10.0 OCT 06Y

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING44612010 TBD FY 11H

EB1H   260 NA SR 260, MP 356-357.6 RW FENCING356.0 DEC 06G

EC1G    40 NA H644801C    I-040-D-510  COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT259.020606 TBD FY 07H

EC1H    40 MO RATTLESNAKE WASH TI DESIGN NEW TI 56.5 DESIGN FY 08 TBAK

ED1H    64 CN H681301C MP 187.8 TO MP 189.5, NB & SB CONSTRUCT PASSING LANES187.873306 TBD FY 07F

EE1E    89 YV 089-A-201  SR-89 @ KIRKLAND JCT / WAGNER RD CST RT & LT TURN LNS, SHOULDER288 TBD FY 07 DVML1P

EE1F    82 SC H598701C SR 82, MP 38 - 39.5 SLOPE FLATTENING 38.0 TBD FY 10 RSKP1T

EE1H    60 NA H681601C JCT SR 260 - MP 343 MILL AND REPLACE339.7 TBD FY 07 LSSL1G

EM1E    40 CN H545701C WALNUT CANYON (WB) RCST RDWY (REPRFIL VERT CURVS)205.0 10506 TBD FY 11 TBAF

EM1G    10 PM H624101C RUTHRAUFF RD - PRINCE RD RECONSTRUCT ROADWAY252.8 TBD FY 09 ENBS2T

EN1E    77 PM H545901C 077-A      CALLE CONCORDIA - TANGERINE RD WIDEN TO 6 LANES 77.5 11505 TBD FY 08 DMCR1T

EN1G    10 PM I-10 / I-19 TI CONSTRUCT LANDSCAPING260.0 TBD FY 08T

EO1E    77 NA 077-B      MP 364 - 372 CONSTRUCT PASSING LANE364.0 TBD FY 08 TBAH

EO1G    19 PM CANOA TI - CONTINENTAL TI CONST ROADWAY (NB FRONTAGE RD) 34.0 TBD FY 10 TBAT

EP1G    19 PM VALENCIA - AJO WAY (SR 86) PH II CONST MAINLINE RECONSTRUCTION 58.7 TBD FY 09T

EP1H    88 PN HX18101C 088-A-507  SR 88 @ 16TH AVE CONSTRUCT TRAFFIC SIGNAL195.0 TBD FY 07E

EQ1G    19 PM IRVINGTON RD TI DESIGN TI 60.6 DESIGN FY 09T

ES1G    86 PM SAN PEDRO RD SEGMT MP 137.1-141.1 WIDEN ROADWAY TO 40'137.1 TBD FY 10T

EX1F    60 PN 060-D      OAK FLAT - DEVIL'S CANYON CONSTRCT PASSING/CLIMBING LANE230.010007 TBD FY 09 TBAG

EX1G    40 MO H656901C LAKE HAVASU TI - WALNUT CREEK, WB RR 5" TL & 3" PL & 2" AC ARFC  8.0 OCT 07K

FA1G    40B CN H657201C PINE SPRINGS TO SWITZER CANYON RR 3" &  ARFC193.215807 JAN 08F

FB1G    40 CN DENNISON TO COUNTY LINE RR 4" TL  2" PL & 2" AC & ARFC239.0 JAN 08H

FC1G    60 MA H657301C AGUILA TO WICKENBURG SYS PRES-RSTOR/REHAB/RESURFACE 85.0 TBD FY 09E

FE1G    69 YV H657701C SR 69, POLAND JCT - HUMBOLDT SYS PRES -RSTR/REHAB/RESRFC276.0 JAN 07P

FE1H   180 CN H681001C FOREST BOUNDRY - VALLE SYS PRES RSTOR/REHAB/RESURFACE250.0 MAR 07F

FF1C   191 CH H416501C COCHISE SPRR OP #2530 BRIDGE REPLACEMENT. 62.014002 TBD FY 08 HDGB1S

FH1H    17 MA H683001C 017-A(202)A 16TH STREET - BUCKEYE CURVE RR 1" ARFC194.519207 TBD FY 07E

FR1C     8 YU H206001C 008-A(004) MOHAWK REST AREA CONSTRUCT REST AREA 55.9 13003 TBD FY 07 BRMP1Y

FU1G  0000 MA SS54201C   CM-CHN-0(022)A RYAN RD, CITY OF CHANDLER PAVEMENT OVERLAYCHN  FY 07E
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FX1C    10 MA H505101C            SR 202L (SANTAN) TO RIGGS ROAD CONST HOV & GEN PURPOSE LANE161.2 10103 TBD FY 09 PALL1E

GG1H    10 MA 303L TO SARIVAL ROAD CONSTRUCT HOV/GPL125.043011 TBD FY 11E

GH1H    10 MA SR 101L (AGUA FRIA)  TO I-17 CONSTRUCT GNRAL PURPOSE LANES133.040008 TBD FY 10E

GI1F   191 AP H602501C 191-E-505  WIDE RUINS PASSING LANES390.0 TBD FY 07 WERS1H

GK1H    17 MA BETHANY HOME RD TO NORTHERN AVE DSGN/CONST PED WLKWY ALNG FRTG204.943010 TBD FY 10E

GL1A  0000 MA SL39401C TEA -SCT-0(008)A AZ CANAL AT GOLDWATER UNDERPASS CONSTRUCT UNDERPASSSCT  FY 08E

GL1H    17 MA H617801C JOMAX / DIXILETA TI CONSTRUCT NEW TI218.540106 TBD FY 07E

GM1C    17 YV H426901C 17-2(    ) CORDES JCT TI RECONSTRUCT TI263.0 13603 TBD FY 08 HDJC1P

GM1G    83 CH H652701C 083-A(003) MP 7.29 - MP 7.83 GUARDRAIL AND HIGH EMB  7.3 TBD FY 07T

GM1H    10 PN H653001C PICACHO OP TO PINAL AIR PARK ROAD CONSTRUCT ROADWAY WIDENING212.010310 TBD FY 08T

GO1H    60 MA 303L (ESTRELLA)  TO 99TH AVE WIDEN ROADWAY138.040309 TBD FY 09E

GP1H    60 MA SR 101L (AGUA FRIA) - MCDOWELL RD WIDEN ROADWAY148.940310 TBD FY 10E

GQ1H    60 MA I-10 TO SR 101L (PRICE) CONSTRCT GENERAL PURPOSE LANES172.040510 TBD FY 10E

GS1H    60 PN SILVER KING SECTION RECONSTRUCT ROADWAY222.312910 TBD FY 11G

GT1G   264 CN H557202C 264-A-502  TUBA CITY - COAL MINE ROAD ARFC OVERLAY & ROCKFALL CNTMNT322.9 TBD FY 07F

GT1H    74 MA US 60 - 303L, MP 13 - MP 15 (EB) CONSTRUCT PASSING LANE 13.040610 TBD FY 10E

GU1H    74 MA 60 - 303, MP 20 - MP 22(EB & WB) CONSTRUCT PASSING LANES 20.040608 TBD FY 08E

GV1H    80 CH DOUGLAS STRTGC INSPECTION STATION INSTALL VOICE & DATA LINES364.022706 IGA FY 07S

GW1H    80 CH DOUGLAS STRTGC INSPECTION STATION RELOCATION OF OIL TANKS364.022906 TBD FY 07S

GY1H    86 PM KITT PK RD SEGMENT MP 132.8-137.1 DESIGN (ROADWAY WIDENING)132.813910 DESIGN FY 10T

HC1B    17 CN H506201C 017-B      CHRISTENSEN REST AREA CONSTRUCT (REST AREA CLOSURE)323.7 10801 TBD FY 07 DMBG1F

HC1H    93 MO SB RANCH ROAD CONSTRUCT PARALLEL ROADWAY104.111410 TBD FY 11K

HD1H   101L MA PRINCESS DR TO SR 202L CONSTRUCT FMS  0.040507 TBD FY 07E

HE1B    17 YV H415301C NH  -17-1-(345) SUNSET POINT REST AREA REHAB REST AREA251.9 10701 SEP 06 STJB1P

HE1H   101L MA H666601C I-10 TO I-17 CONSTRUCT FMS  2.040606 SEP 06E

HF1H   101L MA TATUM BLVD - PRINCESS DRIVE CONSTRUCT HOV 31.043109 TBD FY 11E

HG1H   101L MA BASELINE RD TO SR 202L (SANTAN) CONSTRUCT HOV LANES 55.040810 TBD FY 10E

HI1H   260 NA HEBER - SHOW LOW  EB & WB CONSTRUCT PASSING LANES317.212510 TBD FY 11G

HJ1H   303L MA HAPPY VALLEY RD TO I-17 CONSTRUCT INTERIM ROADWAY  0.041408 TBD FY 07E

HK1G    90 CH H660401C 090-A(004) CROSSROADS - CESAR CONSTRUCT MULTI-USE PATH321.9 TBD FY 07 EECA1S

HV1H   999 YU H686201C 999-A(051) SAN LUIS II PORT OF ENTRY CONSTRUCTION99915308 TBD FY 07Y

HX1G    10 PM CIENEGA CREEK-MARSH STATION PH II NEW RAILROAD TRACKS288.4 TBD FY 08S

HY1G    10 PM CIENEGA CREEK-MARSH STATION PHIII REMOVE RAIL & BRIDGE, CONST ML288.4 JUN 08S

HY1H   202L MA RURAL RD - SR-101 WB WIDEN ROADWAY  8.041109 TBD FY 09E
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HZ1H   202L MA SR-101L TO GILBERT RD CONST HOV/SOV LANES 10.0 TBD FY 09E

IA1H   202L MA SR-101L TO SR-87 CONSTRUCT FMS 10.0 TBD FY 09E

II1H   202L MA H688901C 202-B-513  UNIVERSITY DR - SOUTHERN AVE CONSTRUCT LANDSCAPE 27.0 TBD FY 07 OLJK1E

IM1H  0000 MA SL59101C TEA -PHX-0(163) ARCADIA DR IND SCHL RD- AZ CAN MULTI-USE PATHWAYPHX  FY 08E

IV1A    89A CN H413401C 366-       AIRPORT ROAD TI (JW POWELL BLVD) CONSTRUCT INTERSECTION IMPR399.0 12405 TBD FY 11F

JC1H   286 PM H690701C SR 286 SASABE - ROBLES RANCH HWY REPAIR AT LW WATER CROSSINGS 20.0 TBD FY 07T

JD1H    79 PN SR 79 ORACLE JCT - FLORENCE HWY EXTEND RCB CULVERTS124.0 TBD FY 08 TBDT

JE1H   202L MA 202-A(AQN) I-10/SR 51 TI - SR 101L, EB WIDEN ROADWAY  0.041209 TBD FY 09E

JP1C    89 YV H395701C 089-B      INTERSECTION US 89 & SR 69 TI IMPROVEMENT & STUDY313.7 12604 TBD FY 09 PARM1P

JW1C    89A YV H412901C 366        CEMENT PLT RD TO BLACK HILLS DR RECONSTRUCT ROADWAY349.0 12804 TBD FY 07 TBAP

KH1C    92 CH H459601C 577(  )    CARR CANYON RD - HUNTER CANYON WIDEN TO 4 LANES WITH LT TURNS328.3 12904 TBD FY 08 PBDB1S

KT1C    95 MO H684301C 095-C-513  LAKE HAVASU STATE PARK CONSTRUCT ROAD, PH III  0.0 13400 TBD FY 07K

KT1E    10 PM H303804C 010-4(172) SUNSET ROAD - RUTHRAUFF ROAD LANDSCAPE EB & WB FRONTAGE RDS251.8 11105 TBD FY 07 URBD1T

KW1E    19 PM H589101C 019-A      CONTINENTAL ROAD TI REALIGN SB FRONTAGE ROAD (PIMA 39.1 11405 IGA FY 07T

KZ1F  0000 YU SH28201C HES -YYU-0(29)A COUNTY 8TH STREET & SOMERTON AVE. INTERSECTION IMPROVEMENTSYYU  FY 07Y

LC1G    85 MA SR-85, BETWEEN I-8 & I-10 DESIGN, R/W, & UTILITIES120.010805 DESIGN FY 07Y

LD1E    40 AP H678801C 040-E-507  DEAD RIVER REST AREA CONSTRUCT (REST AREA CLOSURE)313.0 11805 TBD FY 07 TBAH

LE1G    93 MO ANTELOPE WASH DESIGN NEW ROADWAY101.813208 DESIGN FY 08K

LH1H    10 MA H695601C I-10 VAN BUREN - BASELINE CONST QUIET PAVEMENT PH VIII148.0 OCT 06E

LL1C   179 CN H341403C 238- -(  7) NORTH FOREST BOUNDARY-SEDONA CONSTRUCT ROADWAY310.115107 FEB 07 DMSB1F

LP1E    85 MA H595507C NH  -085-B(011) MP 130.71 - MP 137.00 ROADWAY RECST (UTILITIES INCL)130.7 13306 TBD FY 08Y

LP1G    78 GE USFS AP-SITGRV CLFTN RNGR STN HIGHWAY REALIGNMENT170.0 TBD FY 07 AMJS1S

LQ1E    85 MA H595505C 085-B(009) MP 139.01 - MP 141.71 CONSTRUCT ROADWAY139.0 15104 TBD FY 07 PBDL1E

LS1E    85 MA H595504C 085-B(008) MC 85 TO SOUTHERN CONSTRUCT ROADWAY150.4 14904 TBD FY 07 SCGG1E

LT1E    87 GI H658801C 087-C      TONTO NATURAL BRIDGE CONSTRUCT ROAD, PHASE II263.016806 TBD FY 07 AMJC1P

LU1F    93 MO H617601C SB TOMPKINS CANYON CONSTRUCT NEW 2-LANE SB RDWY121.3 TBD FY 10 PBMY1K

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 12303 TBD FY 08 SVSG1H

LV1F    93 MO H617701C 093-B      SB, MCGARRY'S WASH CONSTRUCT PARALLEL ROADWAY 92.5 TBD FY 09K

LW1C   260 YV WESTERN DR-HAYFIELD DRAW WB (1A) CONSTRUCT NEW WB ROADWAY208.6 48499 TBD FY 08 AMMD1P

LX1H    40 YV AUDLEY ROAD OP, EB&WB,1520 & 1521 DECK REHABILITATION112.8 TBD FY 07K

LY1C   260 GI LION SPRINGS SECTION DESIGN (ROADWAY)258.0 21301 DESIGN FY 09P

LY1H    40 YV PARTRIDGE CREEK BRIDGES BRIDGE REHABILITATION142.5 TBD FY 07K

MC1E    93 MA H582501C 093-B      WICKENBURG BY-PASS CONSTRUCT BY-PASS198.0 13606 TBD FY 07 SVGW1P

MC1G    85 MA MP 149.40 - MP 152.01 RECONSTRUCT & WIDEN149.4 10209 TBD FY 09E
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MH1E   191 GE H303004C 191-C-(003) MP 151 - THREEWAY CST ROADWAY & BRIDGE APPROCHS151.0 12905 TBD FY 07 TBAS

MJ1E   260 GI H469802C DOUBTFUL CANYON SECTION CONSTRUCTION WATER269.0 13005 TBD FY 10P

MT1C    40 MO H506404C 040-A      NEEDLE MOUNTAIN REST AREA CONST REST AREA & POE BYPASS  3.0 11605 TBD FY 08 CBTS1K

MU1F    17 YV H613601C YAVAPAI COUNTY - JCT SR 179  (SB) RR (4"TL, 3"PL) + RR ARFC299.018606 TBD FY 08F

MV1H    17 YV MCGUIREVILLE TI TRAFFIC INTERCHANGE IMPROVEMNT293.0 TBD FY 08 TBDP

MW1G  0000 MA SS55901C   CM-PEO-0(004)A CAREFREE HWY LK PLSNT/BRDS CNL PAVING DIRT ROADS  PEO  FY 07E

MY1F    60 GI H614001C 060-D-     COUNTY LINE - PINTO VALLEY RR 3" + ARFC AND PASSING LANE236.2 TBD FY 07 KHAO1G

NC1F    70 GE H614401C DUNCAN - STATE LINE RR 3" + ARFC378.419506 TBD FY 07S

NO1H  0000 MA SS61201C CM  -TMP-0(028)A UNIVERSITY DRIVE PEDESTRIAN PATHWAY  0.0  FY 07E

NP1H  0000 MA SS61701C CM  -PHX-0(057)A 44TH ST @ INDIAN SCHOOL ROAD INTERSECTION RECONSTRUCTION  0.0  FY 07E

NS1H  0000 MA SS55701C CM  -CDY-0(011)A CHANDLER HEIGHTS ROAD PAVE DIRT ROAD  0.0  FY 07E

NSSP    89A YV RED ROCK STATE PARK DESIGNASP15208 DESIGN FY 09F

NT1F   260 AP H619901C CRESENT LAKE HIGHWAY CONSTRUCT TURN LANES394.0 DEC 06G

NU1H  0000 MA GDY-0-417  VAN BUREN @ BULLARD WASH BRIDGE APPROACHES  0.0  FY 07E

NV1H  0000 MA CM  -SCT-0(015)X SCOTTSDALE ROAD DESIGN ITS PROJECT  0.0  FY 07E

NW1H  0000 NA SS61501C PLH -NNA-0(011)A LONE PINE DAM ROAD CONST BRDG/APPCH RDS  0.0  FY 08G

NX1H  0000 MA CM  -GIL-0(018)A WESTERN-POWERLINE TRL PHASE 2 DESIGN MULTI USE PTH  0.0  FY 07E

NY1E  0000 GI SH27901C  HES-GGI-0(405)P JESSE HAYES ROAD ROADWAY IMPROVEMENTSGGI  FY 08G

NY1H  0000 MA CM  -GIL-0(019)A WESTERN- POWERLINE TRL (PH 3) DESIGN MULTI USE PTH  0.0  FY 07E

NZ1E  0000 GI SB40001C BR  -GGI-0-(005) ICE HOUSE CANYON WASH BR #8193 BRIDGE REPLACEMENTGGI  FY 08G

OH1E    89 YV H571701C JCT SR 93/89 - JCT SR 71/89 EXTEND CULVERTS/SLOPE FLATTEN258.2 TBD FY 07 DVML1P

OI1E    89A YV H571801C MP 334 - MINGUS WEST CURVE CURVE REALIGN, GUARDRAIL CORR334 TBD FY 07 PETP1P

OL1G  0000 PN SL49001C TEA -ELY-0(002)A ELOY MAIN ST SIDEWALKS & LANDSCP CONSTRUCT SDWK LGHTING/LNDSCP  ELY  FY 07S

OP1E    10 PM H634801C 010-E(008)A 6TH AVE TI SIDEWALKS AND ARTISTIC FENCING261.021606 TBD FY 08 HDMB2T

OQ1D    88 MA H692001C STP -088-A(001) FISH CREEK HILL CONSTRUCT RETAINING WALLS223.0 13506 TBD FY 07 TBAG

OQ1G  0000 MA SL54001C TEA -GIL-0(015) CONSOLIDATED & EASTERN CANALS CONSTRUCT 4 PED BRIDGESGIL  FY 07E

OR1G  0000 MA SS54801C CM  -GIL-0(013)A EASTERN CANAL (ELLIOT TO WARNER) CONSTRUCT MULTI-USE PATH  0.0  FY 08E

OS1G  0000 MA SS54701C CM  -GIL-0(012)A EASTERN CANAL (GUADALUPE-ELLIOT) CONSTRUCT MULTI-USE PATH  0.0  FY 07E

OT1G  0000 GI SL50401C TEA -GLB-0(002)A GLOBE GTWY,PH2-HWY 60 @ HILL &OAK CONSTRUCT INTERSECTION ENHANCE  GLB  FY 07G

OV1C   191 CH 191-A      ELFRIDA CONSTRUCT PATHWAY 24.0 50499 TBD FY 07 TBAS

OV1F   260 NA H621401C 260-C(003)A PORTER MTN RD - WOODLAND RD MULTI-USE PATH350.0 TBD FY 07 TBAG

OV1G  0000 MO SL51201C TEA -LVH-0(003)A MAGNOLIA DRIVE TO ACOMA BLVD CONSTRUCT MULTI-USE PATH  LHV  FY 08K

OX1G  0000 MA SS56301C CM  -MES-0(027)X REAL TIME SGNL-PHS 1 SUPRST SPRNG INSTALL REAL-TIME SIGNAL SYSTMMES  FY 07E

PB1F    40B YV H621301C B40-C(002)A ASH FORK,40B,3RD ST TO 8TH ST SIDEWALK145.0 TBD FY 07 TBAK
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PB1H   287 PN HX19401C SR 287 & ATTAWAY ROAD INSTALL TRAFFIC SIGNAL137.5 IGA FY 07T

PD1G  0000 MA SL54401C TEA -PHX-0(051) CAMELBACK RD/ 20TH ST & 24TH ST PEDESTRIAN IMPROVEMENTS  PHX  FY 07E

PE1C    10 MA H678001C IM  -010-B(007)B BULLARD AVE TI CONSTRUCT TI127.7 14902 TBD FY 07 TBAE

PE1G  0000 MA SL53802C PEDESTRIAN SCHOOL SAFETY ZONES PEDESTRIAN SAFETY ISLANDS  PHX  FY 07E

PI1E    89 CN H584001C JCT 89A - NORTH 2"  AC +  ARFC523.519706 TBD FY 08 JDEF

PJ1F    10 PM 010-D      INA ROAD TI RECONSTRUCT TI & MAINLINE248.0 11107 TBD FY 10 TBAT

PJ1H  0000 MA SL59701C BUSH HWY USERY PASS-STWRT MTN DAM CONSTRUCT BIKE LANESMMA  FY 07E

PN1F    17 MA 017-A      PEORIA AVE TO GREENWAY RD DRAINAGE IMPROVEMENTS208.9 11407 TBD FY 07 TBAE

PP1G  0000 MA CM  -PVY-0(002)A LINCOLN DRIVE MULTI-USE PATHPVY  FY 07E

PRSP    60 PN H684501C 060-D-508  BOYCE THOMPSON STATE PARK CONSTRUCT ROAD220.014407 TBD FY 08 AMJC1G

PS1F    60 MA 060-B      99TH AVE-83RD AVE (& NEW RVR BRG) WIDEN ROADWAY AND BRIDGE148.9 11507 TBD FY 07 TBAE

PT1G  0000 MA SL51001C TEA -TMP-0(021) UNIVERSITY  DR SOUTH - UPRR PTHWY CONSTRUCT MULTI-USE PATHWAYTMP  FY 07E

QC1H  0000 MA SL60301C DOWNTOWN TEMPE TRANSIT CENTER CONST & FURNISH BIKE STATION  0.0  FY 07E

QD1C    17 MA H516101C            SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI224.0 10804 TBD FY 07E

QD1H  0000 MA SL60501C TEA -GLN-0(201)B OLD ROMA ALLY FRM GLENDALE-GLENN SYS ENHANC-OTHER ENHANCEMENTSGLN  FY 08E

QF1H  0000 MA SL60201C TEA -SCT-0(200)B CRSSCUT CANAL-THOMAS-INDIAN SCHL SYS ENHANC-OTHER ENHANCEMENTSSCT  FY 08E

QG1C    19 SC 019-A      COUNTRY CLUB RD TO RUBY ROAD DESIGN FRONTAGE RD  4.9 10406 DESIGN FY 07 TBAT

QG1F    85 MA MP 120.54 - MP 122.99 CONSTRUCT ROADWAY120.5 13607 TBD FY 09 TBAE

QHSP   153 MA H544001C 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT ROADWAY  0.0 81606 TBD FY 08 TBAE

QK1C    19 PM H510501C VALENCIA RD - AJO WAY (JCT SR 86) WIDEN ROADWAY 58.7 11207 TBD FY 11 TBAT

QL1F    95 LA 095-C      SR 95 @ MP 125 DESIGN PASSING LANE125.0 10207 DESIGN FY 07 TBAY

QN1F    95 MO 095-C      NORTH OF LAKE HAVASU CITY DESIGN PASSING LANE190.0 10307 DESIGN FY 07 TBAK

QO1H    15 MO I-15- VIRGIN RIVER BRIDGES # 2-7 BRIDGE REHABILITATION 13.2 TBD FY 07F

QQ1F   101L MA H711001C 101-A      NORTHERN AVE - 31ST AVE DSGN & CNST MEDIAN LANDSCAPING  8.0 11907 TBD FY 07 TBAE

QS1F   101L MA H624001C 64TH STREET TI CONSTRUCT NEW TI 33.5 20404 TBD FY 07 AZSM1E

QT1C    77 GI H511101C 077-A      MP 145 - MP 147 ROADWAY CONSTRUCTION145.0 10906 TBD FY 08 TBAG

QT1F   101L MA BALBOA DRIVE CST MULTI-USE PATH BRIDGE 53.5 16006 IGA FY 09E

QV1F   101L MA H666501C LOOP 101  GUADALUPE TO LOOP 202 NEW FACILITIES - ENGINEERING 56.6 15906 TBD FY 07E

QX1H    10B LA WEST TI TO PARK AVE RECONSTRUCT ROADWAY 17.517507 FEB 07Y

QY1C    86 PM MP 141.1 TO RESERVATION BOUNDRY CONSTRUCT ROADWAY WIDENING141.1 TBD FY 09 TBAT

QY1F   202L MA H689101C 202-B-512  US 60 / 202L TI CONSTRUCT LANDSCAPE 30.1 80607 TBD FY 07 CDEC1E

RB1E    10 CH 010-F      SR 90 - OCOTILLO TI RECNST SR90 TI & ADD PASSNG LN302.8 10106 TBD FY 09 TBAS

RB1F   260 YV 260-A      COTTONWOOD - CAMP VERDE DESIGN PASSING LANE208.8 10507 DESIGN FY 07 TBAP

RD1E    17 MA 017-A      SR 101L - CAREFREE HWY (SR 74) RECONSTRUCT & WIDEN215.0 14305 TBD FY 07 TBAE
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RE1E    17 CN 017-B      MUNDS PARK TI DESIGN TRAFFIC INTERCHANGE322.0 10306 DESIGN FY 07 TBAF

RG1B   260 GI H469901C LITTLE GREEN VALLEY RECONSTRUCT ROADWAY263.1 14601 TBD FY 08 AMRM1P

RH1B   260 GI H469801C 260-B      DOUBTFUL CANYON SECTION RECONSTRUCT ROADWAY269.0 11902 TBD FY 10 SVBW1P

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.911710 TBD FY 10H

RO1F    80 CH H624301C 080-A(009) DGLS STGC  WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION364.028303 TBD FY 07 MBFG1S

RU1H    79 PM H708601C SR79,MP 136.27@AAR/DOT #742-407-P INSTALL CONCRETE RR X-ING SRFC136.3 IGA FY 08G

RV1E    86 PM H543401C 085-B      MP 145.6 - BRAWLEY WASH EXTEND BOX CULVERTS145.6 16604 TBD FY 08 TBAT

RY1E    87 MA H521101C     -087-B(009) FOREST BOUNDARY  - NEW FOUR PEAKS SHOULDER WIDENING/MEDIAN194.0 13406 TBD FY 07E

S9SP   101L MA H387501C 101-B      PIMA ROAD EXTENSION CONSTRUCT ROADWAY 48.0 80899 IGA FY 08E

SA1F   195 YU H577407C 900-A(057) 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 26.020704 TBD FY 07 CHTB1Y

SD1E    93 MO 093-A      HOOVER DAM TO MP 17 CONSTRUCT ROADWAY WIDENING  1.0 11106 TBD FY 08 TBAK

SE1F   195 YU H577404C 900-A(054) AVE B - RANGE BOUNDARY CST 4 LANE DIVIDED HWY, PH A  9.117806 TBD FY 07 DRDN1Y

SF1F   195 YU H577405C 900-1(055) RANGE BOUNDRY TO 40TH STREET CST 4 LANE DIVIDED HWY, PH A 13.612006 TBD FY 08 PBDL1Y

SI1E   101L MA 101-A      I-10 TO MC 85 (99TH AVE) WIDEN ROADWAY  0.0 13706 TBD FY 09 TBAE

SJ1E   101L MA 101-B      I-17 TO PRINCESS DR DESIGN & CONSTRUCT FMS 23.4 13806 TBD FY 07 TBAE

SJ1H  0000 MO SL49401C TEA -KNG-0(006)A KINGMAN RAILROAD DEPOT DEPOT REHAB  0.0  FY 07K

SK1E   191 GH 191-B      DIAL WASH TO TEN RANCH (SEG II) CONSTRUCT PARALLEL ROADWAY 91.8 11406 TBD FY 11 TBAS

SL1E   191 GH H503705C 191-B      TEN RANCH TO OWL CANYON (SEG III) CONSTRUCT PARALLEL ROADWAY 94.311708 TBD FY 08 HZDH1S

SL1F   999 MA MAG REGIONWIDE CONSTRUCT RAMP METERS  0.0 TBD FY 07 TBAE

SQ1H    17 MA DOVE VALLEY ROAD CONSTRCT TI (CITY ADVANCEMENT)  0.043708 TBD FY 08E

SR1F  0000 MA SS52401C   CM-PEO-0(005)A 83RD AVE & THUNDERBIRD RD INTERSECTION IMPROVEMENTSPEO  FY 07E

SR1H    17 MA SR 101L TO CAREFREE HWY (SR 74) CONSTRUCT LANDSCAPE215.043509 TBD FY 09E

ST1H   202L MA LINDSEY ROAD TO GILBERT ROAD DESIGN & CONST MULTI-USE PATH  0.043208 TBD FY 08E

SU1F  0000 MA SS48501C   CM-MES-0(020)A SOUTH CANAL DESIGN MULTI-USE PATHMES  FY 07E

SX1H    10 MA H709601C SARIVAL TO 101L (AGUA FRIA) CONSTRUCT HOV/GPL124.0 TBD FY 08 TBDM

TA1H    40 CN BUTLER AVE TI SYSTEM ENHANCEMENT-ENGINEERING198.0 TBD FY 12 RBML1F

TDSP    89 CN H475301C PAGE REST AREA CONST REST AREA & VISITOR CNTR546.5      TBD FY 10F

TO1H    10 MA            SARIVAL TO DYSART (OUTSD WIDENNG) CONSTRUCT HOV/GPL124.0 TBD FY 09 TBDE

TP1C     8 YU H524001C ADONDE RD - MOHAWK CANAL SPOT REPAIR & RR ARFC 29 TBD FY 08Y

TP1F   195 YU H577403C AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY  5.521204 TBD FY 07 KHAO1Y

TP1H    85 MA SR 85 IMPROVEMENTS CONSTRUCTION122.0 TBD FY 10 TBDY

TQ1C     8 YU H524101C 008-1(200)A AZTEC - COUNTY LINE MILL AND REPLACE 71.0 19103 OCT 06Y

TQ1H    87 GI TONTO NATURAL BRIDGE CONSTRUCT NEW ROAD263.013409 TBD FY 09 TBDP

TR1H    17 MA 101L- CAREFREE HIGHWAY DESIGN FMS215.040511 DESIGN FY 11E
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TS1H    17 MA ARIZONA CANAL - 101L DESIGN FMS  0.040311 DESIGN FY 11E

TU1H   101L MA BEARDSLEY ROAD TI DESIGN TI  0.040811 DESIGN FY 11E

TV1H   101L MA I-17 TO SR 51 DESIGN FMS  0.041011 DESIGN FY 11E

TW1H   202L MA DOBSON ROAD TO I-10 DESIGN HOV/RAMP  0.041711 DESIGN FY 11E

TX1H   202L MA DOBSON ROAD TO I-10 DESIGN FMS  0.041611 DESIGN FY 11E

TY1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN ROADWAY  0.041608 DESIGN FY 08E

TZ1H    89A CN SLIDE ROCK STATE PARK DESIGN (ADD'L PRRKING )ASP13509 DESIGN FY 09F

UA1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041210 TBD FY 10 TBDE

UB1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.041211 TBD FY 11 TBDE

UC1H   202l MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041608 DESIGN FY 08 TBDE

UD1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN AND R/W  0.040809 DESIGN FY 09E

UE1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE DESIGN & R/W  0.041310 DESIGN FY 10 TBDE

UF1H   202L MA I-10 EAST/SANTAN TI TO 51ST AVE R/W ACQUISITION  0.041311 DESIGN FY 11 TBDE

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

UG1H   202L MA RURAL RD TO SR 101L DESIGN GPL  0.041411 DESIGN FY 11 TBDE

UH1H   303L MA I-10 TO US 60 (GRAND AVE) CONSTRUCT NEW FREEWAY  0.041811 TBD FY 11 TBDE

UI1H    95 MO LAKE HAVASU STATE PARK DESIGN (LAUNCH RAMPS)  0.015708 DESIGN FY 08 TBDK

UJ1H   101L MA SR 51 TO PRINCESS DRIVE DESIGN FMS  0.041111 DESIGN FY 11 TBDE

UK1H   202L MA 51ST AVE TO I-10 WEST CONSTRUCT ROADWAY  0.040808 TBD FY 09 TBDE

UQ1F    87 GI H588901C SR-87, MP 255 SHOULDER WIDENING, LEFT TRN LN255.0 TBD FY 07 KHAO1P

UV1B   160 CN H460101C 160-A-500  VAN'S TRADING POST TO E OF SR 264 RDWY WIDNING & DRAINGE IMPRVMT320.0 15603 TBD FY 07 SVBW1F

UX1C   160 CN H527401C 160-A-(001) JCT 89 - VAN'S TRADING POST 2" ARAC & ARFC & TURNLANE311.5 22802 TBD FY 09F

UZ1H  0000 MA SS64401C CM  -GIL-0(200)A GILBERT HERITAGE DISTRICT PEDESTRIAN SIDEWALK, LANDSCAPE  0.0  FY 08E

VA1H  0000 MA SS64501C CM  -AVN-0(200)A MCDOWELL RD PEDESTRIAN IMPROVEMENTS  0.0  FY 08E

VB1E    10 PM H640401C 010-E      I-10 / I-19 (FMS, PHASE 2) EXTEND ITS ALONG I-10 & I-19260.014406 TBD FY 08 TRMM1T

VB1H  0000 MA SS64601C STP -FTH-0(200)A SHEA BLVD ROADWAY WIDENINGFTH  FY 08E

VC1E    10 PM 010-D      I-10, TWIN PEAKS (LINDA VISTA TI) CST TI (PER LETTER OF INTENT)236.0 14506 TBD FY 07 TBAT

VJ1E   153 MA 153-A      SUPERIOR AVE - UNIVERSITY DRIVE CONSTRUCT LANDSCAPE  0.0 80407 TBD FY 09 TBAE

VL1E   202L MA H689001C 202-B-514  POWER RD - UNIVERSITY DR CONSTRUCT LANDSCAPE 23.380007 MAR 08E

VQ1F   260 NA H633601C 260-C(003)A SR-260, WILLS STREET - JCT US-60 MULTI-USE PATH336.928306 TBD FY 07G

WC1G   999 SW H660802C 999-A-505  STATEWIDE VMS, PHASE 7 CONSTRUCT VMS SIGNS STATEWIDE  0.0 TBD FY 07E

WF1G    86 PM H672201C 086-A(010) SR 86 @ CAMINO VERDE INTERSECTION IMPROVEMENT164.0 FEB 07 KHAO1T

WG1G    90 CH HX17401C 090-A(005) SR 90 @ MOSON ROAD NEW TRAFFIC SIGNAL325.0 JAN 07S

WL1G    89 YV H597501C SR 89 / SR 89A TI CONSTRUCT TI318.014707 NOV 06P



ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

7TH SORT: CPS ID Page 9 of 9

CPSI
D: RTE: CO: TRACS:

PROJECT 
NUMBER: PROJECT NAME: TYPE OF WORK:MP:

ITEM
 #:

BID 
DATE:

DESIGN 
FIRM:DIST:

WM1G    89 YV MP 324.3 TO CENTER STREET CONSTRUCT 5 LANE URBAN ROADWAY324.3 TBD FY 07P

WU1E  0000 MA SL45601C  TEA-CHN-0-(014) PASEO MULTI-USE PATH PH I CONST MULTI-USE PATHCHN  FY 07E

WW1G    85 MA H595514C SOUTHERN AVE TO I-10 CONSTRUCT ROADWAY15220806 TBD FY 07E

XG1G    70 GI RAILROAD OVERPASS TO JCT SR 77 CONST NEW RDWAY & RR STRUCT.253.410610 TBD FY 11G

XJ1G  0000 MA SS58601C CM  -GLN-0(029)A 59TH AVE, OLIVE TO MTN VIEW ROAD ADD TURNING LANESGLN  FY 07E

XL1G    70 GH 070-A-310  US 70 PIMA TO THATCHER DESIGN SLOPE FLATTING331 APR 08 EEJM1S

XQ1F    15 MO FARM ROAD TI CONSTRUCT NEW UNDERPASS  9.0 TBD FY 11F

XV1E  0000 MA SS51001C  CM*-PEO-0(003)A NEW RIVER TRAIL (NORTHERN-GRAND) CONSTRUCT MULTI-USE PATHPEO  FY 07E

YF1G    89 CN SCENIC OUTLOOK TO FORT TUTHILL RECONSTRUCT EXISTING ROW FENCE390.0 APR 07 RBML1F

YG1G    64 CN SR 64, JCT I-40 RECONSTRUCT EXISTING ROW FENCE186.0 APR 07 RBML1F

YR1D   179 YV 179-A      VILLAGE OF OAK CREEK-N FOREST BDY CST RESTROOM BUILDING (FS IGA)308.2 15703 IGA FY 07F

YS1G    92 CH H677901C 092-A(003) SR92 @ BUFFALO SOLDIER TRAIL INTERSECTION IMPROVEMENT324.0 TBD FY 07 KHRS1S

YUSP   260 YV 900-555    FORT VERDE STATE PARK CONSTRUCT  (PARK ROAD)ASP 16003 TBD FY 07P

ZD1F  0000 MA SS53901C   CM-CHN-0(021)A 56TH ST @ CHANDLER BLVD CONST RIGHT TURN LANESCHN  FY 07E

ZF1F    99 NA H637701C JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR RETROFIT 38.919905 TBD FY 07 PRFJ1H

ZG1G    40 NA H670601C JOSEPH CITY WASH BRIDGES SCOUR RETROFIT275.3 TBD FY 07H

ZJ1G  0000 MA SS58701C SCT-0(016)A HAYDEN RD AT VIA DE VENTURA INTERSECTION IMPROVEMENTSSCT  FY 07E

ZK1F   191 GE BACK COUNTRY BYWAY (NORTH INTER) SAFETY IMPROVEMENTS160.0 MAR 07S

ZN1E  0000 PN SB41001C BR  -PPN-0-(169) KELVIN BRIDGE - #8441 BRIDGE REPLACEMENTPPN  FY 07T

ZN1F    60 PN H466203C FLORENCE JCT - QUEEN CREEK RECONSTRUCT ROADWAY (WIDENING)213.010908 TBD FY 08G

ZP1B    60 NA H466301C 026-2      SHOW LOW CREEK BR, #00383 CONSTRUCT BRIDGE341.7 10706 TBD FY 08 DMEC1G

ZS1E  0000 YU SS48201C CBI -SLS-0(1)P  SAN LUIS PORT OF ENTRY ACCESS IMPROVEMENTSLS  FY 07Y

ZT1G   347 PN HX17601C 347-A-502  SR347 MARICOPA-CASA GRANDE HWY CONSTRUCT TRAFFIC SIGNAL173.0 TBD FY 07T

ZY1D    40 AP H552601C  040-E(001) SANDERS PORT OF ENTRY RECONSTRUCT POE340.023701 TBD FY 08 TBAH

ZZ1F    10 PM H458203C PINAL AIR PARK RD - TANGERINE RD CONSTRUCT WIDENING & STRUCTURE232.410108 TBD FY 08 TBAT
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